CONTRACT CHANGE ORDER
City of Tuscaloosa Office of the City Attomey

CHANGE ORDERNO. 1

DATE: 12/15/15 PROJECT: The Gateway

TO: J.T. Harrison Construction Co., Inc.

{Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this project, to make the
following changes thereto in accordance with the attached Change Order Request and supporting
documents and to

FURNISH the necessary labor, materials and equipment to

fpgtr| 121015 1) l.Jn;l.engrfuumlj :;'lr conduit modification, floor outlet modification, floor outlet modification and auxiliary conduits
in Training 121.

1o 2 12-10152) Concrete slab mixture modification and floor receptacles block out to minimize slab cracking.

o2t D 1240 53) Electrical and IT modifications for IT Closet #111 — Datacom, Telecom, AV and associated items.

o #S 12 “:,‘ _(4) Coordination for FFE and IT, door adjustment at IT Closet #11 1, soffit modification, delete wood trim at Video
w2

Wall, omit the millwork for the Kiosk Station (will be provided by IT FFE)

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:

(Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT PRICE $ 1,966,500.00

LESS CONTINGENCY/ALLOWANCE $ 0.00

NET ORIGINAL CONTRACT PRICE $ 1,966,500.00

Net total of previous Change Orders $ 0.00

Previous revised Contract Price $ 1,966,500.00

This Change Order No. | BJAdd [JDeduct $  64,261.07

Revised Contract Price this date $ 2,030,761.07

Extension of time resulting from this Change Order Zero (Indicate No. of calendar days).

The amount of this Change Order will be the responsibility of  Owner

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related to this
change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents
an equitable adjustment to the Contract, and further, agrees to waive all right to file any further claims or changes
arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY CONTRACTING rjn__ 1ES
TRAVELERS CASUALTY AND SURETY COMPANY OF AMER:cMarrison Construction/Cd), Inc.

(Company) (Contractor]
By: s . [ -/- ZE\_____../

thorizéd Ssentativ
PEGGY THOMASTON, ATTORNEY-IN-FACT (Authorizdd Représentative)

By:
R MMENDED TY OF TUSCALOOSA
By: J 44
Ward Scqtt Archit€cture, Inc. By:

(Design Architect) JMayor) F 4
Z:\documents\contracts\public_works\aa-pw.CHANGE.ORDER
Office of the City Attomey Fonm No. PW 06
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WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

A POWER OF ATTORNEY
TR AVE LE R S J Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

om0, s cotnenero. 006282298

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a
corporation duly organized under the laws of the State of Iowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies”), and that the Companies do hereby make, constitute and appoint

Walier W. Gary, Thomas W. Moore, Thomas Henry Bonhaus, Marlin Ducan Moore I11, Peggy Thomaston, Madison Andrew Hudson, and
Brandon M. LaBresh

of the City of Tuscaloosa State of ___Alabama , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed and their corporate seals to be hereto affixed, this 29th
day of May , 2015
Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

State of Connecticut By: ¢
City of Hartford ss. Robert L. Raney, §nior Vice President
On this the 29th day of May 2015 , before me personally appeared Robert L. Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

Naws €. A Smeut

Marie C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016.

58440-8-12 Printed in U.S.A.

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER




H30HO08 G34 3HL LNOHLIM GIVANI ST AINHOLLY 40 H3MOd SIHL DNINGVM

"paysene ST 1omod a1 YoIyM 0) puoq Y} JO S[reIop Y} PUE S[ENPIAIPUI PIUTBU-IA0QE
a1 ‘Iequnu 10eJ-UJ-ASWIONY Y} 0} I9J1 958I[d ‘WO0D PUOGSIO[PABII MMM 1B ST JOBIUOD JO (88E-TZH-008-1 (T80 ‘ASWIONY JO 1amod STq) Jo Aonuayine ot AJLISA Of,

AIe)2199 JURISISSY ‘SaUSNH “H UIAY 7

a4

GT oz JHIWHIHT  Jo Aep "HIYT st soruedwio) pres Jo S[eas o) paxyJe pue puey Aul 19s ojunaisy oAey [ ‘FOTIAHM ANOWILSAL NI

"PAYOARI US2q 10U SBY PUE 109)J9 PUB 3310 [[0) UT ST yorym:‘satredro)) pres £q paynoaxs AuIony Jo 19mod 943 Jo Adod 1091100 pue ong e S
Suro8ai05 pue aaoqe ay) yey AJne0 Aqaioy op Auedwio)) Kjuerens) pue AN[SpL] SIS PajUy) pue ‘eousury Jo Auedwioy) £19Ing pue Aifensen s1o[aael1], ‘Kuedwo)) £32Ing
pue Aj[ense)) s1o[aae1], ‘Auedwio) souensuy KON [ned 1§ ‘Auedwior) soueinsu] uerpIeny) [ned ‘1§ ‘Aueduoy) 2oueInsU] SULTERy Pue L] [NEJ ‘1S **OU] ‘SINLIMISPU()
douemsu] Ajuerens) pue Arapl] ‘Kuedwo) souemsuy Ajwerens) pue AopL] ‘Ameduoy) Aifense)) uciSuruire,] Jo ‘AIe101008 JUEISISSY pouSISIopUN a1 *SYSOE “H WASY ‘T

"payoeie SI 1 Yorym o) Surpueisispun Jo puoq Aue 03 109dsa1 s 21mng oy ur Auedwo)) oy
uo Juipurq pue pifea 3q J[eys [e9s S[IUIISIL) pue SreusSis o[TUIISORY Yons AQ PoyIIo0 pue pajnooxs os 1amod yons Kue pue Auedwior) ayy uodn Surpuiq pue prea aq [Teys
Teas a[rurisoe} Jo arnjeusys SffwiIsoey yons Sulresq AJedyIs0 10 ASWIONY JO Jomod Yons AUe pue ‘Joaloys smyeu o) ur £103eS1[qo sSupum Ioyio pue sSuryeopun pue
spuoq Sunsane pue Junnaaxs Jo AQuo sesodmnd 10§ 198,-UI-SASUIONY IO SOLIEIIONS JUBISISSY JUAPISIY ‘SIUIPISIL I0IA 1uapisay Sunurodde oraroy Sumefar 918OYNISO
Aue 0} 10 Aourony Jo 1amog Aue o} ojluIsoe} Aq pexiye oq Kew Auedwo) o3 JO [Bas S PUE ‘AIRISINNG JURISISSY Aue ‘A1e12100G AUB ‘JUSPISALI DIA JUBISISSY Aue
‘JUapISal] 90IA AU ‘JUSPISa1] IIIA IOMSS AU ‘JUIPISAL] 9OTA SAUNISXY AUE JuspIsal] SI01J0 SUIMO[[OF Syl JO Yora Jo smyeudis oy 1oy ‘QHATOSTE YAHLANL

SI 31 pue :{uoyine Jo uoneSs[op usnLm & 0} juensmd s1soJo Auedwo) aI0W IO 3UO AQ 10 KJUOEINE JO SIIEOYNIO ISY) JO SJEOUTHLO oY 10 SIY Ul paquosaid
Jomod oty 0) Juensind s)ueSy PuE 198,J-UL-SASWIONY 310w J0 3uo 4q (paiinbai J1 ‘[eas Iopur) painoaxs Aup (q) 10 ‘AILIoI00S JUISISSY 10 ATRIoI0ag ® Aq [ess s Auedwos)
9 I Pa[eas pue palsae AMp pue Arejo10a§ JUBISISSY AU 10 A1e1o1das ajerodio)) oy ‘Iomnseal] JUeISISSY AUe ‘I2MSeII], 9Y} ‘JUSPISAI] 90IA PUOISS AR “WULpISIL]
901A Aue 10 JUSPISIIJ IJIA JOTUSS AU ‘JUIPISIL SOIA SAINIIXY Aue ‘ueuLTey,) 3o1A Aue Juapisald o £q pausis (e) uaym Luedwo) oy uodn SwpuIq pue prpea aq [[eys
Sunjepopun [euonIpuod 10 ‘oueziuZ00a1 ‘puoq € Jo Axmjeu oy ur A101eSiqo Sunum 10 *AJTUWSPUY JO J0BRU0 ‘3ouezuS0sa1 ‘puoq Aue ey ‘GIATOSTE YAHLINA

ST 11 pue AIe1oI09S S JO 90UJO Y3 Ul PA[Y ST JoAUY
Ados e pue Sunum ur st uoneSa[ap yons Yoro ey papraoid ‘Auedwo) iy Jo seskojdurs Io 1300 SI0W 0 auo 03 Auowne SuroFooy o Jo wed Aue 10 [[e aesopep
Aeur JuspIsald 30IA Alle IO JUOPISal S0IA JOISS AU ‘JUSPISAI] S01A SANNOXF AU ‘UBULITRYD) 90TA AU ‘JUSPISAI] 91 ‘UeULIey)) o) 18 ‘TIATOSTY YAHLYENA

ST 31 pue ‘194 Jo Wy udAIg ramod a1 930aa1 pue sajutodde yons Aue aaowal Aew swry Aue Je SI0J0AII(] JO PIEOY SY) JO SISUJO Pres Jo
Aue pue ‘Sunfesspun [BUOHIPUOD IO ‘90uEZIUF00aI ‘puoq € JO 2aImyeu o Uy A107e311q0 SSUNLIM 1910 PUE ‘AITUWAPTI JO SIORNUOD ‘SIOULZIUS0AX ‘spuoq Tess s, Auedwo)
Uy} YIm [eas pue sureu s Auedwo)) oy yim uSis 03 aquosaid Kew Kjpoyine Jo 31eYNISd 19y Jo sy se Kjuoyne yons ssyurodde yons aA1S Aew pue Kwedwo)) o jo
Jreysq uo pue 10§ 19€ 03 SJUABY pue eJ-ul-sAwony jutodde Kew A1eja1oeg JuesIssy Aue 1o AIejoroes ojerodio)) oy ‘IoInseal], JULISISSY AUe ‘IoInseal], oy “JUSpIsald
90IA puodeg Aue ‘JUopIsald S0IA AU ‘JUSPISal] F0TA JOIUSS AU ‘JUSPISSI] 99TA SANNOSXH AUB ‘UPULIEY)) 90IA AU ‘JUSPISSl oY) ‘UBULIRYD o By ‘QAATOSTY

:SMOJ[O] st SUIpeaI ‘199]J9 PuR 3910 [[NJ UI MOU aTe SUONN[OSAI YoIym ‘Aueduro) Ajuerensy pue AI[opLy
Saje1§ paymuy) pue ‘eousury jo Auedwo)) Lemg pue Lense) siopeael], ‘Kuedwo) K1oing pue Lpense)) s1afoael], ‘Auedwioy sowemsu] AmoIspy fned ‘1§ ‘Auedwon
SdUBINSU URIpIEND) [Ned IS ‘Auedio)) SoURINSU] SULRIN PUB SIL] [NBJ ‘1§ **OU] ‘SISJLUMISPUN) 2douemsu] Ajuereny) pue ANoply ‘Aueduro)) ooueinsu] Ajuereny) pue
Awpspyy ‘Aueduro) Lense)) uoiSuruLre,] o s1030911(] JO spIeog 3 Aq paydope SuoTIN[0sal SUIMO[O] Y JO AILIOYINE Sy} Aq puE JIpun pajueld st LSUIONY JO Jomod SIYL

H30H08g d34 IHL LOOHLIM GITYANI S| ASNHOLLY 4O HIMOd SIHL ‘DONINHVYM




WARD,
SCOH.

R it 2
ARCHITECTURE

ARCHITECT’S SUPPLEMENTAL INSTRUCTION NO.: 002

DATE: August 31,2015

TO: Harrison Construction WARD SCOTT PROJECT NO: 14-028
ATTN: Lance Wyatt, PM
FROM: WsA

Description: Site Underground IT conduit and floor outlet modifications.

1. Site -Underground IT Conduit Modifications - Per on-site meeting with Engineer, Architect,
City IT Consultant on 8/28/15, existing duct bank locations were identified to be different than
original design documents. Modifications for underground conduit to Tech Center are described
in attached revisions by RHSmith dated 8-31-15.

2. Floor Outlet modifications — per coordination meeting with FFE and IT, the (4) floor outlets
have been added (see new note on drawing), and 6 floor outlets have been adjusted with new
dimensions — see attached Sheet A601. All revisions have been clouded. See architectural
and electrical drawings.

3. Auxiliary Conduits in Training 121 — resized conduit at podium floor box — see attached.

Attachments:

RHSmith cover letter 8-31-15

E100 - Site Plan (revisions clouded)

E101 — Power Plan (revisions clouded)
E301 — Auxiliary Plan (revisions clouded)
A601 - Equipment Plan (revisions clouded)

Wayne Dennis AIA, BD+C
Ward Scott Architecture

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the
Contract documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with
these instructions indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time.

2715 7TH STREET TUSCALOOSA AL 35401 WWW.WARD-SCOTT.COM
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RH. Smith & Associates, PC

SUPPLEMENTARY Consubting Engineers
INSTRUCTIONS ¢
2110 Eigth Street, Tuscdoosa, A 540
¢
Phore/ Fax 205 545 4402

PROJECT: ENG JOB NO# | DATE:

Alberta Technology Center 1451 August 31, 2015

ELECTRICAL.:

1. Sheet E100: (Sheet Reissued) See attached sheet for revisions.
2. Sheet E101: (Sheet Reissued) See attached sheet for revisions.
3. Sheet E301: (Sheet Reissued) See attached sheet for revisions.

END OF SUPPLEMENTARY INSTRUCTIONS
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12/9/2015 4:42:37 PM
Alberta Tech ASI #002 Credit

Totals (Delalled) - Bld Summary: Defauit

Page 1

Jab Number 2312
Bld Date 12/9/2015
Bid Time 4:34:00 PM
Square Footage 0
Material Totals
Dlvislon IR Total Factor
06 Underground/Site - $1,608.32 0.00 %
07 Misc 2,025.00 0.00 %
Total . $3,631.32
Sales Tax (0.00%)
Total Material
. b Labor Hours
Diviston Total Faclor Extended
06 Underground/Site 37.50 0.00 % 37.50
07 Misc - 81.00 0.00 % 81.00
Total ' 118.50 118.50
i . "Labor Rates "~ : '
Category % of Hours Basa Rate Burden $ Burden %
Eleclrican 100.000 118.500 $25.00 7.50 30.000
Total 100.000 118.500 x $32.50 (average of labor rate w/burden) =
Non-Productive Labor
Descrlplion Hours Rate Eaclor
Total
Total Labor

Job Subtotal {Prime Cost)
Overhead (0.00%)
Profit (0.00%)

Job Total

Actua! Bid Price

Material to Direct Labor ratio: 0.49

Extended

$1,606.32

2,026.00
$3,631.32
$0.00

$3,631.32

Extended
$3,851.25

$3,851.25

Extend

$0.00
$3,851.25
$7,482.57
0.00

0.00

$7,482.57

$7,482.57
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12/2/12015 5:31:33 PM

Alberta Tech ASI 002
Totals (Detalled) - Bid Summary: Default

Page 1

. Jab Nymber 2255
Bid Date 9/1/2015
Bid Time 12:43:00 PM
Square Foolage 0
Divisfon
01 Raceway, Filtings & Boxes
02 Wire & Cable
06 Underground/Site
07 Misc
Totat

1 - Fixtures (Supplier #1)

Total
Sales Tax (0.00%)

Total Material

Division

Direct Labor Hours {Lump sum)

Category
Electrician

Total

Description

Total

Total Labor

Job Subtotal (Prime Cost)
Overhead (15.00%)

Profit (0.00%)

Material Totals

.. Quoted Material '
Labor Hours ~="
i 7700 Labor Rafes e
% of Total Hours _ BaseRale
100.000 40.000 $25.00
100.000 40.000

Yolal - Faclor
~7$160.82 0.00 %
21.84 0.00 %
123.95 0.00 %
7.55 0.00 %

© $314.16
Extended
40.00

Btirden $ Burden %

7.50 30.000

x $32.50 (average of labor rate w/burden) =

Non-Productive Labor

Hours

‘Extended

$160.82
21.84
123.95
71.55

$314.16

$1.617.00

$1,617.00
$0.00

$1,931.18

Extended
$1.300.00

$1,300.00

Extended

$0.00
$1,300.00
$3,231.16
484.67

0.00
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@
GraybaR.

1040 LONDON DR

BIRMINGHAM AL 35211-4542

To: TAYLOR ELEC CONTRACTORS
5479 SKYLAND BLVD E
COTTONDALE AL 35453-1963

Atin:  Jonathan

Phone: 205-244-2600
Fax: 205-326-3350

Date: 11/23/2015 -

Proj Name:
GB Quote #: 0223430517 Rev-2

Phone: 205-553-0958 Valid From: 09/02/2015

Fax: 205-553-0391 Valid To: 10/02/2015

Emall: jason.robb@graybar.com Contact: Jason Robb

Email: Jason.robb@graybar.com
Proposal
We Appreciate Your Request and Take Pleasure in Responding As Follows

ltem Quantity Supplier Calalog Nbr Descriplion Price Unit Exl.Price

100 4 EA WIREMOLD RFB4E-0OG $170.00 1 $680.00

200 4 EA WIREMOLD RFB6DP INTERNAL DUPLEX $11.51 1 $46.04
RECEPTACLE

. BRACKET

GB Part #: 25636641 UPC #: 78856405992

300 4 EA WIREMOLD RFB6GFI $11.51 1 $46.04

400 4 EA WIREMOLD 6CTCNK 6IN COVER $211.23 1 $844.92
ASSEMBLY

GB Parl #: 25167200 UPC #: 78656406796

SURFACE-NICKEL

Total in USD (Tax not included): $1,617.00
This equi and jatad ji gas may bs §i d (or a fow monthly pay Lhrough Graybar Fil lal Services (subject to credit app ). For mora Information call 1-800-241-7408
to speak with a leastag speclalist.
To iearn more about Graybar, visit our website at www.graybar.com 24-Hour Emergency Phone##: 1-800-GRAYBAR
Subjacl to the slandard terms and conditions sot forth In this d . Unfess othenwise noled,(reight terms are F.O.B. shipping point prepafd and bitl.

Unless noted the estimated ship date will be determined at the time of arder placemsnl.

Page 1 of 2
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5. JUSTIFICATION OF CHANGE ORDER VERSUS COMPETITIVE BIDDING: Contractor
is on site and change is less than 10% of the contract.

6. COSTS REVIEW: the costs were reviewed and are fair and equitable to the owner.

7. THIS CHANGE IS SUBMITTED FOR REVIEW AND APPROVAL AND IS CLASSIFIED
AS THE FOLLOWING TYPE:

[

X OO0 O

Minor change of a total monetary value less than required for competitive bidding.

Changes for matters relatively minor and incidental to the original contract necessitated
by unforeseeable circumstances arising during the course of work.

Emergencies arising during the course of work.

Change or alternates provided for in the original bidding where there is no difference
in price of the Change Order from the original best bid on the Alternate.

Change of relatively minor terms not contemplated when the plans and specifications
were prepared and the project was bid and which are in the public interest and do not
exceed 10% of the Contract Price.

8. EXTENSION OF TIME REQUESTED: Calendar Days: Zero (0)

i

RECOMMENDED: APPROVED: / /
—--.\ A
BY: BY: [ .
Tuscaloosa’s Consulting Architect Contractor
BY: BY:
City Representative Owner’s Legal Advisor
BY:

Owner’s Authorized Representative
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October 13,2015

Mr. Lance Wyatt

Harrison Construction Company, Inc.
P.O. Box 21300

Tuscaloosa, Alabama 35402

Re: Alberta Technology Center — Communication Boxes & Concrete Slab
Dear Mr. Wyatt:

We have received your letter dated October 12, 2015 discussing the concerns related to the structural
integrity of the 4” welded wire fabric reinforced concrete slab —on-grade in conjunction with the
numerous communication floor boxes and their associated conduit.

Our project representatives met with you on-site Wednesday October 7t for field observations for the
floor boxes. Qur architect / engineer representatives determined the boxes have been installed per the
manufacture’s recommendations and concluded the concrete slab should commence to be poured. A
field report from both the structural engineer, Scott Dollar and the electrical engineer, Matthew Ledet,
RH Smith & Associates, noting their field observations are attached. In addition at the October 7t on-
site meeting the owner’s representative, Clif Penick, was present for the discussion. Mr. Penick
understands the risk associated with the potential for the concrete at the box locations to crack and has
agreed with the direction to proceed with the concrete pour.

Attached find the field reports and the manufacturer’s recommendation. It was our determination at
the jobsite on October 7th that the contractor and owner acknowledged this risk and agreed that if
cracking does occur, subsequent repairs may be required. As you request, this letter notifies Harrison
Construction to proceed with the concrete slab as defined with the construction documents and with no
additional time extensions.

Sincerely,
Ward Scott Architecture

AV 4 ;zt‘._
Kimberly Newton McMurray, AIA, EDAC, MBA
Associate Principal

Copy to: Mr. Clif Penick
Mr. Wally Burge

Enclosed: Neel-Schaffer Construction Observation Report, dated October 7, 2015
RH Smith Associates, Project Observation Report, dated October 12, 2015
LaGrande Manufacturer’s Recommendation for Floor Box Installation
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RH. Smith & associates p.c.

PROJECT OBSERVATION Consutting Engineers
REPORT ¢
210 Eighth Street, Tuscdoosa, A $540)
L4
Phae/ Fax 205 4% 4402
PROJECT: ENG JOB NO# | DATE:
Alberta Technology Center 1451 October 12, 2015

To: Ward Scott Architecture

An observation was made on this day and the following items were noted:

ELECTRICAL:

1. Floor boxes have been installed according to manufacturer’s installation instructions (prior to
concrete pour).

END OF PROJECT OBSERVATION REPORT
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Subject: RE: Alberta Tech - Floor Boxes POR

Paul,

The feedback we have received from the field is most customers like 1” of concrete from the top of
the box to the top of the concrete pour. This thickness is based on the concrete cracking concerns.
The RFBA4E floor box was designed to take this feedback into account and has 1 13/16” of concrete
over the top of the metal portion of the floor box. If the cover is going to be flush with the finished
concrete floor, | recommend the using the RFB4E-CTR which will add an additional %” of concrete to
the pour height. We introduced the RFBAE a few years ago, and | have not heard any feedback to
date from anyone saying the concrete has cracked around the floor boxes. If the amount of
concrete over the top of the box that | just laid out is still a concern, than | would suggest looking at
one of the other RFB boxes and using the PKER extension rings as a way of increasing the amount of
concrete over the top of the boxes.

Thanks,
Michael Cole
Senior Product Manager, Wiremold

ELECTRICAL WIRING SYSTEMS

Legrand, North America

860.263.3473 / Fax 860.231.1812 / Cell 860.906.8288
michael.cole@legrand.us

www legrand.us

From: Paul F Blackstone

Sent: Tuesday, October 13, 2015 9:46 AM
To: Michael COLE

Subject: FW: Alberta Tech - Floor Boxes POR
Importance: High
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Consulting Engineers
2110 8th Street
Tuscaloosa, AL 35401
205-345-4402

---------- Forwarded message ----------

From: CIif Penick <cpenick@tuscaloosa.com>

Date: Tue, Oct 13, 2015 at 7:41 AM

Subject: RE: Alberta Tech - Floor Boxes POR

To: Lance Wyatt <|wyatt@harrison-const.com>, Randy Smith
<randy@rhsmithpc.com>, "Tim Lewis (tlem&@_talapmmm)“ <tlewis@talapro.com>

Cc: Tim Harrison <

We need get a Legrand representative to weigh in before we pour. It's their box
designed to their standards. This is not the first time that we have had a problem
with a manufacturer's installation details (step lights).

----- Original Message-----

From: Lance Wyatt [mailto:lwyatt@harrison-const.com]
Sent: Tuesday, October 13, 2015 6:41 AM

To: Clif Penick

Cc: Tim Harrison

Subject: RE: Alberta Tech - Floor Boxes POR

Clif,

I have a letter that will be going to Ward Scott this morning expressing our concern
with the slab being poured as specified.

Since last Wednesday I have had Tim Harrison, my concrete sub-contractor, my
concrete superintendent, and now Junior Alexander all express concern about the
slab cracking and crumbling. The slab may turn out to be fine, it may crack and
crumble. We won't know until we pour it, but we have the opportunity right now to
address this issue pre-pour verses post pour. A letter from Randy Smith may satisfy
the Inspection Department but it isn't going make the slab any more durable. I
have a few ideas regarding what we could do but these should come from the
Architect and Structural Engineer. I don't want to be standing in that building in a
year and everyone pointing fingers. Let's fix it now and avoid unnecessary
headaches and heartache down the road. I'm traveling today but can be reached via
e-mail or cell phone. I will call you when I land in about an hour and a half.

Lance

----- Original Message-----
From: Clif Penick [mailto:
Sent: Tuesday, October 13, 2015 6:23 AM

To: Lance Wyatt <lmat!:@t1amsnn_cnnsmgm>
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coordonnées a CASL. unsubscribe®@legrand.ca et indiquer quels sont les messages que vous ne
souhaitez plus recevoir.

This e-mail, and any document attached hereby, may contain confidential and/or privileged information.
If you are not the intended recipient (or have received this e-mail in error) please notify the sender
immediately and destroy this e-mail. Any unauthorized, direct or indirect, copying, disclosure,
distribution or other use of the material or parts thereof is strictly forbidden.

Unsubscribe: If you would like to be removed from our mailing list, please send your contact
information to CASL.unsubscribe@legrand.ca and indicate what messages you no longer wish to receive.
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HARRISON CONSTRUCTION CO., INC.

P. O. Box 21300
| Tuscaloosa, AL 35402
ARR SON Phone: 205-333-1120
Fax: 205-333-2542
E-mail: info@harrison-const.com

October 15, 2015

Wally Burge — Project Manager
Ward Scott Architecture

2715 7" Street

Tuscaloosa, AL 35401

Re: Alberta Technology Center

Dear Wally,

We are in receipt of the letter from Kim McMurray dated October 13, 2015, addressing the electrical floor
boxes and the concrete slab. The letter directed us to pour the slab-on-grade per the Contract Documents.

As you know, much has developed since the issuance of that letter.

Discussion regarding the concrete pour occurred in the 10/14/2015 9:00 AM OAC and continued in the
subsequent phone conference at 12:30 PM. Included in the 12:30 call were Clif Penick, Kim McMurray,
Scott Dollar, yourself, and I. On the conference call, Harrison Construction was directed to change the
concrete mix design to a 4000 psi Pea Gravel mix and to “block out” each of the 32 boxes so that no
concrete will be poured over the boxes. No specific direction was provided regarding how this block out
will be addressed in the future, when floor covering will be installed.

[ am writing to inform you that this change does carry monetary and time implications.

The Pea Gravel concrete mix typically cost $11 per cubic yard more than standard mix. I have requested
the exact cost from USA Concrete. We plan on placing 2(ea) back to back 14 x 14” (%”) plywood sheets
over the boxes to form the block out. We are still trying to determine our means and methods on how to
mechanically mount these to the boxes. These block-outs will also create additional finishing difficulties
and will require substantial hand troweling. It could result in multiple pours. We will have to flesh that
out as we start this process today. If I had to estimate the additional cost associated with this process, I
would say it will be in the $12,000 range, depending on the number of pours. I suggest that we proceed on
a time and material basis in order to be fair to the Owner and to Harrison Construction. This letter is the
only documentation of these changes.

GENERAL CONTRACTING = DESIGN-BUILD - CONSTRUCTION MANAGEMENT
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CHANGE

CITY OF TUSCALOOSA ORDER
LEGAL DEPARTMENT REQUEST
OWNER: CITY OF TUSCALOOSA

ARCHITECT/ENGINEER: Ward Scott Architecture, Inc.

CONTRACTOR: J.T. Harrison Construction Co., Inc.

PROJECT: The Gateway

CHANGE ORDER REQUEST NO. 3 DATE 12-10-15

1. DESCRIPTION OF CHANGE: ASI 3R-4R - Inclusion of power, data and mechanical for new
technology related changes. See attached documentation for complete scope.

2. CHANGE ORDER COSTS: $67,967.15
Proposal Attached Yes Cost Estimated/Proposal Required
Item Quantity | Material Labor Labor Sub-Total
Unit Price | (Hours) Unit Price Cost
a. See attached documentation
b.
c.
d.
€.
f.*
TOTAL:

*If more than 6 items, provide attachments.

3. INSTITUTED BY: Owner

4. JUSTIFICATION OF NEED: The addition of a 2™ video wall in the Children's Room and the
creation of a 3™ IT Closet #111 requires modification and additional power, data and air conditioning.
This scope change aslo included infastructure required to deliver these components to the correct
locations in the building was also required.

5. JUSTIFICATION OF CHANGE ORDER VERSUS COMPETITIVE BIDDING: Contractor
is on site and change is less than 10% of the contract.
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WARD;
SCOH |

ARCHITECTURE |

ARCHITECT’'S SUPPLEMENTAL INSTRUCTION NO.: O3R-
4R

DATE: September 15, 2015

TO: Harrison Construction WARD SCOTT PROJECT NO: 14-028
ATTN: Lance Wyatt, PM
FROM: WSA

Description: Site Underground IT conduit and floor outlet modifications. Revision from 3-4
adds power outlets in room A111.

1. R H Smith Electrical and Auxiliary changes — per coordination meeting with FFE and IT, the
attached drawings show changes to Mechanical systems, conduit runs and auxiliary services.

2. TALA Professional Services — per coordination meeting with FFE and IT, the attached
drawings show changes to Datacom, Telecom, A/V and associated services.

Attachments:

RHSmith cover letter 10-14-15

EO01 — Electrical details (revisions clouded)

E002 - Electrical panels (revisions clouded)

E101 — Power Plan (revisions clouded)

E102 - Roof and upper area Power Plan (revisions clouded)
E301 - Auxiliary Plan (revisions clouded)

M101 — Partial revised HVAC Plan (revisions clouded)
TALA Memo/ASI cover letter 10/7/15

TDO01 - Datacom/telecom(revisions clouded)

TD101.1 — Datacom/telecom(revisions clouded)

TD102 — Datacom/telecom, A/V(revisions clouded)

TD102.1 — Datacom/telecom, A/\/(revisions clouded)

TD201 — room/cabinet fiber layout(revisions clouded)
TD403 — A/V Conduit/ Door Layout details(revisions clouded)

Wally Burge
Ward Scott Architecture

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the
Contract documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with
these instructions indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time.

2715 7TH STREET TUSCALOOSA AL 35401 WWW WARD-SCOTT.COM
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h. Open Area 107:
i. Relocated 3 duplex receptacies from 18" AFF to 5" AFF.
ii. Removed 5 duplex receptacles.
iii. Added 6 duplex receptacles.
iv. Added 2 wall-mounted j-boxes.
v. Added motorized shade controls.
4. Sheet E102: (Sheet Reissued)
a. Revised specific note 2.
b. Revised motorized shade provisions.
c. Added connection to new AC #5.
5. Sheet E201, L.T. 111: See attached sheet (1 of 1) for revisions.
6. Sheet E301: (Sheet Reissued)
a. Revised ‘Auxiliary General Note’.
b. Auxiliary Symbol List:
i. Revised ‘Copper Ground Bus Terminal’.
ii. Added ‘Future Wall Speaker'.
Specific Notes:
i. Revised specific notes ‘1’ & ‘4",
ii. Added specific note ‘5'.
Exterior: Removed 1 future camera location.
e. Work Lounge 2 104
i. Removed 4 wall communication outlets.
ii. Removed 2 wall A/V outlets.
iii. Added 1 wall A/V outlet.
iv. Added 1 future ceiling speaker.

1Y

i

f. Stor 123: Added 2 wall communication outlets.
g. Coffee Bar 109A: Added 1 wall A/V outlet.
h. Coffee Seating 109B:

i. Revised 1 wall A/V outlet height to 84"AFF.
ii. Removed 2 wall communication outlets.
ili. Added 1 wall communication outlet.
iv. Added 1 wall A/V outlet.
v. Added 2 future ceiling speakers.
i. Child Activity 110:
i. Removed 1 wall communication outlet.
ii. Added 1 wall A/V outlet.
iii. Added 2 future ceiling speakers.
iv. Added 1 future camera location.
i LT.111:
i. Removed 3 wall communication outlets.
ii. Relocated 2 wall communication outlets.
iii. Added 2 wall communication outlets.
iv. Added 6 EZ-path units above door.
v. Added copper ground bus terminal.
vi. Added smoke detector.
vii. Added specific notes ‘1’ & ‘2'.
k. LT.113:
i. Revised entrance conduit description to match site electrical plan.
ii. Relocated EZ-path units to above door.
iii. Added (2) 2° Empty tie conduits with pull cords between ‘I.T. 113’ and ‘I.T. 111’

. Training 121:
i. Revised 4 special height wall A/V outlet heights to 78" AFF.
ii. Removed 5 wall communication outlets.
iii. Added 5 wall communication outlets.
iv. Added 2 future ceiling speakers.
v. Added 2 future camera locations.
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“ I n L‘ IProfessionol Services

TO:

FROM:

SUBJECT:

DATE:

1116 20" Street South #306

Birmingham, Alabama 35205
205-578-1993 (p)

www.talapro.com

MEMORANDUM

ASI/ “Supplemental Instructions”

Wally Burge, Ward Scott Architecture

Tim Lewis, TALA Professional Services
Terry Weaver, TALA Professional Services

Alberta Tech. Center- Data and A/V ASI-Supplemental Instructions/ ASI# 004- Revision# 1.

October 14, 2015

This ASI/ Supplemental Instructions is based on information provide during the Wednesday, September 30, 2015
meeting at Ward Scott Architecture’s Office.

We reviewed the following items that addresses Changes/ Moves, Deletions and Adds.

The Data-A/V Drawing Documents (TD101, TD101.1, TD102, and TD102.1) reflects these adjustments.

We have also included items that will be required in IT-A/V EQMT. ROOM 111.

TD101/ TD101.1
Data

Room 104- Change from D2 to D4 type outlet. Add (2) Cat6 Cables.

" ChangelAdd.
= e il

TD101/ TD101.1

Room 104- Move D2 outlet to Room 107 Column 8D/ to north side 5" AFF.

2 _ﬁIOB%IOI .1 Room 107- Move D4 outlet on Column 8D/ to south side 5" AFF.
TDlOI??[‘mDIOI.l Room 104- Change from D2 to D4 type outlet. Add (2) Cat6 Cables.
: TDlOl?:%lOl A Room 107- Move Floor Box as directed in earlier ASI. Move D2 outlet.
TDIOSE'I%IOIJ Room 107- Move Floor Box as directed in carlier ASI. Move D2 outlet.
TDIOIIIJ?I‘!;‘)IOI 1 Room 107- Delete D4 outlet at Front Desk. Wall Moved. Deleting (4) Cat6 Cables.
7 TDIOS?I‘mDIOI.l Room 107- Move D4 outlet on Column 8E/ to west side 5" AFF.
TDIOB?I‘%IOI.I Room 107- Move Kiosk Floor Box as directed in earlier ASL. Move D4 outlet.
9 TDIOBIEI'!BIOI 1 Room 107- Move D4 outlet on Column 6D/ to west side 5" AFF. " Relocate/No
Data Charge
10 TDlOlé;I;L)lOl.l Room 107- Move D4 outlet on Column 6E/ to west side 5" AFF. Re::ocate/No

TD101/ TD101.1
Data

Room 107- Move Floor Box as directed in earlier ASI. Move D2 outlet.
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45 TD102/ TD102.1 Room 107- Add Direction Speaker outlet on Column 5D east side 84"AFF. Add

46 TDlOZ?/’;/DIOZ.l Room 107- Move A/V outlet from 12" AFF to Column SD/east side 18" AFF. Relocate/No
- TDIOZ?/’IYDIOZI Room 107- Move Floor Boxes as directed in earlier ASL SH00

48 TDlOZ?/’I“g)IOZ.l Room 107- Add Direction Speaker outlet on Column 5E east side 84" AFF. Add \

49 TDIOZ?/’IY-DI_Oll Room 107- Move A/V outlet from 12" AFF to Column SE/east side 18" AFF. Relocate/No

’I'D102?/’I“§)102.1 Room 121- Move Floor Box as directed in earlier ASI. Move A/V outlet. ﬁ

51 TD10217/'I‘"/D102.1 Room 121- Add Camera outlet in ceiling area, front of room 156"AFF. Add

52 TDlOZ‘?/'l};)IOZ.l Room 121- Add Speaker outlet in ceiling area 125" AFF. Add

53 TDIOZ‘?/'I“;)IOZ.I Room 121- Add Speaker outlet in ceiling area 125" AFF. Add

54 TD1021/V'1YD102.1 Room 121- Add Camera outlet in ceiling area, back of room 156" AFF. Add

55 TD10217/'1YD102.1 Room 109B- Add Control Pad outlet on west wall by door 6" AFC. Over counter. Add

56 TDlOZ?/'IYDlOZ.l Room 110- Add Volume Control outlet on east wall by door 48" AFF. Add

57 TDlOZ?/’;'/DIOZ.l Room 110- Add Speaker outlet in ceiling area 125" AFF. Add

58 TDIOZ?/’I\‘I)IOZ.I Room 110- Add Camera outlet in ceiling area 160" AFF. Add

59 TDIO%DIOZI Room 110- Add Speaker outlet in ceiling area 125" AFF. Add

101 TD101/ TD101.1 Room 113 to Room 111- Add (2) 2" Conduits overhead for Tie Cables. Add
Data
TD102/TD102.1
AV
101 TD101/ TD101.1 Room 113 to Room 111- Add 18" Cable Tray in Hallway in front of door to Room 111. Add
Data
TD102/TD102.1
AV
101 TD101/ TD101.1 Room 111- Add (6) EZ-Path Units from Cable Tray in Hallway into Room 111 over Add
Data door.
TD102/TD102.1
AV
101 TD201 Detail Room 111- Add 3/4"x 8' Plywood Backboards (Painted Grey) Mounted on (3) Walls, Add
Dwg. (North, West and South.)
101 TD201 Detail Room 111- Add (1) Wall Mounted A/C Unit- (2 Ton) South Wall mount at 8' AFF, Add
Dwg. with Condensate Pump and Drain Line overhead.
101 TD201 Detail Room 111- Add (1) 30AMP/ 208V Circuit and (1) 20AMP/ 120V Circuit. Mount on Add
Dwg. West Wall at 7-6" AFF.
102 TD201 Detail Room 113 to Room 111- Add (1) 1.25" Conduit and (1) 2/0 Ground Conductor. Add
Dwg.
102 TD201 Detail Room 111- Add (1) TGB- Ground Bus-Bar Unit Kit. 7'-6" AFF. Add
Dwg.
103 TD201 Detail Room 113 to Room 111- Add (1) ARMM 25-24 Copper Tie Cable. Add
Dwg.
103 TD201 Detail Room 111- Add (1) 100 PR. 110 Termination Block/Panel Unit- with mounting legs. Add
Dwg.
104 TD201 Detail Room 113 to Room 111- Add (2) Fiber Cables; 1-FOC/48 MM-OM4 ISP and 1- Add
Dwg. FOC/48 SM ISP.
104 TD201 Detail Room 111- Add (1) Fiber Termination Panel Unit- 4U. Add
Dwg.
© TALA Professional Services Page 3 of 4
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2715 Sevenih Street
Tuscoloosa, AL 35401
werw. wotd- seotl.com
(2) 2 ABOVE CEILING
TIE CONDUITS BETWEEN
ALBERTA IT RM. #113 AND
CITY WALK RAML #120
TUSCALOOSA CITY WALK
ALBERTA PARKWAY SECTION
DUCT BANK ENTRANCE CONDUITS
(8) 4" CONDUITS W/
(3) 1-1/4™ INNERDUCTS IN BACH
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Qoﬂ’ S \..m._ﬁ%% G
P avsERT TECH, CanTer — /L 104804 DR/
ENTRANCE CONDUITS D :
(3) 4" CONDITS W/ OVE {2)
(3) 1-1/4™ INNERDUCTS
INEACH

NOTE:

CABLE TRAY SHALL BE 18"X2" SOLID
BOTTOM / POWDER COATED (PAINTED
WHITE TO MATCH CEILING AREA COLOR)
INSTALLED UNDER DIVISION 26000.
DATACOM STATION CONDUITS SHALL BE 1°
ROUTED FROM OUTLET BOX TO CABLE
TRAY, TERMINATED AND GROUNDED TO
THE TRAY (PAINTED WHITE TO MATCH
CEILING AREA COLOR) INSTALLED UNDER
DIVISION 26000.

CONFORMANCE SET - ISSUED 07/24/15
TD101 DATA DWG.
SEE NEW BASE FLOOR

ALBERTA TECH CENTER
/~\MAIN LEVEL / IT/DATA

@l O
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ALBERTA IT RM. #113 AND
CITY WALK RM. #120

TUSCALOOSA CITY WALK -—-
ALBERTA PARKWAY SECTION

Tuscaloosa, Alabama

2600 University Bivd E,

THE ALBERTA TECH CENTER
FOR THE CITY OF TUSCALOOSA

] WP (1) 8°XE"XA" JBOX W/
AV WEATHER PROOF COVER

TO [T-COMM RM. #143

@ PROGF COVES [ ¢ UNDER DIVISION 260000
1" CONDUIT W/ PULL CORD
TO IT-COMM RM. 113 NOTE:
UNDER DIVISION 260000 CABLE TRAY SHALL BE 18°X2" SOLID

‘ BOTTOM / POWDER COATED (PAINTED

WHITE TO MATCH CEILING AREA COLOR)
INSTALLED UNDER DIVISION 26000.

CONFORMANCE SET - ISSUED 07/24/15
TD102 DATA DWG.
SEE NEW BASE FLOOR PLAN DWG - TD102.1

CEILING AREA COLOR) INSTALLED UNDER
DIVISION 26000.

ALBERTA TECH CENTER
/" MAIN LEVEL / IT/DATA
AN o
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THE ALBERTA TECH CENTER

FIBER RISER SYSTEM THE ALBERTA TECH CENTER (@] g ¥
SCHEMATIC DETAIL ROOMS / RACK-CABINET AND FIBER R
SCHEMATIC LAYOUT DRAWINGS
<<ME
THE ALBERTA TECH CENTER A W m
ROOM(AYOUT DETALS 5050 ANE 1200 GIRCOTS
TMGE GND BAR (3) 20 AMP £ 120 V GIRCUIT: 2715 Seventh gremt
MOUNTED 78° AFF T A v word-sco com
|||||| CABLE TRA!
i piszia
i ALL
MOUNTED T" AFF — (8} E2-PATH
e @7 ABOVE CEILING
(3) OCC DATA EQMT.,- TIE CONDUITS BETWEEN
frapiipeied S waRiTRLe () 8 g
WA varov i
TEB
HOFFMAN
() ANGLED SUPPORY
THE ALBERTA TECH CENTER | BRACKET W/ALL HARDWARE
COPPER RISER SYSTEM
SCHEMATIC DETAIL
THE ALBERTA TECH CENTER 2
1T ROOM #113 S
FODPU 4U DETANL, 53
o
ZJu a
4
0g¥®
8o
OP =2
THE ALBERTA TECH CENTER EFWQ.
CONDUIT & GROUND RISER
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RO Lot ® EQUIPMENT CABINET DETAILS EECE
e o CABINET #C01 E [S1F= m
Jw w 3
TTIQF
whk
£
(o]
w
THE ALBERTA TECH CENTER
GROUND BARS AR
TMGB & TGB DETAILS
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CHANGE

CITY OF TUSCALOOSA ORDER
LEGAL DEPARTMENT REQUEST
OWNER: CITY OF TUSCALOOSA

ARCHITECT/ENGINEER: Ward Scott Architecture, Inc.

CONTRACTOR: J.T. Harrison Construction Co., Inc.

PROJECT: The Gateway

CHANGE ORDER REQUEST NO. 5 DATE 12-10-15

1. DESCRIPTION OF CHANGE: ASI #5

2. CHANGE ORDER COSTS: $-6,878.09
Proposal Attached Yes Cost Estimated/Proposal Required
Item Quantity | Material Labor Labor Sub-Total
Unit Price | (Hours) Unit Price Cost
a. See attached documentation
b.
c.
d.
e.
f' *

TOTAL:

*If more than 6 items, provide attachments.

3. INSTITUTED BY: Owner

4. JUSTIFICATION OF NEED: Deletion of the Kiosk, which is now to be purchased as furniture in a
future package. Moving electrical to accommodate the inclusion of additional technology components.

5. JUSTIFICATION OF CHANGE ORDER VERSUS COMPETITIVE BIDDING: Contractor

is on site and change is less than 10% of the contract.
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Date:

Contractor Name: Harrison Construction Co., Inc.

Contractor Change Proposal / Cost Breakdown Form

12/9/2015

Project Name: The Gateway (Alberta Technology Center)

Architect Name: WS Architects

Subcontractor Name: N/A

(Check One)
Architect Number : Initiated By: Owner/Architect
GC Job Number: NA GC O
Reference Change Proposal Request Number: 4 Subcontractor O
Brief Description of Proposed Change: ASI #5
e ——
. . Amount
item/Description Quantity | Unit| Unit Cost Material T Sub-Big
Taylor Electric / Electrical Changes $1,350.91
Delete Kiosk -$8,229.00
= 28 B
SOEETEE &
Sub Totais: $0.00 $0.00 -$6,878.09
Material: $0.00 < |
Labor: $0.00 <+
Burden: $0.00 38% Labor only (percentages will vary)
Sub-Contractor: -$6,878.09 <
Subtotal: -$6,878.09 (Direct Cost)
Overhead & Profit: $0.00 0% of Direct Cost
Sales/Use Tax: $0.00 0.000%  Material only
Total Cost O Add
Change -$6,878.09 @ Deduct
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TYPES, ALL WALLS NOT

ICENTIFIED ARE TYPICAL WALL
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ALBERTA TECHNOLOGY CENTER
2614 UNIVERSITY BLVD EAST
TUSCALOOSA, ALABAMA 35404
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RH. Smith & associates p.C

¢
SUPPLEMENTARY Consutting Engineers
INSTRUCTIONS M
210 Eidhth Street, Tuscdoosa, A 59401
¢
Phane/ Fax 209 %45 4402
PROJECT: ENG JOB NO# | DATE:
Alberta Technology Center 1451 November 16, 2015
Electrical:

1. Sheet E002, Panel ‘A’ Schedule:
a. Reassigned circuits as shown below:
i. Circuit 50: Recept. — Video Wall Speakers
ii. Circuits 64, 66, & 68: Receptacle — Small Video Wall
2. Sheet E101: (See attached electrical sheet 1 of 1)
a. |L.T.111: Add two (2) duplex receptacles.
b. I.T. 113: Add four (4) duplex receptacles.
3. Sheet E201, Child Activity 110: Remove three (3) ‘N2’ fixtures (See attached electrical sheet
10f1)
4. Sheet E301:
a. Specific Notes: Add specific note 6, note to read, “INSTALL DOUBLE-GANG, LOW-
VOLTAGE, BOXLESS OUTLET 46" AFF WITH %4"C. TO .T.113' FOR FUTURE
DEVICE TO BE INSTALLED BY OTHERS, INSTALL BUSHING ON CONDUIT END.”
b. Open Area 107: (See attached electrical sheet 1 of 1)
i. Relocate three (3) future ceiling speaker locations.
ii. Add one (1) future ceiling speaker location.

END OF SUPPLEMENTARY INSTRUCTIONS
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ARCHITECT’S SUPPLEMENTAL INSTRUCTION NO.: 5

DATE: November 18, 2015

TO: Harrison Construction WARD SCOTT PROJECT NO: 14-028
ATTN: Lance Wyatt, PM
FROM: WSA
Description:
1. R H Smith Electrical and Auxiliary changes — per coordination meeting with FFE and IT, the

attached drawings show changes to conduit runs and auxiliary services.
Door moves at storage A111 and IT A113. See attached revised A101
Modified soffit. See attached revised A501.

Remove trim from around Christy wall opening.

Omit the millwork Kiosk as shown on A702, in its entirety.

ahON

Attachments:
RHSmith cover letter dated 11-16-15, and revisions to E101, E201, and E301.
Sheet A101, and A501

Wally Burge
Ward Scott Architecture

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the
Contract documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with
these instructions indicates your acknowledgement that there will be no change in the Contract Sum or Contract Time.

2715 7TH STREET TUSCALOOSA AL 35401 WWW . WARD-SCOTT.COM TEL: 205.345.6110 ¢




10°0S€°1$
000
1Z2°9Lb
oL'vLL'LS
$8°L86%

00°0%

popUaIa

S9°296$
68'/96%
popuaix3

58'002$
00°0$
$8'002%
si'e
At
8’61
£rzis

popusRy

Tope]

g &R

= (uaping/m 8)e1 Joqe| Jo eberane) og'zts X

000°0¢

% uaping

8L'6Z

191
P
£
AR A

PapusTXs .

% 00°0
% 00°0
% 00°0
% 000

oped

05'L 00'ses

Fusping Oy aSeg

10qe-] 9A(}INPOIg-UON -

ogr6z 00000

8L'6¢ =

% 000 19't

% 000 -y AR
% 00°0 g1y
%000, . 2V

cg'002$

Gie
£biL
¥9'61
ereLis

Teo1

08262 000°00}
SIoH T§LA
sejey Joqe - i
sInoH Joge]

s|ejol jepeleiy '

{01 qop

{%00°0) 1W0id

(%00°G1) PEBYIAAD

{1s0D awd) |ejoigng qor
JoqeT jejoL

lejol

Uoduoseq

lejoL
uepupeia

KIG531e0

felol

ISIN 20

s18A0) 3 991480 Bup S0
8|qeD B SN 20

saxog g sbunlid ‘Aemoeoy LO

UoBING

lepojER jejoL

{%00°0) xeL sojes

jejoL

oSN 20

S13A0D) % 89jA8q Bups €0

ejqed P 8JiM 20
soxog g sBumid ‘Aemesey {0

UoTsAId

0 obejoo4 ssenbg

Wd 00861 ewql pig
sioz/eeitL sjed pig
090€2 JaquinN qop

| ofied

1nejeg :Aswwng pig - (pelieleq) siejol
5004 ISV Y90 eusqly

Wd 85:05:F S10Z/6/C)



12/9/2015 4:56:58 PM

Alberta Tech ASI #005
Totals {Detalled) - Bid Summary: Default

Page 2

Actual Bid Price

Material to Direct Labor ratio: 0.18
Prime Cost per square foot

Job Total per square foot

Actual Bld Price per square ft
Labor cost per square foot :
Labor hours per square foot

Gross Profit %

Gross Prolit $

Net Profit %

$1,350.91

$0.00
$0.00
$0.00
$0.00
0.00
13.04
$176.21
0.00
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