

CONTRACT CHANGE ORDER NO. 6

City of Tuscaloosa, Office of the City Attorney

DATE: 12 SEPTEMBER 2015 PROJECT: FIRE STATION NO. 4: A11-0694

TO: PRICE CONSTRUCTION, INC: A13-0062 TP-1
(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the following changes thereto in accordance with the attached Change Order Request and supporting documents and to:

FURNISH the necessary labor, materials, and equipment to:

DEDUCT 9,295.99 TAX DEDUCTION

TOTAL REDUCTION TO CONTRACT PRICE: \$1,575.00

(Note: Numbers with minus sign are deductions).

ORIGINAL CONTRACT PRICE	\$ <u>497,820.00</u>
LESS CONTINGENCY/ALLOWANCE	\$ <u>0.00</u>
NET ORIGINAL CONTRACT PRICE	\$ <u>497,820.00</u>
Net total of previous Change Orders	\$ <u>69,686.00</u>
Previous revised Contract Price	\$ <u>567,506.00</u>
This Change Order No. 6 <input type="checkbox"/> Add <input checked="" type="checkbox"/> Deduct	\$ <u>-9,295.99</u>
Revised Contract Price this date	\$ <u>558,210.01</u>

Extension of time resulting from this Change Order 30 (Indicate number of calendar days).

The amount of this Change Order will be the responsibility of CITY OF TUSCALOOSA

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file any further claims or changes arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.

CONSENT OF SURETY

CONTRACTING PARTIES

The Cincinnati Insurance Company

Price Construction, Inc

(Company)

(Contractor)

By: *Anne M. Leslie*

By: *[Signature]*

Anne M. Leslie, Attorney-In-Fact

(Authorized Representative)

RECOMMENDED

CITY OF TUSCALOOSA

By: REX VERON DESIGNS, LLC

[Signature]

(Design Architect)

By: _____

(Mayor)

THE CINCINNATI INSURANCE COMPANY

Fairfield, Ohio

POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That THE CINCINNATI INSURANCE COMPANY, a corporation organized under the laws of the State of Ohio, and having its principal office in the City of Fairfield, Ohio, does hereby constitute and appoint

Robert W. Poellnitz, Jr.; Walter Wayne Guy; Rick Manasco; Robert G. Plott; W. Geoffrey Plott; Jacob R. Thornell, Jr. and/or Anne M. Leslie

of Tuscaloosa, Alabama

and deliver on its behalf as Surety, and as its act and deed, any and all bonds, policies, undertakings, or other like instruments, as follows:

Any such obligations in the United States, up to

Twenty Five Million and No/100 Dollars (\$25,000,000.00).

This appointment is made under and by authority of the following resolution passed by the Board of Directors of said Company at a meeting held in the principal office of the Company, a quorum being present and voting, on the 6th day of December, 1958, which resolution is still in effect:

"RESOLVED, that the President or any Vice President be hereby authorized, and empowered to appoint Attorneys-in-Fact of the Company to execute any and all bonds, policies, undertakings, or other like instruments on behalf of the Corporation, and may authorize any officer or any such Attorney-in-Fact to affix the corporate seal; and may with or without cause modify or revoke any such appointment or authority. Any such writings so executed by such Attorneys-in-Fact shall be binding upon the Company as if they had been duly executed and acknowledged by the regularly elected officers of the Company."

This Power of Attorney is signed and sealed by facsimile under and by the authority of the following Resolution adopted by the Board of Directors of the Company at a meeting duly called and held on the 7th day of December, 1973.

"RESOLVED, that the signature of the President or a Vice President and the seal of the Company may be affixed by facsimile on any power of attorney granted, and the signature of the Secretary or Assistant Secretary and the seal of the Company may be affixed by facsimile to any certificate of any such power and any such power of certificate bearing such facsimile signature and seal shall be valid and binding on the Company. Any such power so executed and sealed and certified by certificate so executed and sealed shall, with respect to any bond or undertaking to which it is attached, continue to be valid and binding on the Company."

IN WITNESS WHEREOF, THE CINCINNATI INSURANCE COMPANY has caused these presents to be sealed with its corporate seal, duly attested by its Vice President this 10th day of May, 2012.



THE CINCINNATI INSURANCE COMPANY

Stephan A. Justice

Vice President

STATE OF OHIO) ss:
COUNTY OF BUTLER)

On this 10th day of May, 2012, before me came the above-named Vice President of THE CINCINNATI INSURANCE COMPANY, to me personally known to be the officer described herein, and acknowledged that the seal affixed to the preceding instrument is the corporate seal of said Company and the corporate seal and the signature of the officer were duly affixed and subscribed to said instrument by the authority and direction of said corporation.



Mark J. Huller

MARK J. HULLER, Attorney at Law
NOTARY PUBLIC - STATE OF OHIO
My commission has no expiration date. Section 147.03 O.R.C.

I, the undersigned Secretary or Assistant Secretary of THE CINCINNATI INSURANCE COMPANY, hereby certify that the above is a true and correct copy of the Original Power of Attorney issued by said Company, and do hereby further certify that the said Power of Attorney is still in full force and effect.

GIVEN under my hand and seal of said Company at Fairfield, Ohio, this 12th day of September, 2015



Scott R. Bolan

Assistant Secretary

TRANSMITTAL



WAR CONSTRUCTION, INC. · P.O. Box 1218 · Tuscaloosa, AL 35403 · 4300 Black Warrior Parkway · Tuscaloosa, AL 35401
Phone: 205-758-4723 · Fax 205-349-3425 · Website: www.warconstruction.com · General E-mail: info@warconstruction.com

Transmittal #: 108

Date: 10/13/2015

Job: 13-039 Fire Station #4

To: Clif Penick
City of Tuscaloosa
2201 University Boulevard
Tuscaloosa, AL 35401
Ph: (205)233-2667 Fax: (205)349-0385

Subject: Contract Change Order

- WE ARE SENDING YOU**
- | | | | |
|---|--|--|----------------------------------|
| <input type="checkbox"/> Shop drawings | <input checked="" type="checkbox"/> Attached | <input type="checkbox"/> Memo-See remarks section below. | |
| <input type="checkbox"/> Copy of letter | <input type="checkbox"/> Prints | <input type="checkbox"/> Plans | <input type="checkbox"/> Samples |
| | <input type="checkbox"/> Change order | <input type="checkbox"/> Specifications | <input type="checkbox"/> Other |

Document Type	Copies	Date	No.	Description
Other	4	10/13/15	6	Contract Change Order No. 6: Price Construction Co., Inc.

THESE ARE TRANSMITTED as checked below:

- | | | |
|--|---|---|
| <input checked="" type="checkbox"/> For approval | <input type="checkbox"/> Approved as submitted | <input type="checkbox"/> Resubmit ___ copies for approval |
| <input type="checkbox"/> For your use | <input type="checkbox"/> Approved as noted | <input type="checkbox"/> Submit ___ copies for distribution |
| <input type="checkbox"/> As requested | <input type="checkbox"/> Returned for corrections | <input type="checkbox"/> Return ___ corrected prints |
| <input type="checkbox"/> For review and comment | <input type="checkbox"/> Other | |
| <input type="checkbox"/> FOR BIDS DUE | <input type="checkbox"/> PRINTS RETURNED AFTER LOAN TO US | |

Remarks: Please sign and forward as soon as possible. Thanks!

Copy To:

From: Kent, Skye (WAR Construction, Inc.)

Signature: _____