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Executive Summary 


Introduction 


This document is designed to assist with implementing the Community Development Block Grant 
Disaster Recovery Grants (CDBG-DR).  It is to be used as a reference for the City of Tuscaloosa and 
agencies that are responsible for the administration of CDBG-DR initiatives and funds. The most recent 
version of the Policies and Procedures Handbook was adopted on August 16, 2016 with the 
authorization to amend as needed. 


The City of Tuscaloosa, the IPS Administration Division is responsible for coordinating the development 
of these guidelines to ensure consistency of the information, the coordination of revisions/additions 
from HUD, ADECA, or the City, the implementation of applicable federal regulations, and the distribution 
of the information. It is the responsibility of the agencies to disseminate information pertinent to their 
respective initiatives and ensure that their staff and partner agencies are aware of, understand and 
comply with policies and procedures in this guide.   


Furthermore, it should be noted that on September 8, 2015 an ordinance (see attachment following 
Table of Contents) passed by the City Council of Tuscaloosa authorized the name change of the Recovery 
Operations department to the Office of Resilience and Innovation.  Additionally, the City of Tuscaloosa 
went through a comprehensive citywide reorganization and the grants management for disaster 
recovery related grants was transitioned to a new division called Infrastructure and Public Services (IPS) 
Administration. On April 25, 2017, an ordinance (see attachment following Table of Contents) passed by 
the City Council of Tuscaloosa authorized the changed noted above. Therefore, any mention of the 
Recovery Operations department, Office of Resilience and Innovation or Disaster Recovery Division in 
this document should be considered as one and the same as the IPS Administration Division. 


**All applicable Federal Register notices (included herein this Policies and Procedures Handbook) and 
related guidance in regard to CDBG-DR shall be adhered to by the City of Tuscaloosa in the 
administration of CDBG-DR funds. **  


Program Description 


The Community Development Block Grant for Disaster Recovery was implemented by the U.S. 
Department of Housing and Urban Development to assist states, counties, cities, and entitlement 
communities that have endured a presidentially declared disaster. The CDBG-DR program is focused on 
restoring housing, infrastructure, and economic development in these areas that have suffered a 
monumental disaster. While addressing these needs, the programs implemented with CDBG-DR funds 
are designed to benefit one of three groups: low-to-moderate income groups, urgent need, and slum 
and blight. Although CDBG-DR funds are meant to revitalize a community after tragic events, they are 
also meant to restore the community in such a way that increases resilience against future disasters. 


 







Organizational Structure 


All disaster recovery funded activities are administered and managed by the City of Tuscaloosa’s IPS 
Administration Division. To ensure proper administration and use of these funds, oversight and support 
of the disaster recovery program administered as part of the IPS Administration Division is given by the 
Offices of the Internal Auditor and the Mayor. The IPS Administration Division works with multiple City 
Offices to ensure that a project moves from conception to implementation while adhering to all 
applicable local, state, and federal laws and regulations. Some of these City offices include the Office of 
the City Attorney, Office of the City Engineer, Accounting and Finance, Federal Programs, Logistics and 
Asset Management, and Urban Development among others.  


Part of the internal controls was creating an organizational chart that displays the personnel, as well as 
their job title involved in the financial transactions of carrying out the grants. A written definition of 
duties for each of the personnel is included, as well as in the documentation to ensure the adequate 
separation of duties so that one person does not have sole responsibility for all the functions related to 
executing the expenditures. An organizational chart including the narrative defining the definition of 
duties for each of the personnel is included as part of this Policies and Procedures manual. 


Allocations 


To date, the City of Tuscaloosa has received $69,136,702 in CDBG-DR funds; $60,566,702 in direct 
allocation funds and $8,570,000 in State of Alabama funds. CDBG-DR funding came through two 
separate allocations: a 2012 allocation (FR-5628-N-01) in the amount of $20,104,702 ($16,634,702 in 
direct allocation and $3,470,000 in State funds) and a 2013 allocation (FR-5696-N-03) in the amount of 
$49,032,000 ($43,932,000 in direct allocation and $5,100,000 in State funds). These funds will be used 
according to address the housing, infrastructure, and economic development needs in the City of 
Tuscaloosa. 2013 CDBG-DR funds are allowed to be allocated in rounds per FR-5696-N-03 so activity 
funds are allocated at various times as needed after HUD’s approval of the Action Plan amendment. 


   


Administrative Policies and Procedures 


The City of Tuscaloosa strategy for administration of the disaster recovery programs funded with 
Community Development Block Grant Disaster Recovery (CDBG-DR) funds will be governed by federal, 
State, and local regulations. In the case of a discrepancy of these regulations, the more binding of the 
regulations will take effect. The City of Tuscaloosa will be the primary entity responsible for carrying out 
the tasks involving all aspects of the grant cycle, including exercises necessary to secure funds and 
ensuring award and utilization of these funds in accordance with all requirements of by the U.S. 
Department of Housing and Urban Development (HUD), Office of Management and Budget (OMB), and 
any other agency rules in effect or promulgated especially accommodated to disaster recovery funds. 


The City of Tuscaloosa disaster recovery programs will typically be comprised of four primary 
components – Federal Fund Award, Execution of Activities, Post Award Activities, and Closeout. Each 
component can be broken down in to the following subcomponents: 







Federal Funds Award  


1. Examine and comprehend the Federal Register Notice for applicability and specificity of eligible 
activities between the regular CDBG program and the CDBG-DR program. 
 


2. Identify activities that address the disaster recovery needs in the City of Tuscaloosa, more 
specifically housing, infrastructure, and economic development needs. 
 


3. Develop a draft Action Plan describing the disaster recovery activities. 
 


4. Request necessary waivers from HUD unless provided in the Federal Register Notice. 
 


5. Ensure citizen participation at least meets the minimum requirements of the applicable Federal 
Register Notice. 
 


6. Advertise for public hearing and public comments for the Action Plan in the local newspaper and 
on the City’s recovery website. 
 


7. Hold a public hearing and provide the time frame for public comments. 
 


8. Modify the Action Plan based on public comments and incorporate the comments in the Action 
Plan. 
 


9. Submit the Action Plan to HUD for approval. 
 


10. Once approved, the Action Plan will be published on the City’s recovery website, placed in the 
Tuscaloosa Public Library, and entered in the DRGR system. 


Should Partial Action Plans or substantial amendments to Action Plans be submitted, the above steps or 
comparable applicable steps will be followed. 


Execution of Activities 


As previously mentioned, the City of Tuscaloosa will ensure fair and equitable distribution of grant funds 
across the disaster recovery activity to address housing, infrastructure, and economic development 
needs. Administration of activities will be carried out by City of Tuscaloosa staff to ensure that all 
applicable regulations are being followed. Project activities will be carried out by both the City of 
Tuscaloosa (grantee) and contractors. Whenever contractors are used, the applicable procurement 
regulations at 24 CFR 85.36 and applicable State of Alabama and City of Tuscaloosa procurement 
regulations will be followed (see procurement section of this document for further explanation) for 
selection. *On December 26, 2013, The Office of Management and Budget published the final Uniform 
Requirements, which are codified as 2 CFR part 200 (OMB Super circular). HUD adopted these new 
Uniform Requirements for all Federal awards made by HUD. Therefore, any references to 24 CFR Part 84 







or Part 85, OMB A-21, OMB A-87, OMB A-89, OMB A-102, OMB A-110, OMB A-122, OMB A-133, and any 
other previously applicable standards will be void, and the City will use 2 CFR part 200 and any other 
applicable OMB Supercircular regulations for reference and guidance and will apply to the 
administration of CDBG-DR funds except for the exception noted below for 2 CFR parts 200.317-200.326 
which will become effective fiscal year October 1, 2017. Therefore, any mention of the aforementioned 
24 CFR Part 84 or Part 85 and OMB circulars in this document should be considered to be void and now 
referenced as 2 CFR Part 200. 


 The Uniform Requirements regulation authorizes all non-Federal entities, which includes the City of 
Tuscaloosa per 2 CFR 200.69, to delay implementation of the procurement requirements in 2 CFR 
200.317-200.326 for one year part after the regulations would otherwise apply. Additionally, if the non-
federal entity so chooses to use part 84 or part 85 standards for an additional two fiscal years before 
implementing the procurement standards in part 200, the non-federal entity must document this 
decision in its internal procurement regulations. Therefore, a memorandum has been issued by the City 
of Tuscaloosa’s internal auditor (included in Policies and Procedure Manual) to document the City’s 
internal procurement policy update until October 1, 2017 when the permanent procurement policy will 
be updated to reflect 2 CFR 200.317-200.326 regulations. The memorandum in its entirety will explain 
how the City came to this decision. * 


Additionally, when the City moves to implementation, HUD’s notice SD-2015-01, Transition to 2 CFR Part 
200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, 
dated February 26, 2015 and HUD’s notice CPD-16-04, Additional Transition and Implementation 
Guidance for Recipients of Community Planning and Development (CPD) Funds for 2 CFR Part 200, 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, 
dated April 13, 2016 (attached hereto in the Policies and Procedures).* 


All subrecipients, developers, etc. will be required to sign an agreement with the City of Tuscaloosa 
which will reference all applicable federal requirements including duplication of benefits, Davis-Bacon, 
equal opportunity, etc. Monitoring of program participants will be executed to ensure that all funds are 
being used properly and all applicable regulations are being followed. All of the afore mentioned items 
associated with the execution of activities will be described in greater detail in this document. 


Post Award Activities 


Upon award of disaster grants, the actual task of grant implementation begins. At this stage, the City’s 
main concern is to ensure that the City (grantee) or sub-grantee carries out the grants in accordance 
with the approved Action Plan in an expedited manner in compliance with all applicable federal, state, 
and local laws, regulations, and policies.   


1. The City (grantee) or sub-grantee is issued a grant agreement, which upon execution enables 
the grantee to expend or obligate funds. However, an environmental review must be conducted 
and release of funds must be granted by either HUD or ADECA before funds may be drawn for 
the activity. 
 







2. Upon release of funds, the grantee or subgrantee will proceed to implement the grant. The 
grant implementation will typically entail procurement of professional services such as 
engineering, architectural services, etc. (if not already completed) and bid preparation and bid 
awards, construction, inspections, and final construction notice. During the procurement and 
construction phase, the grantee and/or subgrantee will ensure compliance with requirements 
regarding debarred status, duplication of benefits, bidding requirements, labor compliance, 
compliance with civil rights laws, etc. 
 


3. As the City progresses with the approved activities, they will submit drawdown requests in 
DRGR to cover eligible activities. The drawdown requests will only be submitted once the 
invoice has been paid by the City and the payment has been cleared by a financial institution. 
The City keeps all drawdown information including all invoices paid in the corresponding 
drawdown on file in the DRGR system, in an electronic filing system, and a paper filing system. 
 


4. The City of Tuscaloosa Federal Programs Compliance Officer and any other requested City staff 
will schedule a monitoring visit to the project site. The meeting is scheduled by a formal letter or 
email at least two weeks in advance of the anticipated visit. The request indicates the items that 
City staff will be looking for in the visit. With construction projects, the monitoring visit will be 
scheduled, at a minimum, after thirty percent of the awarded funds have been requested for 
payment. The thirty percent will serve as a threshold but not an absolute requirement. For 
example, visits are generally scheduled a few weeks after start of construction to ensure that all 
applicable Davis-Bacon and wage rate determination documentation is posted at the job site. 
Monitoring visits for housing and economic development projects are generally monitored along 
the same lines and thresholds, but are also monitored to ensure that the applicable national 
objective has been met through housing of individuals and creation/retention of jobs. Sample 
monitoring checklists for each of the types of programs can be found within this document. The 
monitoring checklists allow the City to determine if the recipient is in compliance with all 
federal, state, and local regulations as referenced in the funding agreement. Upon completion of 
the monitoring visits, within thirty days, the City of Tuscaloosa provides a formal letter and a 
copy of the monitoring checklist to the recipient monitored that identifies the outcome of the 
monitoring. This letter identifies areas that need to be improved by a certain date or if any areas 
of substantial non-compliance or findings are found, corrective actions should be taken. 
Corrective actions may include certifications that inadequacies will be resolved, documentary 
evidence that corrective actions have been instituted, reimbursement of disallowed costs, or 
other sanction. Upon resolution of corrective actions, the finding(s) will be released. Frequency 
of monitoring visits will be determined on a number of factors including the size of the activity, 
the amount of funding associated with the activity, the complexity of the activity, and past 
performance on monitoring visits.   


 


 







Close-outs 


The final stage in the grant implementation will be the close-out of the grant and/or activities funded 
through the grant. In the case of grants that include public infrastructure, upon completion of such 
infrastructure activities, the grantee will require the project engineer to complete a final inspection 
certification. In addition, the project engineer or construction manager will advertise a completion in the 
local newspaper. Close-out documents will be submitted; these generally will include a final “as 
expended” budget, final payment request (if any), final inspection report, wage compliance certification, 
performance assessment report, and any other requested documentation. If a housing activity is 
funded, then close-out documents will include a list of applicants and/or tenants including race, gender, 
and income verification of households applying for assistance, and of those, a list of households that 
received assistance. Close-out documentation for economic development activities will include 
documentation of the creation and retention of jobs and that 51% or more of those jobs benefitted low-
to-moderate income individuals.    


The City will follow a standard close-out procedure to close out the activities/grant. The monitoring 
checklist that has been created for each activity type (housing, infrastructure, economic development) 
includes a close-out checklist portion. The City may modify this checklist as it becomes necessary to 
ensure the required information is captured.   


Upon satisfaction of all close-out requirements, the City will submit its request and any required 
documentation to HUD to close-out activities/grant. As is known at this time, the final close-out of 
CDBG-DR grants with HUD will happen after 100% of the funds are expended in the Disaster Recovery 
Grant Reporting (DRGR) system.   


Additional Program Guidance 


The following guidance is incorporated for the City of Tuscaloosa to address other issues as they relate 
to the City’s role in meeting its responsibility to ensure that all appropriate regulations and an eligible 
use of funds is met under the CDBG-DR program as referenced in Federal Register Notices and any other 
applicable federal documentation in relation to disaster recovery programs.   


National Objectives 


A national objective shall be met with each of the activities funded with CDBG-DR funds. As cited in the 
federal regulations at 24 CFR 570.200 and 24 CFR 570.208 respectively, one of three national objectives 
must be met in activities implemented: low-moderate income benefit, urgent need, and slum and blight. 
For low-moderate income benefit, income verification on individuals/families is verified using current 
year HUD Income Limits for Tuscaloosa County. For low-moderate area benefit, at least 51% or more of 
the area will serve low-moderate income beneficiaries; this will be determined using the most current 
U.S. Census data. Under FR-5628-N-01 and FR-5696-N-01, national objective documentation for 
economic development activities 24 CFR 570.483 (b) (4) (i) and 570.208 (a) (4) (i) are waived to allow the 
grantees to identify low-and-moderate income jobs benefit by documenting for each person employed, 
the name of the business, type of job, and the annual wages or salary of the job.  HUD will consider the 







person income-qualified if the annual wages or salary of the job is at or under the HUD-established 
income limit for a one-person family. A presumption will be granted that all jobs benefit low-moderate 
income persons if the conditions listed at 24 CFR 570.207 (a) (4) (iv) or (v) are met. Per a waiver at FR-
5696-N-01 (A)(1) (f) certification requirements for the documentation of urgent need located at 24 CFR 
570.208 (c) and 24 CFR 570.483 (d) is waived for two years after the date HUD obligates funds to a 
grantee for an activity. The national objective of slum and blight shall be met if the objective at 24 CFR 
570.208 (b) is met. 


Generally, 70% of a CDBG program’s funds must be used to support activities benefitting low-and-
moderate income (LMI) persons, but due to the possible difficultly of meeting this threshold as it relates 
to disaster recovery, disaster grantees are required that at least 50% of funds benefit LMI persons (FR-
5628-N-01 and FR-5696-N-01).   


Eligible Activities 


Each activity funded with CDBG-DR funds will be an eligible activity as defined at 24 CFR 570.201, 
570.202, and 570.203. In addition, all eligible planning and program administrative activities will be 
performed in accordance with the regulations at 24 CFR 570.205 and 570.206. No more than 5% of 
funding under each allocation shall be used for administrative costs and no more than 15% of funding 
under each allocation shall be used for planning costs. Each funded activity will also address needs in the 
housing, infrastructure, or economic development areas. 


Additionally, eligibility determination sheets have been created by the City of Tuscaloosa for each 
disaster recovery funded activity. These determination sheets list general information about the project 
as well as the national objective met, eligible activity met, and the activity’s relation to the disaster.  
Back-up documentation to support the national objective is included in the eligibility determination; this 
documentation is kept on file in the City’s electronic filing system and paper filing system 


Preventing Fraud, Abuse of Funds, and Duplication of Benefits  


In order to ensure the proper disbursement of grant funds, the City of Tuscaloosa plans to remain in 
compliance with applicable CDBG rules and regulations, as well as other applicable federal regulations 
such as Office of Management and Budget Circulars A-87, A-133, Federal Register Notice FR-5582-N-01 
Clarification of Duplication of Benefits Requirements Under the Stafford Act for Community Development 
Block Grant (CDBG) Disaster Recovery Grantees (published November 16, 2011), HUD Guidance of 
Duplication of Benefit Requirements and Provision of CDBG Disaster Recovery (DR) Assistance (published 
July 25, 2013), 24 Code of Federal Regulations Part 570, and 24 Code of Federal Regulations Part 85 
(Uniform Administrative Requirements [2 CFR Part 200]). The City of Tuscaloosa will particularly 
emphasize mitigation of fraud, abuse and mismanagement related to accounting, procurement and 
accountability, which may also be investigated. In addition, the City will adhere to the conflict of interest 
provisions referenced at 24 CFR 570.611. In order to mitigate these issues, the City of Tuscaloosa will 
perform routine reviews by independent City staff members with the review team consisting of 
employees from the accounting and finance department, police department, and revenue department. 
The City of Tuscaloosa has procured a local accounting firm to conduct a yearly audit of all City of 







Tuscaloosa records, including CDBG-DR funds.  The City of Tuscaloosa also employs one internal auditor 
which carefully reviews all transactions made as a part of the CDBG-DR activities. The City of Tuscaloosa 
will monitor the compliance of applicants and HUD will monitor the Disaster Recovery Division of the 
Office of the Mayor’s compliance. The City of Tuscaloosa reserves the right to take appropriate action in 
instances of noncompliance, fraud and mismanagement including, but not limited to, disallowing 
ineligible costs, terminating contracts/agreements and requiring repayment of funds. Any illegal acts 
committed by the subrecipient, contractor, developer, etc. will be reported to the HUD Field Office in 
Birmingham, Alabama. The HUD Field Office will be consulted for guidance on how to pursue 
enforcement. After the necessary internal procedures are taken to address illegal acts undertaken by the 
subrecipient, contractor, developer, etc. and the issues remain unresolved, the City of Tuscaloosa and 
HUD Field Office will contact HUD headquarters. 


Monitoring Standards and Procedures  


The City of Tuscaloosa, through the Disaster Recovery Division of the Office of the Mayor, is committed 
to a comprehensive program of monitoring and evaluating the process of disaster recovery activities and 
will oversee all activities and expenditures of the CDBG Disaster Recovery Program. The goal is to ensure 
long-term compliance with the applicable regulations and standards such as OMB Circular A-122 (now 2 
CFR 200), and particularly those requirements of the CDBG Disaster Recovery Program. The City of 
Tuscaloosa, or other entity as assigned by the City of Tuscaloosa, will review expenditures, while 
independent auditors will audit activities for program and financial compliance. The City of Tuscaloosa’s 
procedures will ensure that there is no duplication of benefits that have otherwise been covered by FEMA, 
SBA, private insurance, any other federal assistance, or any other funding source whether it is local or 
state funding. Only expenditures that are eligible CDBG activities, address disaster-related needs directly 
related to the approved natural disaster and meet at least one of the national CDBG objectives will be 
funded.  At a minimum, the City will monitor to ensure that nondiscrimination, fair housing, 
environmental regulations, procurement regulation at Part 85 (2 CFR Part 200) and labor standards are 
met internally and by each subrecipient. If a contract has been funded but is determined to not meet the 
previously listed criteria or any other applicable criteria per HUD guidelines or agreement provisions, the 
contract awardees shall be required to refund the amount of the grant that was awarded to said awardee. 
Regardless of the type of eligible activity (infrastructure, housing, economic development, etc.), all 
agreements between the City of Tuscaloosa and any such person, business, entity, organization, or 
otherwise identified awardee of CDBG-DR funds shall require a repayment of funds for any assistance 
later received for the same purpose as the CDBG-DR funds.  Particular attention will be given to situations 
where future assistance is highly likely, but the amount of assistance is uncertain. In these situations, 
there is a higher risk of duplication of benefit and; therefore, monitoring of these activities will occur more 
frequently. The City of Tuscaloosa reserves the right to take appropriate action in instances of 
noncompliance, fraud and mismanagement including, but not limited to, disallowing ineligible costs, 
terminating contracts/agreements and requiring repayment of funds. Any illegal acts committed by the 
subrecipient, contractor, developer, etc. will be reported to the HUD Field Office in Birmingham, Alabama. 
The HUD Field Office will be consulted for guidance on how to pursue enforcement. After the necessary 
internal procedures are taken to address illegal acts undertaken by the subrecipient, contractor, 







developer, etc. and the issues remain unresolved the City of Tuscaloosa and HUD Field Office will contact 
HUD headquarters. 


The City of Tuscaloosa will determine the areas to be monitored, the number of monitoring visits and their 
frequency based on a number of factors including, but not limited to, previous performance, the scope 
and complexity of the project, and previous audit findings. Particular attention will be given to situations 
where future assistance is highly likely, but the amount of assistance is uncertain. In these situations, 
there is a higher risk of duplication of benefit and; therefore, monitoring of these activities will occur more 
frequently. These circumstances may also trigger the monitoring of second tier recipients dependent on 
the type of activity, type of possible future assistance, and other factors.  To ensure all aspects of the 
project are being property executed, the City will employ a variety of methods to monitor each project 
including desk reviews and on-site visits. A checklist, using HUD’s Disaster Recovery Monitoring Checklist 
as a template, will be developed with a specific emphasis on certain criteria depending on the project 
being monitored. In order to demonstrate the capacity of the City of Tuscaloosa, as well as ensure that 
each aspect of each funded project is being properly executed and monitored, the City of Tuscaloosa has 
added several staff members including a Compliance Officer, Engineer, Code Enforcement Officer, 
Secretary and two part-time employees to assist with compliance and finances. As previously stated, 
monitoring will address subjects such as environmental regulations, equal opportunity standards, fair 
housing, labor standards, Davis-Bacon Act, procurement standards, program income, and any other 
applicable HUD and contract provisions. 


The City of Tuscaloosa Federal Programs Compliance Officer and any other requested City staff will 
schedule a monitoring visit to the project site. The meeting is scheduled by a formal letter or email at least 
two weeks in advance of the anticipated visit. The request indicates the items that City staff will be looking 
for in the visit. With construction projects, the monitoring visit will be scheduled after thirty percent of 
the awarded funds have been requested for payment. The thirty percent will serve as a threshold but not 
an absolute requirement. For example, visits are generally scheduled a few weeks after start of 
construction to ensure that all applicable Davis-Bacon and wage rate determination documentation is 
posted at the job site. Monitoring visits for housing and economic development projects are generally 
monitored along the same lines and thresholds, but are also monitored to ensure that the applicable 
national objective has been met through housing of individuals and creation/retention of jobs. Sample 
monitoring checklists for each of the types of programs can be found in this document. The monitoring 
checklists allow the City to determine if the recipient is in compliance with all federal, state, and local 
regulations as referenced in the funding agreement. Upon completion of the monitoring visits, within 
thirty days, the City of Tuscaloosa provides a formal letter and a copy of the monitoring checklist to the 
recipient monitored that identifies the outcome of the monitoring. This letter identifies areas that need 
to be improved on by a certain date or if any areas of substantial non-compliance or findings are found, 
corrective actions should be taken. Corrective actions may include certifications that inadequacies will be 
resolved, documentary evidence that corrective actions have been instituted, reimbursement of 
disallowed costs, or other sanction. Upon resolution of corrective actions, the finding(s) will be released. 
Frequency of monitoring visits will be determined on a number of factors including the size of the activity, 







the amount of funding associated with the activity, the complexity of the activity, and past performance 
on monitoring visits.   


Prevention of Duplication of Benefits  


The principles of the Stafford Act, no entity will receive duplicative assistance from another source, and 
OMB Cost Principles that all costs shall be necessary and reasonable in addition to the guidance issued in 
Federal Register Notice FR-5582-N-01 (November 16, 2011) Clarification of Duplication of Benefits 
Requirements Under the Stafford Act for Community Development Block Grant (CDBG) Disaster Recovery 
Grantees , and HUD Guidance of Duplication of Benefit Requirements and Provision of CDBG Disaster 
Recovery (DR) Assistance (published July 25, 2013) will be employed by the City of Tuscaloosa in the 
administration and award of all CDBG-DR funds. Additionally, as a best practice, technical assistance will 
be provided to all subrecipients for activities funded with CDBG-DR funds.  


Stafford Act - As stated in the Stafford Act, duplication of benefits is strictly prohibited. The City of 
Tuscaloosa will continuously monitor program applicants for compliance in this matter; CDBG-DR funds 
will be used only to supplement other forms of assistance and not supplant it.  As such, a fact specific 
inquiry into assistance received by each person, household, or entity proposing receipt of CDBG-DR 
funds shall be investigated. Receipt of partial benefits for a major disaster or emergency shall not 
preclude provision of additional Federal assistance for any part of a loss or need for which benefits have 
not been provided. Thus, to comply with the Stafford Act, the City of Tuscaloosa will ensure that each 
program provides assistance to a person or entity only to the extent that the person or entity has a 
disaster recovery need that has not been fully met.  


OMB Cost Principles - OMB Cost Principles state that all costs shall be necessary and reasonable for 
proper and efficient performance and administration of federal awards. A cost is deemed necessary if it 
is for an eligible CDBG-DR activity and meets the standards of the CDBG-DR program. A cost is deemed 
reasonable if, in its nature and amount, it does not exceed that which would be incurred by a prudent 
person under the circumstances prevailing at the time the decision was made. Other factor related to 
the reasonableness of the cost are described in 2 CFR Part 200 and will be referenced. OMB Cost 
Principles requirements will apply to both the costs of the administration of the disaster recovery 
program and the ultimate uses of funds for activities. Decisions about which types and amounts of cost 
items are necessary and reasonable given the applicable federal laws, terms, and conditions of the 
federal award, or other governing regulations will be made on a case by case basis.  The City of 
Tuscaloosa will conduct an individualized review of each beneficiary and the purpose for which CDBG-DR 
funds are provided.  


Benefits from Federal Emergency Management Agency (FEMA), Small Business Administration (SBA), 
private insurance, National Floodplain Insurance Program (NFIP), any other federal, state, or local 
assistance, and other agencies including non-profits, private, or charitable organizations will be assessed 
and weighed against their unmet needs prior to the applicant’s approval for CDBG-DR program funds as 
well as throughout the duration of the applicant’s agreement with the City of Tuscaloosa.  







The City of Tuscaloosa has a bank of FEMA information that lists each awardee of assistance, award 
amount, and type of award from the April 2011 tornado. A direct line with a SBA representative has 
been established for information concerning applicants’ SBA application and assistance. A duplication of 
benefits analysis will be specific to each applicant and these agencies will be contacted to ensure that 
there is no duplication of benefits occurring within the various programs. In addition, a duplication of 
benefit calculation with supporting documentation will be included in each activity file. If a duplication 
of benefits arises in the duration of the agreement, the City of Tuscaloosa will adhere to the guidelines 
set forth in OMB Circular A-87 (2 CFR 200) and the Stafford Act (chapter 37 of title 31) for the 
recapturing of funds.  


Framework for Determining CDBG-DR Assistance – The City of Tuscaloosa has developed a framework 
for determining CDBG-DR assistance and whether a duplication of benefits has/will occur. The 
framework is outlined below. 


A. Assessment of need prior to assistance – The first step will be to determine the applicant’s total 
post disaster need in the absence of any duplicative benefits or program caps. Identification of 
need will differ somewhat among housing, infrastructure, and economic development activities. 
Generally, identification of need for a housing or infrastructure activity will be determined 
through cost estimates. Dependent on the nature of the housing or infrastructure activity, these 
cost estimates will be provided by engineers, architects, or other certified professionals. If a 
recovery activity does not involve physical building, such as an economic development activity 
to provide an affected business with working capital, the potential award for need will be 
determined by the CDBG-DR program and be guided by standard underwriting principles; 
however, it must still be determined to be cost reasonable.   
 
Specifically, the City will consider the sources to document need to be including, but not limited 
to: 


i.  Cost estimates (engineer/architect/contractor, etc.) 
ii. Insurance claims 


iii. Revenue loss 
iv. Certified Bid tabs 
v. Change Orders 


vi. Appraisals 
vii. Physical Inspections 


 
As the need for an activity may change, the duplication of benefit calculation will be revisited by 
the City of Tuscaloosa to ensure no duplication of benefit and the need for recapture of funds. 
Additionally, it should be noted that the CDBG-DR need may differ from an amount identified by 
another agency. 


B. Identify all available assistance to a person or entity – The second step will be to identity all 
assistance/benefits available to the person/entity including, but not limited to: 


i. Insurance; 







ii.  FEMA; 
iii. SBA; 
iv. NFIP; 
v. other federal, state, or local assistance; 


vi. non-profit, private, charitable organizations; 
vii.  SBA loans, private loans, and lines of credit.  


 


The type and amount of assistance may be inquired about either in the application process or as the 
City processes the application and begins gathering information for the duplication of benefit 
calculation.  


The City of Tuscaloosa shall also identify any reasonably anticipated assistance such as future 
insurance claims or approved SBA loan proceeds. For example, assume a business was approved to 
receive a SBA loan for $50,000, but had only received $35,000 when in applied for CDBG-DR 
assistance for the same purpose. The City will identify the full amount of assistance for which the 
applicant was approved ($50,000). Funds are not reasonably anticipated when the source and/or 
amount is indefinite, or the applicant/entity is unaware that he/she may be eligible to receive 
additional funds at a later date. For this reason and to address any later potential duplication, the 
beneficiary will enter into a signed subrogation agreement with the City of Tuscaloosa to repay any 
assistance later received for the same purpose as the CDBG-DR funds. Methods and checklists for 
compliance for each type of activity (housing, infrastructure, economic development) have been 
established by the City of Tuscaloosa and within each subrogation agreement, monitoring of 
compliance will be established for a reasonable period of time. Again, the reasonable period of time 
will be established on a case by case basis due to the type of activity (housing, infrastructure, 
economic development) and other factors as required. Additionally, it should be noted that if 
through a subsequent calculation, additional need is established, subsequent funds would not be 
considered a duplication.  


C. Exclusion of non-duplicative assistance – Once the City of Tuscaloosa has determined the 
potential award and the total assistance received or to be received by the applicant/entity, the 
City can exclude for duplication of benefit purposes, assistance that was: (1) provided for a 
different purpose; (2) used for a different, eligible purpose; (3) not available to the applicant; (4) 
a private loan not guaranteed by SBA; or (5) any other asset or line of credit available to the 
applicant/entity. * These categories of non-duplicative assistance excluded from final benefit 
calculation were taken from FR-5582-N-01 Clarification of Duplication of Benefit Requirements 
Under the Stafford Act for Community Development Block Grant (CDBG) Disaster Recovery 
Grantees. * Below, each of these categories is explained in greater detail. 
 


1. Funds provided for a different purpose. Any funds provided for a different purpose, or a 
general, non-specific purpose (disaster relief/recovery), may be excluded from the final 
award calculation if they were not used by the applicant/entity for the same purpose.  







Again, each activity type (housing, infrastructure, economic development) must be 
assessed on a case by case basis to determine whether funds were provided for a 
different purpose than the use of proposed CDBG-DR funds.  
Housing - Funds provided to a homeowner typically fall under replacement housing, 
rehabilitation assistance, or interim housing. Funds provided for replacement housing 
are general easy to identify – they assist an individual or household to secure a 
replacement home in the event their disaster-affected home cannot be rehabilitated. 
This includes, but is not limited to, downpayment assistance, acquisition of the damaged 
property, and interim mortgage assistance. While these types of funds may be delivered 
through separate programs, they all have a uniform purpose – to equip an individual or 
homeowner or household with the funds necessary to gain replacement housing.  
 
Rehabilitation includes repair and reconstruction. If a homeowner receives 
rehabilitation funds from CDBG-DR, all other assistance provided to address that home’s 
rehab must be included. If award amounts are related to a property’s value or estimated 
cost of repair/reconstruction, then the City and HUD will consider them to be for the 
purpose of rehab or replacement housing.  
Funds provided for interim housing, which would be provided if a household is 
temporarily unable to reside in its permanent resident, are considered to have a 
different purpose than rehab or replacement housing. As an example, if FEMA funds 
were eligible used for interim housing, and CDBG-DR funds were provided for home 
rehab, there is no duplication of benefit because the funds were provided for different 
purposes. However, any FEMA funds eligibly used for housing replacement or rehab 
must be considered for that purpose. 
Economic Development - Economic development programs may address many unique 
purposes. Thus, careful attention to the design of any proposed CDBG-DR funded 
program must be implemented with clear, identified purposes of the funds. 
Infrastructure - Funds for the repair, replacement, rehab, or new construction of public 
facilities or infrastructure improvements must be addressed to determine whether 
other sources of funds are available for the same purpose and for the specific activity 
proposed to be taken out because funds used directly by all CDBG-DR grantees, 
including the City of Tuscaloosa and other government entities, are also subject to the 
duplication of benefits prohibitions under the Stafford Act.  
 


2. Funds for same purpose, different, eligible use. Funds for a different eligible purpose 
may also be excluded from the final award calculation. In some instances, funds 
provided for the same general purpose as the CDBG-DR funds will have been used by 
the applicant/entity for a different specific eligible purpose. In these circumstances, if 
the applicant/entity can provide documentation to the City that the funds received were 
used for a different eligible purpose, then the funds are not duplicative. The City will 
work with HUD on a case by case basis to determine what documentation is 
appropriate. In general, acceptable documentation may include, but is not limited to, 







receipts as well as sworn statements and certifications that can be verified or 
substantiated.  
Whether the funds are used for an eligible purpose is dependent upon the program that 
provided the funds. For example, assume the City is administering a homeowner 
rehabilitation program and an applicant to the program previously received housing 
assistance from FEMA. If the applicant can document that the FEMA funds were used 
for eligible interim housing costs (such as rent) and not housing replacement or rehab 
(which may also be an eligible use of the funds), then the applicant’s CDBG-DR award 
should not be reduced by the amount of FEMA assistance used for interim housing. 
Should a situation arise, where the City of Tuscaloosa is not familiar with other federal 
programs and allowable uses of funds, the City will contact the HUD Field Office for 
guidance. Furthermore, the City will clearly define the purpose and intended use of 
funds under each CDBG-DR funded activity as to make the identification of the eligible 
uses of funds as easy as possible. 


3. Funds not available to the applicant. Funds that are not available to an applicant/entity 
may also be excluded from the final award calculation. A benefit is available if a person 
or entity: (1) would receive it by acting in a commercially reasonable manner; and (2) 
has received it, and has legal control over it. 
Commercially reasonable efforts refer to efforts that use a standard of reasonableness 
as defined by what a similar person would do as judged by the standards of the 
applicable community. Commercially reasonable efforts will be consistent with good 
faith business judgements. For example, it may be commercially reasonable for a person 
to elect to receive a lump sum insurance settlement based on estimated cost of repairs 
to avoid transaction costs associated with the alternative of receiving reimbursement 
based on actual replacement cost; any additional benefits that theoretically might have 
been received under another settlement option do not reduce eligibility for assistance.  
Funds are not available to the person or entity if the person/entity does not have legal 
control of the funds when they are received and are used for a non-duplicative purpose. 
For example, if a homeowner’s mortgage requires any insurance proceeds to be applied 
to reduce the lien balance, then the bank/mortgage holder (not the homeowner) has 
legal control over those funds. Therefore, the homeowner is legally obligated to use 
insurance proceeds for that purpose and does not have a choice in using them for any 
other purpose, such as to rehabilitate the home. Under these circumstances, insurance 
purposes do not reduce assistance eligibility. Alternatively, if a disaster-affected 
homeowner chooses to apply insurance proceeds to reduce an existing mortgage, or 
requests that the lender demand payment, insurance proceeds reduce the amount of 
disaster assistance eligibility. In addition, if a mortgage requires insurance proceeds to 
be used for rehab of the property, those proceeds must be considered as assistance for 
that purpose.  
An applicant/entity does not need to possess cash assistance to be considered as being 
in legal control over receiving benefits for a particular purpose. For example, it is 
common for homeowners to choose to apply to local or state administered housing 







repair or reconstruction programs where the program administrator acts directly to 
complete the repairs for the homeowner. In this case, the person asks/applies for say 
$10,000 worth of repairs and the benefit they receive is $10,000 in repair work to the 
home. The person does not need to have personally possessed the $10,000 in order to 
be in legal control over receiving that benefit for that specific purpose.  


4. Private loans. Private loans may be excluded from the final award calculation. Unlike 
SBA loans (or any other subsidized loan or federal loan guarantee program that provides 
assistance after a major disaster or emergency), private loans not guaranteed by SBA 
need not be considered duplicative assistance. Congress provided for SBA loans (both 
direct and guaranteed) as part of the overall statutory scheme for disaster recovery. As 
such, SBA loans are made pursuant to a government program. Since private loans are 
not provided under a government program, they will not be considered as potentially 
duplicative assistance. However, when making final award determinations, necessary 
and reasonable cost principles such as OMB Circular A-87 (2 CFR part 225) apply. While 
private loans need not be considered for duplication of benefit purposes, the City of 
Tuscaloosa will have the right, considering loans for other purposes, to ensure 
underwriting. Private loans are non-federal loans and applies whether the borrower is a 
business or an individual.  


5. Other assets or lines of credit.  Other assets or lines of credit available to an 
applicant/entity need not be included in the final award calculation. This includes, but is 
not limited to: checking or savings accounts, stocks, bonds, mutual funds, pension or 
retirement benefits, credit cards, mortgages or lines of credit, and life insurance. The 
City will consider that these items may be held in the name of an individual or in the 
name of a business.  


D. Calculation of the CDBG-DR Award – Generally the calculation for CDBG-DR award will: (1) 
Identify total post-disaster need prior to any assistance; (2) Identify potentially duplicative 
assistance; (3) Subtract all assistance found to be duplicative, resulting in the maximum 
potential award amount, or unmet need considering program caps are necessary. The basic 
framework for calculating disaster recovery awards example is shown below. This basic 
framework will be used for calculating disaster recovery awards for housing, infrastructure, and 
economic development activities and will be adjusted as necessary. A similar method may be 
used for most programs, so long as Item 1 (Total Need Prior to Assistance) is reflective of the 
program. 


 


 


 


 


 







1. Total Need Prior to Any Assistance $8,711,369 
2. All Potentially Duplicative Assistance  


a. Insurance $0 
b. Federal Emergency Management Agency 


(FEMA) 
$0 


c. Small Business Administration (SBA) $0 
d. National Flood Insurance Program (NFIP) $0 
e. Other Federal $0 
f. Other State $0 
g. Other Local $124,600  


* see below for sources and attached for 
documentation 


h. Non-profit, private sector, charitable $15,000 
*see below for sources and attached for 


documentation 
TOTAL $139,600 
3. Deduct Assistance Determined to be 
Duplicative 


 


a. Other Local  $124,600 
b. Non-profit, private sector, charitable $15,000 
c.  $0 


TOTAL $139,600 
4. Initial Award (Item 1 less Item 3) $8,571,769 
5. Program Cap (if applicable) N/A 
6. Final Award (lesser of Items 4 and 5)  $8,571,769 


 


E. Unmet Need – Disaster recovery needs are calculated at a point in time; a subsequent change in 
circumstances may affect need. If, after needs are initially calculated and/or a CDBG-DR award 
has been made, an applicant/entity for CDBG-DR assistance can demonstrate a change in 
circumstances, such as vandalism, contractor fraud, an increase in the cost of material and/or 
labor, subsequent damage to a home or business that was partially repaired, or a change in local 
zoning law or building code, the City may subsequently reevaluate the calculation of the award 
by taking into account the increased need. However, any reevaluation must be done before the 
initial need for which the assistance was granted has been fully met (i.e. before the damaged 
house is fully repaired). In effect, once the house is fully repaired, the need resulting from the 
disaster impact will have been fully met; but the actual costs to the point of completion are 
eligible. 
Oftentimes, unmet need does not become apparent until after CDBG-DR assistance has been 
provided. For example, a subsequent storm or disaster may affect the unrepaired house or 
business of an individual/entity that was previously assisted with CDBG-DR funds for a prior 
disaster. Therefore, to the extent that an original disaster recovery need (i.e. rehab of a house or 
business) was not fully met, but was exacerbated by other factors beyond the government’s and 
individual/business’s control (i.e. lack of contractor availability or vandalism), additional CDBG-
DR assistance can be provided to meet the outstanding need. Discretion will be practiced to 







determine, identify, and verify additional or unmet need. Examples of these practices include 
but are not limited to physical inspections and professional appraisals. If a subsequent appraisal 
demonstrates that the CDBG-DR award is in excess of the formerly identified need, the City will 
evaluate whether a duplication of benefits has occurred or whether the applicant’s award 
should be reduce based upon program eligibility criteria.  
Below is an example of a calculation that would be made if a CDBG-DR award had already been 
made, however, additional unmet needs were identified subsequent to the award. This example 
considers the scenario for additional unmet need for homeowner rehabilitation. The same 
general framework would be used in the case of an economic development or infrastructure 
activity with adjustments as necessary. 
 


1. Total Need Prior to Any Assistance (rehab cost 
estimate) 


$60,000 


2. All Potentially Duplicative Assistance  
a. FEMA Housing Grant (assumes 


interim housing is eligible use) 
Interim Housing (rent) 
Permanent Housing (repair/rehab) 


 
 


$5,000 
$15,000 


b. SBA Loan $20,000 
c. Insurance (structure, not contents) $15,000 


TOTAL $55,000 
3. Deduct Assistance Determined to be 
Duplicative 


 


a. FEMA Housing Grant (assumes 
interim housing is eligible use) 
Permanent Housing (repair/rehab) 


 
 


$15,000 
b. SBA Loan $20,000 
c. Insurance (structure, not contents) $15,000 


TOTAL $50,000 
4. Initial Award (Item 1 less Item 3) $10,000 
5. Program Cap (if applicable) $50,000 
6. Initial Final Award (lesser of Items 4 and 5)  $10,000 
7. Demonstrated Additional Unmet Need (one 
year later) 
a. Actual cost ultimately greater than initially 
estimated cost 


 
 
 


$5,000 
8. Amount Eligible for Additional Award $5,000 
9. Program Cap (if applicable) $50,000 
10.Additional Award (Item 8 if lesser of Items 6+8 
and Item 9) 


 
$5,000 


 


 







Documentation must be provided to substantiate the amounts determined, in particular for Item 5 and 
Item 7. Activity files will explain why the original CDBG-DR award was insufficient, and/or why additional 
funds are necessary to complete the activity. On a case by case basis, the City will determine what 
documentation is sufficient to demonstrate the cause for additional unmet need. Ultimately, required 
documentation depends on each particular fact pattern.  


**An example DOB calculation on a 2013 CDBG-DR calculation is provided as part of this Policies and 
Procedures Handbook. ** 


Use of CDBG-DR Funds  


The City of Tuscaloosa shall ensure that CDBG-DR funds will be used for eligible purposes of the program 
or activity for which they have been provided. This is, CDBG-DR funds provided for the sole purpose of 
repairing a homes should be used strictly for the repair of that home; they should not be used for any 
other purpose. Similarly, funds provided to a business for equipment replacement, or structural repair, 
should be used only for those purposes. While some business assistance programs may provide for-
profit entities with working capital, if the City of Tuscaloosa enacts a business assistance activity to 
include provisions for working capital, the purposes of the funded activity will be clearly identified from 
the outset of the program so as not to duplicate other program or working capital assistance.  


CDBG-DR funds will not be used to pay down a SBA home or business loan. In cases where initial SBA 
loan amounts approved based on estimated costs are later determined to be inadequate relative to the 
actual costs to complete home repairs or reconstruction, the City will work with SBA to consider re-
evaluating an applicant’s maximum eligibility to explore if additional assistance may be provided. This 
will also apply to recipients of SBA business loans. If need remains after all SBA eligibility has been 
exhausted, supplemental CDBG-DR funds may be used to address that need. SBA loans are among the 
federal government’s primary and standard forms of disaster assistance. As CDBG-DR funds are provided 
by Congress through supplemental appropriations only in extraordinary circumstances, these funds are 
intended to supplement rather than supplant SBA assistance. The City of Tuscaloosa has the discretion 
on rare occasion and in extraordinary circumstances contend that the payment of SBA loans with CDBG-
DR funds for a beneficiary is justified in keeping with all associate laws and regulations. In such an 
instance, the City will contact the HUD Field Office for guidance. 


Monitoring of Activities with Higher Chance of Duplication of Benefit 


All activities funded with CDBG-DR funds will be monitored in alignment with the standards mentioned 
previously in the Monitoring Standards and Procedure portion of this document.  However, particular 
attention will be given to situations where future assistance is almost certain but the amount of 
assistance is uncertain. In these situations, there is a higher risk of duplication of benefit and; therefore, 
monitoring of these activities will occur more frequently. In these cases, the subrecipient will receive 
thorough technical assistance from the City of Tuscaloosa in regard to duplication of benefit, including 
the need to contact the City in advance of any potential additional assistance.  These circumstances may 
also trigger the monitoring of second tier recipients dependent on the type of activity, type of possible 
future assistance, and other factors. 







Recapture of Funds 


If a potential duplication is discovered after CDBG-DR assistance has been provided, the City of 
Tuscaloosa will reassess need at that time. If after need is reassessed, an additional need is not 
demonstrated, the CDBG-DR funds will be recaptured to the extent they are in excess of the need and 
duplicate other assistance received by the beneficiary for the same purpose and eligible use. However, it 
may depend on what funds were provided last.   A recapture of funds may also occur if a recipient 
defaults on the terms set forth in the funding agreement. All recaptured funds are CDBG-DR funds and 
will be treated as such under the appropriate and applicable policies and regulations.  


As stated in the Stafford Act, a federal agency that provides duplicative funds must collect those funds. 
FEMA regulations (44 CFR 206.191) set forth a hierarchy of delivery that determines the order in which 
beneficiaries should receive federal assistance. This hierarchy is based on which agency has the primary 
responsibility for providing assistance following a disaster, not which agency actually delivers the 
assistance first. As an example, in most situations, FEMA and SBA assistance is provided to individuals 
before supplemental CDBG-DR assistance is available to be delivered. However, there may be cases in 
which, prior to receiving FEMA or SBA assistance, an applicant receives CDBG-DR assistance for a 
purpose for which they are FEMA and/or SBA eligible. In this latter case, subject to the agreement that 
the City of Tuscaloosa has in place with the applicant, the applicant will reimburse the City in an amount 
equal to all duplicative FEMA and/or SBA funds subsequently received for purposes for which CDBG-DR 
funds were initially used.  


The regulations at 44 CFR 206.191(d) go on to say that a duplication of benefits occurs when an agency 
provides assistance which was the primary responsibility of another agency, and the agency with 
primary responsibility later provides assistance. When the delivery sequence has been disrupted, the 
disrupting agency is responsible for rectifying the duplication. Since CDBG-DR funds provide long-term 
recovery assistance via supplemental congressional appropriations, and falls lower in the hierarchy of 
delivery than FEMA or SBA assistance, it is intended to supplement rather than supplant these sources 
of assistance. If CDBG-DR funds or non-federal funds were provided last and unknowingly create a 
duplication, the method of recapturing the CDBG-DR funds and the timeframe will be set forth by the 
City of Tuscaloosa. The City’s recapture method and timeframe will be consistent with OMB Circular A-
87 (2 CFR Part 225) or other applicable cost principles, any guidance issued by HUD, and the Stafford 
Act. 


Subrogation Agreements  


A subrogation agreement, clause, or similar agreement must be signed by every beneficiary prior to the 
receipt of assistance. Below is the excerpt of the subrogation clause that is included in all agreements 
funded with CDBG-DR funds.  


For subrecipient housing agreements: 


COMPLIANCE WITH THE STAFFORD ACT AND 24 CFR 570 







 The Agency shall assist the City in complying with the Stafford Act, as amended, (42 U.S. 5121 
through 5207) and the applicable sections of 24 CFR Part 570 to prevent fraud, abuse, and duplication of 
benefits and shall assist in recapturing duplication, if such is determined.  


For individual homeowner assistance agreements: 


That as a purchaser of this property, funds being utilized from the City are not being used in excess of 
funds received from SBA, FEMA, insurance, or any other assisting agency for the purchase of the 
property; and if during the monitoring process said funds are found to have been provided then I will be 
in default and will issue immediate repayment to the City. 


For economic development agreements (Commercial Revolving Loan and Small Business Revitalization 
Loan): 


Failure to notify the City of any additional disaster assistance received subsequent to the funds as 
loaned in this agreement, including but not limited to, SBA, FEMA or HUD where such additional funds 
are in excess of the need for repairs or improvements and to return the excess of any such funds to the  
City as set forth in paragraph 7.  


Paragraph 7: Borrower agrees that if Borrower or Borrowers business should receive any additional 
disaster assistance (including but not limited to SBA, FEMA, insurance, etc.) that is subsequent to the 
award of the City of Tuscaloosa’s loan funds which are in excess of the amount needed for business 
repairs and improvements (directly related to the disaster), Borrower agrees to and shall immediately 
return any such excess funds to the City of Tuscaloosa.  


Additionally, for the Commercial Revolving Loan and Small Business Revitalization Loan Programs the 
events of default and recapture are outlined in the recipient agreements as below: 


Events of Default: The City in its discretion may require the entire balance of the outstanding principle of 
the Loan shall become immediately due and payable upon: 


i. Failure to make any installment payment as stipulated above of principal. 
ii. Falsifying information, improper use of funds 


iii. Bankruptcy, reorganization, syndication, dissolution, or liquidation of the Borrower, or upon the 
sale, partial sale, refinancing, exchange, transfer, sale under foreclosure, or other disposition of 
Project Elements without notice and express written permission of the City or any part thereof. 


iv. Any failure to perform any of the covenants or conditions contained in this Loan and 
Inducement Agreement or other Municipal, State or Federal regulations. 


v. Borrowers Non-compliance at any time or point during the monitoring period of any Housing 
and Urban Development (HUD) requirements including any low/moderate job eligible activity 
requirement. 


vi. Failure to surrender titles or other means of security to secure the collateral. 
vii. Sale, encumbrance or disposal of any secured collateral without the City’s knowledge or 


consent. 







viii. Failure to notify the City of any additional disaster assistance received subsequent to the funds 
as loaned in this agreement, including but limited to, SBA, FEMA, HUD where such additional 
funds are in excess of the need for repairs or improvements and to return the excess of any such 
funds to the City as set forth in paragraph 7. 


ix. Failure to insure and maintain insurance on any property, real or otherwise, equipment or 
vehicles as required herein and/or allowing said policies of insurance to lapse and/or failure to 
provide policies and renewal policies to the City.  


 


For infrastructure agreements: 


The Agency shall assist the City in complying with the Stafford Act, as amended, (42 U.S. 5121 through 
5207) and the applicable sections of 24 CFR Part 570 to prevent fraud, abuse, and duplication of benefits 
and shall assist in recapturing duplication, if such is determined.  


 The City of Tuscaloosa has made every effort to ensure that all grants have been awarded and 
disbursed according to grant Action Plans and HUD regulations. Certain situations arise, however, where 
incorrect third party data, errors by contactors or the applicant and in some cases, fraud have resulted 
or may result in an overpayment to a grant recipient. Default of a recipient on terms outlined in the 
agreement between the recipient and the City must also be considered. Beneficiaries of CDBG-DR 
program funds will be informed of the recapturing of funds through a subrogation clause in each 
agreement executed with the City.   


Recapturing of funds shall take place when:  


(a) an ineligible applicant has received a grant 
(b) an eligible applicant received a grant amount in excess of need; 
 (c) an applicant defaulted on the terms of the agreement.  


Once a duplication has been discovered and a determination is made that the root cause of the 
duplication requires collection the City of Tuscaloosa will initiate the following process. Recapturing of 
funds will differ somewhat among the type of activity (housing, infrastructure, economic development) 
but the following general steps will be taken: 


1. Determine if the applicant is eligible to receive additional grant funds based on additional need 
determined by an additional need calculation, and if so, apply the additional funds to the 
amount overpaid.  


2. If a duplication of benefit is determined to exist after Step One is completed, per the executed 
funding agreement, the City will require all duplicated funds to be returned to the City from 
non-federal funds. Notify the applicant with a certified letter, giving them thirty (30) days to 
respond to inform them that their case is under review and if necessary, they will have to repay 
some or all of the grant funds that they have received. The applicant may also be contacted via 
email and phone.  







3. Present the analysis of the incident along with a recommendation including the amount of the 
overpayment and results of the root cause to the Director of the IPS Administration Division and 
the Office of the City Attorney who will direct the Compliance Officer to take one of the 
following actions: 


i. If, the duplication of benefit calculation yields that there is additional need, the 
additional need will be taken into consideration and applied to the possible 
overpayment.  


ii. If this is not the case or an overpayment still exists after the scenario in i., the City of 
Tuscaloosa will attempt to collect the amount of the duplication as follows: 


a) A certified letter will be sent to the applicant, giving them thirty (30) days to 
respond, and requesting repayment of the grant, in full or by using a repayment 
plan. Terms of the repayment, whether in full or through a payment plan will be 
at the discretion of the City. If the City decides a payment plan is the best route, 
the City will work with the recipient to set up a reasonable and feasible payment 
plan.  


4. If this is unsuccessful or the recipient has not responded within the period of time designated in 
the certified letter sent in a), and/or has vacated the property and all attempts to locate the 
recipient have been exhausted, the City of Tuscaloosa will attempt to recover the duplication as 
follows: 


i. With the approval of the Director of the IPS Administration Division and the Office of the 
City Attorney, the City of Tuscaloosa will, at its sole discretion, employ any collection 
efforts allowed under local, state, and/or federal law as necessary, and including that 
the City of Tuscaloosa may choose to ensue a lawsuit. The City of Tuscaloosa may also 
choose to refer the case to the Office of the Attorney General. 


ii. If the lawsuit is unsuccessful or if pursuit of a lawsuit is not approved as noted above, 
the City of Tuscaloosa will make a determination on whether to proceed with collection 
efforts or charge off the duplication to program expense according to the policy below 
under the heading Charge-Off Policy. 


5. Failure to comply with repayment of duplicated benefits will result in suspension of the recipient 
from payments related to state and federal grants granted by the City of Tuscaloosa. 


6. After suspension, if lack of repayment continues, debarment of the recipient from state and 
federal grants granted through the City of Tuscaloosa will be pursued.   


7. As a final resort, the City will turn the issue over to the Attorney General’s Office for 
prosecution. 


8. Weekly updates will be provided to the Director of the IPS Administration Division and the 
Office of the City Attorney regarding the status of the resolution efforts on each case.  


The following steps for recapturing of funds for the City of Tuscaloosa’s economic development 
Commercial Revolving Loan and Small Business Revitalization Loan Program will be administered. 
Recapturing of funds under these programs will take place if: (a) a duplication of benefit occurs; or (b) 
the recipient defaults on the terms of the agreement.  







STEPS FOR NON-COMPLIANCE 
The Process 


STEP 1: Pursue the typical monitoring visit.  


STEP 2: 
If non-compliant, give a month to satisfy our follow-up requests. The 


awardee will be contacted via email, mail, and telephone of the requests 
that are made.  


STEP 3: 
If follow-up requests are not satisfied, give two weeks to meet 


requirements. 


STEP 4: 
Send a non-compliant status letter that gives the awardee 30 days within 
the mailing of the notice to satisfy requirements and meet with the IPS 


Administration Division and the Office of City Attorney. 


STEP 5: 
Contact the awardee and set up an in-house appointment to discuss their 


non-compliant status and the requirements that are to be met. 


STEP 6: 
If requirements are not met again, inform Office of City Attorney of the 
situation and send the awardee a default letter by email and certified 


mail. 


STEP 7: 
The awardee then has a week to provide the immediate (re)payment or 
forfeiting, surrendering, and signing over their collateral (if applicable). 


STEP 8: 
If (re)payment is ensued, the City has the right to work with the recipient 


to set-up a reasonable and feasible payment plan. 


STEP 9: 
If payment is not submitted, turn file over to the City attorney for legal 


matters and assist with the process. Notify HUD Field Office of situation. 
 


Members of the City of Tuscaloosa IPS Administration Division department, largely the Compliance 
Officer, will be responsible for ensuring no duplication of benefits. 


*Sample letters to subrecipients if recapture is necessary are included in this Policies and Procedures 
Manual. Additionally, sample letters for loan recipients that have been found in default are included in 
this Policies and Procedures. * 


 


Charge-Off Policy 


1. To be considered as a program charge off, the following conditions must be met: 
a. The loss was not the result on intentional disregard for laws or regulations by the City of 


Tuscaloosa; 
b. Efforts to recoup funds have been made without complete success; 
c. The success of additional efforts to recoup or recover funds have been determined not to be 


cost effective because: 
i. The amount of the funds to be recovered is less than $10,000; 


ii. Recipient of the funds has little or no means to repay the City of Tuscaloosa and has 
no assets that can be garnished; 







iii. Collection, recovery, and legal expenses would exceed the value of the funds to be 
recovered; 


iv. The recipient of the funds cannot be located despite reasonable and documented 
efforts; 


v. The root cause of the loss has been identified and steps have been taken to prevent 
future occurrences. 


2. In the case of fraud or suspected fraud, the case will have been turned over to the State of 
Alabama Auditors for further action. 


3. Documentation required for City of Tuscaloosa charge off of a grant duplication of benefit or 
default of recipient on agreement terms: 
a. A charge off justification memorandum created by the IPS Administration Division team and 


the Office of the City Attorney addressing the five conditions described above; 
b. Copies of all documentation related to collection efforts; 
c. Any supporting documentation showing that ongoing collection efforts are unlikely to be 


cost effective; 
d. In the case of fraud, evidence of the referral of the case to the State Auditor’s office; 
e. Any other documentation deemed appropriate by the IPS Administration Division and the 


Office of City Attorney. 
4. Process for charge off of a grant duplication of benefit or default of recipient on agreement 


terms: 
a. The justification memorandum and other supporting documentation outlined above are 


submitted to the Director of the IPS Administration Division, Office of City Attorney, and the 
City Council of Tuscaloosa.  


i. If approved by all three, the charge off will be processed. 
ii. If not approved, the IPS Administration Division will be instructed on what further 


actions should be taken. 
b. Any charge off for involving fraud or illegal activities or for an amount greater than $10,000 


must also be approved by the IPS Administration Division Director, Office of the City 
Attorney, and the City Council of Tuscaloosa. 


c. After approval, documentation will be retained by the IPS Administration Division and the 
Office of the City Attorney which will update their records and reports accordingly. 


d. The City of Tuscaloosa Finance Department will provide a regular update on charge offs to 
the IPS Administration Division, the Office of the City Attorney, the Mayor, City Council, and 
other parties as directed.  


 


Treatment of SBA Declined Loans 


Should a household or business apply for or be considered for funding through City of Tuscaloosa CDBG-
DR funds that has been declined a SBA loan, the City of Tuscaloosa shall follow the HUD guidance issued 
on July 25,2013, HUD Guidance on Duplication of Benefit Requirements and Provision of CDBG Disaster 
Recovery (DR) Assistance and the Federal Register Notice  (FR-5582-N-01), issued on November 16, 2011, 







Clarification of Duplication of Benefit Requirements Under the Stafford Act for Community Development 
Block Grant (CDBG) Disaster Recovery Grantees . Specifically, if a household or business has declined a 
SBA loan the City may assist the household or business, but must analyze the circumstances under which 
the assistance was declined and demonstrate why providing CDBG-DR funds is necessary and reasonable. 
If such circumstance shall arise, the City is allowed to provide funding to the household or business in a 
variety of ways including, but not limited to, grant and loans. If the applicant has not formerly declined 
the SBA assistance and /or does not have documentation to support the decline of SBA assistance, the 
City of Tuscaloosa will have to incorporate the SBA assistance toward the duplication of benefit 
calculation.  


For all individual assistance programs, households and businesses, the City of Tuscaloosa has a direct line 
of communication (by way of MOU) with SBA to determine whether an applicant applied for, received, or 
declined SBA funds. The City of Tuscaloosa may collect this information through the application process 
or as the City assess the applicant’s information to prevent a duplication of benefit. All applications for 
assistance include a section that asks whether disaster recovery assistance has been received. The 
following questions will be asked by the City of Tuscaloosa to determine whether an applicant applied for, 
received, and/or declined SBA funds. 


Have you received disaster recovery assistance from SBA?  Yes____ No____ 


If yes, what is the amount of the loan?     $___________________ 


If no, did you apply for a SBA loan?     Yes____ No____ 
 Did you decline a SBA loan?     Yes____ No____ 
 What was the amount of the loan?    $___________________ 
 Why was the loan not accepted? 
 __________________________________________________________________________ 
 


The City also employs this method for FEMA assistance, insurance, and other forms of assistance. If a loan 
was declined, the City will then contact the applicant, and if needed SBA, for additional explanation and 
back-up documentation to support the reason for decline.  


If an applicant has declined SBA assistance, the City of Tuscaloosa must determine whether the 
circumstances that applicant denied assistance is viable and whether necessary costs still exist for CDBG-
DR assistance. Specifically, the City will identify the circumstances under which the applicant declined the 
SBA assistance; establish why CDBG-DR assistance is appropriate for the applicant; and determine through 
underwriting the amount of CDBG-DR assistance that is necessary and reasonable to assist the applicant. 


An applicant must explain the circumstances why he/she/entity denied the SBA loan as a form of 
assistance. The City realizes that the circumstances for each applicant will vary on a case by case situation. 
The circumstances may include, but are not limited to the following scenarios: 


i. Applicant has a high debt-income ratio 
ii. Applicant is unable to repay the interest on the SBA loan 







iii. Applicant is unemployed due to their place of work being destroyed as a result of the disaster and 
is; therefore, unable to make the SBA payments 


iv. Applicant may be a small business owner and due to the disaster, income has not fallen off 
because business activity is not as previously productive 


v. Applicant has high cost emergency medical needs as a result of the disaster or previous medical 
needs that were magnified by the disaster. 


 


The City will also request documentation to support the applicant’s need and request for CDBG-DR funds. 
This documentation may come in the form of but is not limited to documentation of damage through 
photos, cost estimates, proof of revenue loss, verification of unemployment, and proof of other 
exacerbating costs that are deterring the applicant from addressing their needs.  


Depending on the reason for the decline of the SBA loan, the need demonstrated for CDBG-DR funds, and 
the use of requested CDBG-DR funds, the City will determine whether or not to fund the applicant. The 
funds requested by the applicant must also be deemed necessary and reasonable as defined at 2 CFR part 
255. Per the definition at 2 CFR Part 255, a cost is defined as reasonable if “…in its nature and amount, it 
does not exceed that which would be incurred by a prudent person under the circumstances prevailing at 
the time the decision was made to incur the cost.”. Specifically, the City will consider the following when 
determining which types and amount of costs items are necessary and reasonable, including, but not 
limited to: 


a. Whether the cost is of a type generally recognized as ordinary and necessary for the operation of 
a disaster recovery program; 


b. The restraints or requirements imposed by such factors as sound business practices; arm’s length 
bargaining; federal, state and other laws and regulation; and terms and conditions of the CDBG-
DR program; 


c. Whether the cost and its intended use is an eligible CDBG-DR activity;  
d. Market prices for comparable goods or services; 
e. Whether the City would be acting with prudence by making an offer for CDBG-DR assistance in 


the circumstances considered their responsibilities to the City, its employees, its citizens, general 
public, and the federal government; 


f. Significant deviations from the established practices of the governmental unit which may 
unjustifiably increase the cost to the CDBG-DR program.   


In the event that an applicant has previously declined a SBA loan, the aforementioned procedure will be 
followed and sufficient documentation to attest to the decline and decision to provide CDBG-DR funding 
(if applicable) will be present in the activity file. A determination form will be completed for each applicant 
that has previously declined a SBA loan and will documented in each file with the supporting 
documentation for the decision that was made based on the circumstances for denial, the need for CDBG-
DR assistance, and whether the cost was both necessary and reasonable. An example of the determination 
form is below. 







The City of Tuscaloosa has determined that the following reasons establish that the CDBG-DR award to 
the applicant is necessary and reasonable given that the applicant declined a SBA loan offer: [insert 
applicant’s circumstances for denial of the SBA loan here]. 


Based on my review of [insert applicant name]’s file, I have determined that the award is necessary and 
reasonable as defined above.    Yes____ No____ 


If no, provide an explanation:________________________________________________________ 


Name:_________________________ 
Title:__________________________ 
Signature:______________________ 
Date:__________________________ 
 
*Attach supporting documentation to this determination form.  
 


Furthermore, it should be noted that the City of Tuscaloosa does not require applicants to apply for SBA 
assistance as prerequisite to receiving CDBG-DR assistance.  


 


Use of CDBG as Match  


Per the applicable federal registers and specifically, FR- 5628-N-01 (dated April 16, 2012 for 2012 CDBG-
DR Allocation) and FR-5696-N-01 (dated March 5, 2013 for 2013 CDBG-DR Allocation), CDBG-DR funds 
may be used as a matching requirement, share, or contribution for any other Federal program when used 
to carry out an eligible CDBG-DR activity. This includes programs or activities administered by the Federal 
Emergency Management Agency (FEMA) or the U.S. Army Corps of Engineers (USACE). USACE funds used 
for the non-federal match are restricted to $250,000 or less. However, in the case that an activity funds 
made be available by or are cost reimbursable through FEMA or USACE, the activity is not eligible to be 
funded in whole or in part for funding with CDBG-DR funds. 


Quality Assurance  


 Quality assurance will be accomplished through effective team communication and review with City staff, 
partners, and subject matter experts as well as a strong focus on monitoring of implemented activities. 
Necessary efforts will be employed to increase the capacity of staff, applicants, subrecipients, contractors, 
and any other entities responsible for implementing resiliency activities to ensure that the activities and 
projects will have high quality results that meet resiliency goals and are consistent with all legal 
requirements. On all projects, weekly comprehensive meetings, led by The IPS Administration Division, 
are held and attended by all multi-disciplinary partners to ensure that the design, implementation and 
progress of activities are being achieved; this same method will be employed to ensure that resiliency 
initiatives and goals are met in accordance with the quality standards adopted by the City of Tuscaloosa. 
Increased quality assurance is obtained by establishing benchmarks for performance, such as 
procurement standards and timeliness, in all contracts. Any entity administering an activity funded with 







CDBG-DR funds will be monitored not less than once during the contract period. At a minimum, the City 
will monitor to ensure that all benchmarks established to achieve resiliency through the activity are 
accomplished, as well as the applicable federal requirements such as national objective, 
nondiscrimination, fair housing, environmental regulations, procurement regulation at Part 85 (2 CFR Part 
200) and labor standards are met internally and by each subrecipient. The City of Tuscaloosa determines 
the areas to be monitored, the number of monitoring visits and their frequency based on a number of 
factors including, but not limited to, previous performance, the scope and complexity of the project, and 
previous audit findings. To ensure all aspects of the project are being properly executed, the City employs 
a variety of methods to monitor each project including desk reviews and on-site visits. The monitoring will 
address program compliance with contract provisions, including national objectives, financial 
management, and the requirements of 24 CFR Part 58. 


Investigation  


The City of Tuscaloosa reserves the right to launch an investigation through a third party if the 
administrative head of the Disaster Recovery Division of the Office of the Mayor has reasonable cause to 
believe that money received through the CDBG Disaster Recovery Grant has been lost, misappropriated, 
or misused, or that other fraudulent or unlawful conduct has occurred in relation to the operation of the 
contract awardee. 


Independent Internal Audit  


The City of Tuscaloosa and contract awardee, if applicable, are subject to the Single Audit Act. A “Single 
Audit” encompasses the review of compliance with program requirements and the proper expenditure of 
funds by an independent Certified Public Accountant. The Single Audit threshold is $750,000 and the 
questioned cost limit is $25,000. All findings and associated evidence will be reported directly from the 
independent Certified Public Accountant to the Mayor and City Council.   


The following process will be utilized in the follow-up of single audits of subrecipients that have met a 
threshold of $750,000: 


The City of Tuscaloosa has partnered with various subrecipients to carry out its disaster recovery 
programs under CDBG-DR. A subrecipient is a public or private nonprofit agency, authority or 
organization, or community-based development organization, receiving CDBG funds from the grantee to 
undertake CDBG eligible activities (see 24 CFR 570.500(c)). Each subrecipient is procured through the 
City’s procurement process as described in the procurement section of this document. The subrecipient 
is then placed under contract. Within the contract it states the subrecipient is “required to submit to the 
City a financial compilation prepared by an independent CPA firm, an annual report that describes the 
activities provided by the agency, certification from the subrecipient’s director showing that the 
financial compilation and annual report are on file at the Tuscaloosa Public Library and other life 
information that may be requested.” Each contract also states that “if the subreceipient receives 
$750,000 or more in Federal funds per calendar year, it (the subreceipient) shall also have an audit 
made of all Federal funds received under this agreement and shall be performed in accordance with 
OMG Circular A-110, OMB Circular A-133, and OMB Circular A-122.” Note: contracts entered into prior 







to December 26, 2014 will state that the Single Audit threshold is $500,000 as it was prior to the OMB 
adopting 2 CFR part 200, subpart F. Contracts with subrecipients are in the process of being amended to 
reflect all changes made with the new OMB Supercircular regulations.   


The City will request a copy of the financial compilation or audit from the subreceipient annually via e-
mail or written correspondence. Once the audit is received, the City’s Internal Auditor Division of the 
Mayor’s Office will conduct a full review using the Single Audit Monitoring checklist as a guideline. 
Item’s specifically reviewed in this process will include the auditor’s opinion on each major federal 
program, the auditor’s report on internal control over compliance especially if any deficiencies in 
internal control were identified, the narrative describing each finding in the Schedule of Findings and 
Questioned Costs and any response to each finding. The Internal Audit Division will forward their report 
along with the Single Audit Monitoring Checklist to the Office of Resiliency and Innovation for file 
maintenance. Should the subrecipient be found to have any audit findings or to be non-compliant, 
Office of Resiliency and Innovation monitoring staff will work with the subrecipient to set clear policies 
and procedures surrounding any deficient areas. Once monitoring staff determine that each finding area 
has been properly mitigated with functioning internal controls, a memo will be drafted and filed in the 
subrecipient file detailing all steps taken in the process with an accompanying opinion note on the 
future functioning of each mitigating internal control. As stated within the contract document, “no 
payment shall be made under the agreement until the City’s staff has determined that all the 
requirements have been met.” All documentation and correspondence between City staff (both from 
the Internal Audit Division and Office of Resiliency and Innovation) and subrecipient shall be 
documented to support the action taken to resolve any and all issues. Once a resolution has been met, a 
letter will be sent to the subreceipient to let them know that they are in good standing with the City and 
can continue to gain the City’s support in their requests for future funding.  


Should City staff find that the subreceipient is non-compliant and cannot resolve the issues found during 
the audit review, the contract/agreement between the City and the subrecipient shall be terminated 
with a thirty (30) day written notice. In the event of termination, the subreceipient shall refund the City 
an amount in excess of the total amount appropriated over an amount which bears the same ratio to 
the total amount appropriated as the services actually performed bear to the total services covered by 
the agreement.  


Below is an example of the checklist that will be utilized by the Internal Auditor when reviewing Single 
Audits for recipients of CDBG-DR funds: 


 


 


 


 


 







 


CITY OF TUSCALOOSA 
COMMUNITY DEVELOPMENT BLOCK GRANT DISASTER RECOVERY 


 
SUBRECIPIENT AUDIT MONITORING CHECKLIST 


 
Subrecipient: _______________________________________________  
Contract #: ____________________ 
 
Period of Review: _____________________________  
Contract Amount: _____________________________  
 
 


1) Was the City provided with the most recent copy of the financial compilation or audit 
review?          Yes/No 
 
(a) If yes, what was the date it was last conducted? __________________________ 
(b) What type of opinion was rendered?  


   Qualified Unqualified Adverse Going Concern 
 


2) Has the subreceipient expended $750,000 or more in federal funds for the period of  
review?            
(a) If yes, was the City provided with the most recent copy of the Grant Compliance  


Audit?          Yes/No 
 
(i) If yes, are there any significant deficiencies or material weaknesses denoted  


in the Independent Auditor’s Report on Internal Control Over Financial 
Reporting and on Compliance and Other Matters   


Yes/No 
- If yes, please list in a separate report along with any client response  


and current status 
(ii) Are there any non-significant deficiency or material weakness findings that  


relate to the CDBG-DR activities carried out by the subrecipient?  
         Yes/No 


- If yes, please list in a separate report along with any client response  
and current status  


 
3) Assess and note areas of risk and/or subject areas for particular focus during on‐site 


visit. 
___________________________________________________________________ 
___________________________________________________________________ 
___________________________________________________________________ 
___________________________________________________________________ 
___________________________________________________________________ 
___________________________________________________________________ 
 
Audit Status:  APPROVED  NOT APPROVED 
 







<if not approved, see plan of action in accompanying letter to the subreceipient and possible 
resolution> 
 
Signature of City Staff: ________________________________  
Date: ________________________ 


 


Attached in this Policies and Procedures Manual is a copy of the Audit Certification Form provided to 
subrecipients acknowledging whether their entity is subject to the Single Audit requirements or not.  


Increasing Capacity of Implementation and Compliance  


The City of Tuscaloosa’s Disaster Recovery Division staff will be provided with all training necessary to 
ensure that activities funded under this Action Plan are correctly administered. As contracts are executed, 
necessary efforts to increase the capacity of applicants, sub recipients, contractors and any other entity 
responsible for administering funding under this Action Plan will be implemented to ensure they have the 
specific skills needed to successfully oversee the activity. As mentioned before, the City has increased its 
capacity to manage the CDBG-DR funds through the hiring of a Public Outreach Coordinator, Compliance 
Officer, Secretary, Engineer, Planner and Code Enforcement Officer. 


Should fraud, abuse of funds, or a duplication of benefits be made by subrecipients, the City of Tuscaloosa 
will first reach out to the subrecipient to remind them of the regulations and/or laws that have not been 
adhered to; the City will reference Federal Register Notice FR-5582-N-01 Clarification of Duplication of 
Benefits Requirements Under the Stafford Act for Community Development Block Grant (CDBG) Disaster 
Recovery Grantees (published November 16, 2011), HUD Guidance of Duplication of Benefit Requirements 
and Provision of CDBG Disaster Recovery (DR) Assistance (published July 25, 2013) for this guidance. The 
City will then require that the amount of funding that has been compromised be returned; if necessary 
payment plans will be implemented. Failure to work with the City on any matters and repayment of funds, 
if necessary, will result in suspension of funding.  Depending on the seriousness of the infraction, it may 
be necessary for the City to contact the local HUD representative and if applicable, HUD Headquarters 
regarding any illegal acts or irregularities as it relates to the use of and/or administration of CDBG-DR 
funds. 


Documentation and Reporting  


As required by HUD and outlined in the Federal Register notice, the City of Tuscaloosa will enter its Action 
Plan for Disaster Recovery, including performance measures, into HUD’s DRGR system. As the City 
identifies more detailed information about uses of funds, it will enter the sufficient detail into DRGR, as 
the basis for acceptable performance reports.   


A quarterly performance report will be submitted to HUD no later than 30 days following the end of each 
quarter after grant award and continuing until all funds have been expended and all expenditures have 
been reported. Each quarterly report will include information about the uses of funds during the 
applicable quarter including (but not limited to) the project name, activity, location, and national 
objective; funds budgeted obligated, drawn down and expended; the funding source and total amount of 







any non-CDBG Disaster Recovery funds to be expended on each activity; beginning and completion dates 
of activities; achieved performance outcomes; and the race, gender, and ethnic status of persons assisted 
under direct-benefit activities. For awards funded through the 2013 appropriation (FR-5696-N-01), a 
contract reporting template will be submitted as part of the quarterly report to identify the contractor on 
an activity, date on of contract execution, amount of CDBG-DR funds, and total contract amount of other 
things. Quarterly reports to HUD will be submitted using the DRGR system and within 3 days the City of 
Tuscaloosa will post the submitted report to its official website.      


Annually, the City of Tuscaloosa will submit a Section 3 report to HUD to identify the amount of CDBG-DR 
funded projects that have benefitted Section 3 individuals and businesses. In addition, all subrecipients of 
CDBG-DR funds will be entered in the FFATA Subaward Reporting System (FSRS); this system will allow 
HUD and the City to keep track of funds sub-awarded to other agencies/entities. All contractors, 
subcontractors, subrecipients, and so forth are required to hold an active status in the sam.gov system. 
When a subrecipient or the lowest responsible bidder is identified, the City ensures that the subrecipient 
or contractor has an active status (i.e. is not debarred) in the sam.gov system. The procurement files for 
each project contain the sam.gov page verifying an active status. Payment is not made to the subrecipient 
or contractor until the active status in sam.gov is verified. SF-425s are prepared, executed by the certifying 
official, and submitted quarterly for each CDBG-DR allocation to the HUD Field Office. The SF-425 verifies 
the funds expended in the quarter by the City, the amount of funds drawn quarterly, and the difference. 


As part of the 2013 appropriation (FR-5696-N-01), the City of Tuscaloosa is required to submit projected 
expenditures and performance measures for all approved activities every 90 days or after the approval of 
a partial Action Plan, whichever is sooner. The submission of this report serves as a guideline to ensure 
that all funds for activities are fully obligated within two years of their approval date. Internally, the City 
of Tuscaloosa maintains a master recovery timeline that breaks each funded activity out by phases such 
as environmental phase, advertisement for bids, construction phase, etc. A master funding allocation 
spreadsheet that identifies each source of funding for an activity is also internally maintained and provides 
for an easy crosscheck for information and funding sources.   


To ensure that all City staff involved directly in the implementation of disaster recovery activities stay 
informed, a bi-monthly briefing is held to discuss all activities. At this briefing, the Mayor, City staff, and 
consultant engineers on disaster recovery projects update the status of activities and any concerns and 
issues are discussed as a group.   


The City of Tuscaloosa maintains an exhaustive filing system to keep track of all disaster recovery activities 
and all pertinent documentation. In addition to a hard copy filing system, the City of Tuscaloosa has 
purchased a licensed software application called City Law. City Law is an electronic filing system that 
allows all documentation to be sorted by activity and recalls information based on key words; this system 
has proved invaluable to the IPS Administration Division department and allows the department to quickly 
and accurately retrieve information as needed. At a minimum the follow records will be maintained: 


 


 







 


General Project Information 
Action Plans 
CDBG-DR Controls 
Procurement Policies 
Needs Assessment 
Grant Agreement 
General Correspondence 
Action Plan Amendments 
 
Citizen Participation 
Citizen Participation Plan 
Public hearing details 
 
National Objective and Eligibility 
Eligibility Determination Sheets 
Census Data (if applicable) 
 
Professional Services 
Copies of all newspaper ads (RFPs) 
Copies of City website ads (RFPs) 
RFP evaluation materials 
Resolution selecting professional services firm 
Executed Contracts (with any amendments) 
Debarred Status  
 
Environmental  
Environmental Review Record 
Letters from concurring agencies 
Environmental Assessment 
Level of Clearance Finding 
Finding of No Significant Impact/Notice of Intent to Request Release of Funds 
Proof of Advertisement (Newspaper and City website) 
Citizen comments (if applicable) 
Request for Release of Funds 
Release of Funds 
 
Bidding and Contracting 
Proof of Bid Ads 
Procurement Documentation (sealed bids, competitive bids, certified bid tab, etc.) 
Bid Documents 







MBE/DBE/WBE Documents 
Plans and Specifications 
Public Bid Opening details 
Executed Contracts 
Change Orders (if applicable) 
Debarred Status 
 
Labor Standards 
Wage Determination 
Payrolls 
Posting of Federal Labor Laws 
Notice to Proceed 
Notice of Completion 
 
Civil Rights/Equal Opportunity & Fair Housing 
Fair Housing Plan 
Analysis of Impediments 
Four Factor Analysis 
Section 3 Reports 
MBE/DBE/WBE Solicitation List 
Proof of Tuscaloosa Builds- MBE/DBE/WBE Contractor Education Series 
 
Housing 
Fair Housing Plan 
Affirmative Marketing Plan 
Procurement (if applicable) 
Executed Contract 
Income Documentation 
Race and Gender Documentation 
Lead- Based Paint Compliance 
 
Demolition 
Appraisal/Review Appraisal 
Offer Letters 
Settlement Information (agreements, copies of checks, etc.) 
 
 
Public Engagement 


 
 The City of Tuscaloosa maintains a dedicated disaster recovery web page (www.tuscaloosa.com) to 
inform the public and any other interested parties on how the City is managing all CDBG-DR funds. This 
page contains links to all action plans, action plan amendments, performance reports, citizen participation 







requirements, notices of public meetings, activity/program information for activities described in the 
action plan and other information relevant to the CDBG-DR program funds. All executed contracts for 
disaster recovery activities are also posted as well as applications for individual assistance. The City has 
hired a public outreach coordinator to manage the website as well as all other forms of media to inform 
the public. Updates to the dedicated disaster recovery website are made in conjunction with any new 
activity associated with the CDBG-DR program action plan and funds. This includes posting of amended 
Action Plans, environmental reviews, executed contracts, quarterly performance reports, requests for 
proposals, and legal notices, etc. as updates and new information related to the disaster recovery grants 
are made weekly. 


Specifically, the Public Outreach Coordinator performs the following duties to ensure that Tuscaloosa 
citizens and the public are aware of the recovery progress. 


 


 


Website 


 Maintain updated action plans and legal documents pertaining to recovery funding and projects 
 Upload assets and resources pertaining to recovery projects 
 Content management for 12 sub-pages including: recovery area progress, commercial loans, 


residential programs, news, action plans, legal notices, tuscaloosa forward, policies and procedures 
2012 & 2013, early warning system, minority contracting participation and inclusion program, videos 


News Blog 


 Operate wordpress site with information regarding recovery news 
 Manage interactive form request site so citizens can access public documents 


Social Media 


 Create and implement social media plans for all recovery projects 
 Coordinate social media on news blog and recovery website 


Photography 


 Track recovery progress through aerial photos of recovery zone 
 Photograph recovery events including groundbreakings, ribbon cuttings, open houses, etc.  


Paid Advertising 


 Research, create and implement advertising plans including: digital media, billboards, television ads, 
radio ads, print ads and direct mail pieces  


 Establish target audience for each campaign, coordinate with local and regional media partners 
 Develop messaging and creative assets to accompany campaigns 







Public and Media Relations 


 Issue press releases regarding recovery updates and projects 
 Write stories, blog pieces for relevant publication 
 Compose media kits with pertinent recovery information 
 Coordinate media interviews with program managers and City staff regarding recovery projects 
 Distribute printed materials at local clubs, organizations, church groups, etc.  
 Speak at meetings of local clubs and organizations  


Graphic Design 


 Web design 
 Printed material design (direct mail pieces, flyers, applications, postcards, brochures, booklets, fact 


sheets, etc.) 
 Billboard design 
 Graphics to accompany social media posts 


Quarterly Progress Reports  


As mentioned before, a quarterly performance report will be submitted to HUD no later than 30 days 
following the end of each quarter after grant award and continuing until all funds have been expended 
and all expenditures have been reported. Each quarterly report will include information about the uses of 
funds during the applicable quarter including (but not limited to) the project name, activity, location, and 
national objective; funds budgeted obligated, drawn down and expended; the funding source and total 
amount of any non-CDBG Disaster Recovery funds to be expended on each activity; beginning and 
completion dates of activities; achieved performance outcomes; and the race and ethnic status of persons 
assisted under direct-benefit activities.  For awards funded through the 2013 appropriation (FR-5696-N-
01), a contract reporting template will be submitted as part of the quarterly report to identify the 
contractor on an activity, date of contract execution, amount of CDBG-DR funds, and total contract 
amount among other things. Quarterly reports to HUD will be submitted using the DRGR system and 
within 3 days the City of Tuscaloosa will post the submitted report to its official recovery website 
(www.tuscaloosa.com).   


Per 24 CFR 570.490 (d) all records and supporting documentation on projects and activities funded with 
CDBG- DR funds shall be retained for at least 3 years from closeout or the period required otherwise by 
other applicable laws. Records of activities funded with State of Alabama funds shall be retained for at 
least 5 years from closeout or as otherwise defined by State of Alabama law. 


Expenditure of Funds 


Per the notice published in Federal Register notice FR-5696-N-03, CDBG-DR funds must be expended in a 
two-year time frame beginning on the date the grant agreement is signed by HUD. The City of Tuscaloosa, 
or other entity as assigned by the City of Tuscaloosa, will review in-house expenditures and beneficiary 
expenditures to ensure that funds are spent on eligible costs and in a timely manner. Project funds and 
schedules will be monitored by the City of Tuscaloosa’s IPS Administration Division department, finance 







department, planning consultant for all CDBG-DR projects, and compliance officers. With its current 
allocation of CDBG-DR funds, the City of Tuscaloosa’s IPS Administration Division department keeps 
detailed spreadsheets monitoring the expenditure of funds and project schedules. Program beneficiaries 
and contractors will be required to provide detailed reports concerning expenditure of funds and project 
progress to the City upon its request. Most likely these materials will be requested monthly but, due to 
the varying nature of each project, specific projects may be asked to provide those materials more 
frequently. When contracting with a subrecipient, contractor, etc., the City will establish certain 
benchmarks that the subrecipients, contractors, etc. are required to meet. Awardees will be required to 
present the City with a plan on how they will implement procedures to reach the determined benchmarks. 
Each contract with awardees will require that penalties will be implemented for failure to reach 
benchmarks. In addition to ensuring that awardees are meeting project timelines, these benchmarks will 
allow the City to project expenditures for each individual project. 


The City of Tuscaloosa has developed the Tuscaloosa Forward Generational Plan, a comprehensive plan 
developed with citizen input, which outlines the citizen’s vision for a revitalized community. Many of the 
projects in Tuscaloosa Forward Generational Plan have been implemented using funds from the City’s 
2012 CDBG-DR allocation. In order to expedite projects funded through the 2013 CDBG-DR allocation, the 
City intends to fund projects in areas where environmental reviews are currently underway, and in some 
instances, engineering and architectural services have already been procured and in progress. Should 
funded activities become stalled, the City will reprogram funds to another eligible activity (most likely a 
project outlined in the Tuscaloosa Forward Generational Plan).  


To satisfy HUD guidance (FR 78 32264 and FR 78 14337) on performance metrics, the City of Tuscaloosa 
will amend its Action Plan within 90 days using the guidelines provided at HUD’s CPD Disaster Recovery 
website. The performance metrics will be based on expected quarterly outcomes and expenditures.  
Factors that may affect performance measures such as weather, completion of federally required 
environmental reviews, etc. will be considered in the construction of the performance metrics.   


 Procurement  


The City of Tuscaloosa has adopted specific procurement standards to adhere to the guidelines in 24 CFR 
85.36. For each service and project funded by CDBG-DR funds, the City will adhere to either the State of 
Alabama or federal procurement regulations, whichever is stricter, while staying in compliance with the 
procurement standards identified in 24 CFR 85.36. Adopted procurement standards for the City of 
Tuscaloosa are located in this document.  *On December 26, 2013, The Office of Management and 
Budget published the final Uniform Requirements, which are codified as 2 CFR part 200 (OMB Super 
circular). HUD adopted these new Uniform Requirements for all Federal awards made by HUD. . 
Therefore, any references to 24 CFR Part 84 or Part 85, OMB A-21, OMB A-87, OMB A-89, OMB A-102, 
OMB A-110, OMB A-122, OMB A-133, and any other previously applicable standards will be void, and 
the City will use 2 CFR part 200 and any other applicable OMB Supercircular regulations for reference 
and guidance and will apply to the administration of CDBG-DR funds except for the exception noted 
below for 2 CFR parts 200.317-200.326 which will become effective fiscal year October 1, 2017.  







 


The Uniform Requirements regulation authorizes all non-Federal entities, which includes the City of 
Tuscaloosa per 2 CFR 200.69, to delay implementation of the procurement requirements in 2 CFR 
200.317-200.326 for one year after regulations after the regulations would otherwise apply. 
Additionally, if the non-federal entity so chooses to use part 84 or part 85 standards for an additional 
two fiscal years before implementing the procurement standards in part 200, the non-federal entity 
must document this decision in its internal procurement regulations. Therefore, a memorandum has 
been issued by the City of Tuscaloosa’s internal auditor (included in Policies and Procedure Manual) to 
document the City’s internal procurement policy update until October 1, 2017 when the permanent 
procurement policy will be updated to reflect 2 CFR 200.317-200.326 regulations. The memorandum in 
its entirety will explain how the City came to this decision.  


Additionally, when the City moves to implementation, HUD’s notice SD-2015-01, Transition to 2 CFR Part 
200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, 
dated February 26, 2015 and HUD’s notice CPD-16-04, Additional Transition and Implementation 
Guidance for Recipients of Community Planning and Development (CPD) Funds for 2 CFR Part 200, 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, 
dated April 13, 2016 (attached hereto in the Policies and Procedures).* 


 


In addition to the adopted procurement standards attached in this Policies and Procedures Manual, the 
following internal procedures are used in the procurement of professional services and construction. A 
list of the items documented for procurement purposes are also included as an attachment in this 
Policies and Procedures Manual. 


For Professional Services: 


 Identify scope of services 
 Draft RFQ including scoring criteria 
 Advertise RFQ 
 Establish RFQ review team 
 Receive RFQ responses 
 Review team scores each response individually and then compiles scores to determine the most 


qualified 
 Recommend award of the most qualified to City Council committee and full Council 
 Council tentatively awards to most qualified firm/individual 
 Staff negotiates fees with tentatively selected firm/individual 
 Staff recommends negotiated fees to Council committee and full Council 
 Council awards contract based upon negotiated fees to selected firm/individual and authorizes 


Mayor to execute contract  
 Contract award contingent upon proof of sufficient insurance, licensing, e-verify, sam.gov, etc.  







 Notice to proceed issued if conditions met 
 


For Construction:  


 Bid specifications created by engineer/architect 
 Advertisement for bid 
 Receive bids at specified time 
 Bids reviewed by engineer/architect and recommendation given as to the lowest responsive, 


responsible bidder after verification of unit prices and required bonds, licenses, etc. 
 Recommendation of the lowest responsive, responsible bidder is presented to Council 


committee and full Council 
 Council awards bid to lowest responsive, responsible bidder and authorizes Mayor to execute 


contract 
 Contract award contingent upon proof of sufficient insurance, licensing, e-verify, sam.gov, etc.  
 Notice to proceed issued if conditions met 


 


Action Plan 


Once federal register notices for funding are released, the City of Tuscaloosa will prepare an Action Plan 
to outline the use of funds. The eligible activities identified in the Action Plan will address housing, 
infrastructure, and economic development needs while meeting one of three national objectives (low-
moderate benefit, urgent need, or slum and blight). To date, the activities defined in CDBG-DR Action 
Plans have been modeled after the Tuscaloosa Forward Plan. The Tuscaloosa Forward Plan is a result of 
several public meetings that were held after the April 27, 2011 tornado to receive citizen input on the 
ideas, projects, etc. that they would most like to see accomplished as the City of Tuscaloosa recovered 
from the tornado.   


After the Action Plan is completed, the application for CDBG-DR funds must be presented to the City of 
Tuscaloosa City Council for approval to apply for funding and advertisement of the Action Plan. Per the 
guidelines set forth in the City of Tuscaloosa CDBG-DR Citizen Participation Plan (located within this 
document) and the Federal Register Notice, the Action Plan must be advertised for citizen comment for 
7 days in the circulation of a local newspaper. The City of Tuscaloosa also holds two public meetings to 
receive citizen comments on the Action Plan. Notification of the public hearing is also advertised in a 
local newspaper to provide the public with ample time of notice; information in the advertisement 
includes purpose, time, and location of the hearing. The hearings are held at a time and location with 
accommodations for persons with disabilities. Additionally, the advertisement and Action Plan is placed 
on the City’s dedicated Recovery webpage as well as placed at the Tuscaloosa Public Library for viewing.  
As mentioned before, citizens have 7 days following the advertisement to submit comments to the City.  
Any comments submitted will be considered and addressed before submittal of the Action Plan to the 
U.S. Department of Housing and Urban Development (HUD). The Action Plan is submitted to HUD both 
electronically and by mail in hard copy form. 







Once notified that the Action Plan has been approved by HUD, a resolution is presented to the City of 
Tuscaloosa City Council to execute an agreement for the funding amount. Approval from the City 
Council allows the Mayor to execute the funding agreement which is submitted to HUD. Several days 
following HUD’s receipt of the Action Plan, the funds become available through LOCCS in the DRGR 
system. At this point, the activities in the hard copy Action Plan are entered in the DRGR system and are 
submitted to the local HUD Field Office representative for approval. The approved Action Plan is posted 
to the City’s dedicated Recovery webpage and is updated with the amended versions as approved. 


Action Plan Amendments  


 From time to time, amendments will need to be made to the CDBG-DR Action Plan. The amendments will 
be identified in the hard copy Action Plan. Any amendments, non-substantial or substantial, will be 
presented to the City of Tuscaloosa CDBG Committee for approval. A resolution identifying the 
amendments will be presented to the City of Tuscaloosa City Council for approval. If the amendment is 
considered a substantial amendment, the resolution will also request approval for advertisement of the 
amendment.  


If any of the following events occur, a substantial amendment may result: 


 The addition or deletion of allowable activities described in the Action Plan; 
 A change in program benefit or eligibility criteria; 
 A change in the planned, allowable beneficiaries; 
 A change of more than five percent (5%) in the funding allocation between the activity categories 


described or the allocation or reallocation of more than $1 million whichever is greater; 
 The implementation of an additional HUD-authorized “waiver” of any major programmatic rules 


or regulations; and  
 Any action that HUD deems to be a significant amendment that needs public input prior to 


enacting. 
 
For non-substantial amendments, the City of Tuscaloosa will notify the local HUD Field Office at least five 
days prior to the amendment becoming effective. Non-substantial amendments are not required to be 
advertised and receive public comment, but as a best practice the City will generally advertise and receive 
public comment on non-substantial amendments as well.  
 
If advertisement is necessary, the City of Tuscaloosa will follow the guidelines set forth in the Citizen 
Participation Plan. These guidelines include advertisement in a local newspaper, posting of the 
advertisement and proposed amended Action Plan to the City’s recovery website, and placement of the 
Action Plan at the Tuscaloosa Public Library. Following the advertisement, citizens will have 7 days to 
comment on the amended Action Plan. Any comments received, either orally or in writing, will be 
reviewed and addressed before submittal of the amended Action Plan to HUD. The amended Action 
Plan is submitted to HUD both electronically and by mail in hard copy form. 


Once notified that the Action Plan has been approved by HUD, a resolution is presented to the City of 
Tuscaloosa City Council to execute an agreement for the funding amount (relevant only to PL-113 
funds). Approval from the City Council allows the Mayor to execute the funding agreement which is 







submitted to HUD (relevant only to PL-113). Several days following HUD’s receipt of the Action Plan, the 
funds become available through LOCCS in the DRGR system (relevant only to PL-113). At this point, the 
amended activities in the hard copy Action Plan are entered in the DRGR system and are submitted to 
the local HUD Field Office representative for approval. The approved amended Action Plan is posted to 
the City’s dedicated Resilience webpage with an explanation of the amendment. Every amendment to 
the Action Plan (substantial and non-substantial) will be numbered sequentially and posted on the City 
of Tuscaloosa’s website. 


Green Building Standards 


Green building standards will be adopted by the City of Tuscaloosa for all construction projects and the 
City will require subrecipients to incorporate these standards as well. Specifically, a Green Building 
Standards clause will be included in all funding agreements between the City of Tuscaloosa and 
awardees of CDBG-DR funds to be used for construction and building activities. In most cases, the City 
will adhere to LEED standards, but at times will follow ENERGY STAR or other acceptable responsible 
energy efficient programs.  According to the Environmental Protection Agency, green and sustainable 
building standards lead to environmental, economic, and social benefits such as improved air and water 
quality, reduced operating costs, and minimized strain on local infrastructures.  Embracing this concept 
will lead to a viable infrastructure system throughout the City. 


The City intends to incorporate sustainable methods into infrastructure projects such as water and 
sewer as well.  Research has shown that plants for drinking water and wastewater utilize 30 to 40% of 
the energy consumed by a municipality; these plants are typically the largest contributor to energy 
consumption.  Water and sewer infrastructure in the recovery area of the City is dated and received 
substantial damage as of result of the storm and debris removal.  Installation of new sustainable 
infrastructure will not only reduce the energy toll on the City, support residential and commercial 
development and transportation, but also contribute to an efficient system over many years. 


Environmental Review  


An environmental review will be performed on each activity and a release of funds granted from HUD 
before any activity work is performed or any draws are made in the DRGR system. The regulations and 
procedures set forth at 24 CFR Part 58 shall be followed for each activity. Environmental documentation 
for each activity will be on file at the City of Tuscaloosa including environmental exemption forms. For 
any activity found to be Exempt, Categorically Excluded Not Subject To (CENST), and in most cases 
Categorically Excluded Subject To (CEST), a Finding of No Significant Impact (FONSI) and Notice of 
Intent/Request for Release of Funds (NOI-RROF) is not required; however, proper documentation will be 
on file in the activity’s environmental review record. For any activity requiring an Environmental 
Assessment (EA), Environmental Impact Statement (EIS), or otherwise required as notated in 24 CFR Part 
58, a Finding of No Significant Impact (FONSI) and Notice of Intent/Request for Release of Funds (NOI-
RROF) will be executed by the Mayor. Additionally, an advertisement will be published in the local 
newspaper, on the City website, and on site at City Hall to encourage citizen review and solicitation of 
comments for 30 days. The actual environmental review document will be available for viewing at City 







Hall, Tuscaloosa Public Library, and provided electronically by request through the City’s recovery 
webpage. After 15 days of the comment period has elapsed, the City shall send the Request for Release 
of Funds (HUD Form 7015.15) executed by the certifying officer as well as the executed FONSI/NOI-RROF 
and proof of advertisement to the HUD Field Office for an additional 15 day comment period. In the 
absence of any receipt of objection to the contrary, except as provided in 24 CFR Part 58, HUD will 
assume the validity of the certification and RROF and will approve the documents after expiration of the 
15 day period prescribed by statute. The City will await the release of funds from the HUD Field Office in 
the form of HUD Form 7015.16. After a release of funds is received, the City will contact the appropriate 
agencies, contractors, etc. that a release of funds has been received and the activity may commence. An 
ERR is kept on file for all activities and is available for public review upon request.  


Use of Real Property 


 In terms of use of real property, the City of Tuscaloosa will abide by the regulations set forth at 24 CFR 
570.505 in regard to property that was acquired or improved in whole or in part using CDBG-DR funds in 
excess of $25,000.   


Floodplain Restrictions 


The City of Tuscaloosa will closely monitor floodplain restrictions and will under no circumstances grant 
and/or loan funds to an individual, agency, or business that has previously received federal assistance 
where the purchase and maintenance of flood insurance was a requirement and/or has allowed the flood 
insurance to lapse.  The most recent FEMA flood maps will be used as a tool to determine whether a 
proposed project falls within the floodplain. To date, the City has not used CDBG-DR funds to fund the 
construction of an activity, residential or non-residential, that is located in an area delineated as a Special 
Flood Hazard Area (SFHA). However, if such a CDBG-DR property/activity does fall within the SFHA, the 
City of Tuscaloosa will require the individual, agency, or business to obtain and maintain flood insurance.  


Promoting the Mitigation of Flood Risk 


Although some of the impacted areas are in a flood zone, no proposed housing or commercial buildings 
are located within those zones.  There were no cases of flooding reported during or immediately following 
the April 27, 2011 tornado.  The City has implemented a Noah’s Arc program that has been very successful 
in handling property at risk of flooding.  The City will continue to rely on this program as the main aspect 
of promoting the mitigation of flood risk to citizens.  Per the Federal Register (FR-5710-N-01) published 
on April 19, 2013, the City of Tuscaloosa will comply with the elevation of residential and non-residential 
structures to at least one foot higher than the issued base flood elevation.  Currently, the City of 
Tuscaloosa has adopted laws that require all residential and non-residential structures, whether new 
construction or improvement, to be elevated at least two feet above the highest adjacent grade. 


Davis Bacon  


All applicable regulations at 29 CFR Part 5 in regard to Davis Bacon and related acts provisions and 
procedures will be followed in the execution of CDBG-DR funded activities including but not limited to 
The Davis-Bacon Act, Copeland Act, The Contract Work Hours and Safety Standards Act and Fair Labor 







Standards Act. Compliance with The Davis-Bacon Act and related acts are a requirement for all 
contractors and subcontractors and are included as provisions in all contracts. The prime contractor is 
responsible to ensure inclusion of wage rates and labor standards provisions in all subcontracts.  


Wage determinations are identified for each activity based on the location (Tuscaloosa County, AL) and 
classification as either highway, residential, building or heavy. The application of multiple wage 
determinations shall be applicable for separate construction types if at least 20% of the total project 
and/or at least $1,000,000 in cost. Wage determinations shall be applicable to all employees including 
laborers, mechanics, apprentices, helpers, trainees, and journeymen. Should there be work performed 
that is not part of the wage determination, then proper procedure for conformance actions will be 
enacted. In the case of general wage determination modifications, all actions modifying the wage 
determination shall be effective for any project to which the determination applies, if notice of such 
action is published before contract award (or the start of construction where there is no contract 
award), except as follows: 1. In the case of contracts entered into pursuant to competitive bidding 
procedures, modifications, notice of which is published less than ten days before the opening of bids 
shall be effective unless HUD finds that there is not a reasonable time available before bid opening to 
notify bidders.   


However, where a general wage determination applies, if the contract is not awarded within 90 days 
after bid opening, modifications of the wage determination(s) must be incorporated into the contract up 
to award, unless the City requests and obtains an extension of the 90-day period. 


Wage determinations are included in all pre-bid documents, discussed at the pre-construction 
conference and included as part of the contract documents. The Disaster Recovery Compliance Officer 
ensures that all wage determinations and fair labor standards are posted at all job sites. Additionally, all 
certified payrolls are submitted weekly (on the proper WHD form) with a Statement of Compliance and 
reviewed to ensure wage rates, and fringe benefits if applicable, are followed and made payable to each 
employee. Certified payrolls are also reviewed for overtime hours worked and to make sure that the 
appropriate wages are compensated through overtime pay including fringe benefits. After review of the 
certified payrolls, a letter is sent to the subrecipient or contractor noting whether the certified payrolls 
were acceptable or included deficiencies. Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a period of four years (five years for 
State funded projects) thereafter for all laborers and mechanics working at the site of the work (or 
under the United States Housing Act of 1937, or under the Housing Act of 1949, in the construction or 
development of the project).   


For workers who are tipped employees (pursuant to 20 U.S.C. 203(t)), the hourly cash wage that must be 
paid by an employer to such workers shall be at least the minimum wage per hour. If the tipped workers 
do not receive a sufficient amount of tips, when combined with the hourly cash wage to equal the 
minimum wage, the employer must increase the cash wage paid. 


In the case of service contracts, the regulations for the Service Contract Act (SCA) at 29 CFR 4 shall be 
followed. Payment of wages shall be established through the SCA wage determination. If there is no SCA 







wage determination, the FLSA minimum wage will be applied in addition to the applicable fringe 
benefits. SCA does not require overtime pay, but recognizes that FLSA or CWHSSA overtime pay 
requirements may apply. 


Fair Labor Standards at 29 U.S.C. are applicable. 


In the case of non-compliance with Davis-Bacon regulations and any other applicable federal labor 
standards requirements, the City of Tuscaloosa will first contact the contractor and/or subcontractor in 
regard to the violation. If inappropriate wages are paid to the laborer, mechanic, helper, etc. as 
determined by the applicable wage determination, the contractor/subcontractor will be given an 
opportunity to correct the underpayment. If the contractor/subcontractor does not compensate the 
employee for the appropriate wages, the HUD Field Office will be contacted as well as the Wage and 
Hour Division, which may lead to possible debarment of the contractor/subcontractor. All cases of non-
compliance in regard to Davis-Bacon and any other applicable federal labor standards requirements will 
be reported, at a minimum, to the HUD Field Office in Birmingham, Alabama. Additionally, the Semi-
Annual Labor Standards Enforcement Reports (HUD Form 4710i) is submitted by the City of Tuscaloosa’s 
Federal Programs department. 


Section 3 


 It is the intent of the City of Tuscaloosa to meet the Section 3 goals set forth by HUD for new hires 
(30%), construction (10%) and non-construction (3%) contracts through the inclusion of Section 3 
qualified residents or Section 3 business concerns. However, documentation of good faith efforts will be 
evident when such goals cannot be met. Examples of good faith efforts are attempts of outreach to 
register and certify residents and businesses, sponsored job fairs, partnerships with local community 
colleges, partnership with local business organizations, such as the Chamber of Commerce of West 
Alabama and the Minority Business Council, discussion of Section 3 requirements at mandatory pre-bid 
meetings, and inclusion of Section 3 requirements in all CBDG-DR funded contracts.  


Per FR-5696-N-01 (published May 29, 2013) that allocated P.L. 113-2 CDBG-DR funds to the City of 
Tuscaloosa, the guidance issued at FR-5696-N-01 (published May 5, 2013) regarding clarification on 
Section 3 income documentation requirements. Per the U.S. Housing Act of 1937 (42 U.S.C. 1437 a(b)(2)) 
and 24 CFR 135.5, the Secretary is authorized to establish income limits to consider an individual to be a 
Section 3 resident.  The referenced notice authorizes that grantees (i.e. the City of Tuscaloosa) to 
determine that an individual is eligible to be considered a Section 3 resident if the annual wages or 
salary of the person are at, or under, the HUD established income limit for a one-person family for the 
jurisdiction, in this case Tuscaloosa County. 


To support Section 3 efforts, as well as the participation of MBE/DBE/WBE, the City of Tuscaloosa 
voluntarily adopted a Minority/Disadvantaged Business Enterprise (MBE/DBE/WBE) Program designed 
to encourage the participation and development of minority and disadvantaged business enterprises 
and to promote equal business opportunities in the City to the fullest extent allowed by state and 
federal law. The City has officially named this program Tuscaloosa Builds. 







It is the intent of the City to foster competition among contractors, suppliers, and vendors that will 
result in better quality and more economical services rendered by the City. Under this policy, the City of 
Tuscaloosa has established a goal of ten to twenty percent inclusion of minority and disadvantaged 
business enterprises for all services required to deliver City projects. In no case shall the stated 
percentage be the determining factor in contact awards. Rather, contractors must demonstrate a good 
faith effort to attain the desired percentage goal. 


Some of the specific program goals include: 


1. To ensure non-discrimination in the award and administration of City contracts. 
2. To help remove barriers to the participation of MBE/DBE/WBEs in competing for City contracts. 
3. To ensure a level playing field exists on which MBE/DBE/WBEs can compete fairly for City 


contracts. 


The City requires contractors and subrecipients to demonstrate a good faith effort to attain the 
MBE/DBE/WBE goals. Specifically for the Public Works contracting process, contractors shall document 
their efforts to obtain minority and disadvantaged business participation in the bid documents. Pre-bid 
meetings for all bids are mandatory and contractors must submit all required MBE/DBE/WBE documents 
(located within Policies and Procedures Handbook) no later than seven days prior to the bid or at the 
pre-bid conference, whichever is earlier. If contractors fail to document a good faith effort to the 
satisfaction of the City, the bid is subject to rejection for non-responsiveness.  


Additionally, the City holds monthly Tuscaloosa Builds Contractor Education Series with different topics 
each month such as Contracting Basics, Bidding and Estimating, Bonding and Insurance, and Forming 
Partnerships and Joint Ventures. These series are meant to educate existing/prospective MBE/DBE/WBE 
business with the resources needed to prepare them for bidding on City projects, connect them with 
Tuscaloosa’s general contractors, or contribute overall to the economic welfare of the Tuscaloosa, its 
business owners and citizens. Outreach to MBE/DBE/WBEs has also been accomplished through radio 
interviews and ads, newspaper ads, networking events, and appearances on local television. An 
automated phone call, email, and text are released to each MBE/DBE/WBE on the City’s distribution list 
prior to a bid advertisement to encourage attendance at mandatory pre-bid meetings.  


Contractors are required to submit a project closeout report notating the MBE/DBE/WBE utilized on the 
project as well as the contract amount. In terms of Section 3 compliance on economic development 
programs, the City’s Compliance Officer monitors each business assisted with CDBG- DR funds. The 
business is required to submit an income verification form for each new or retained employee; the form 
specifically asks questions, which allow the Compliance Officer to determine whether they are a Section 
8 resident. For housing development programs assisted with CDBG-DR funds, Section 3 forms are 
submitted to the City of Tuscaloosa by each subrecipient annually. 


HOUSING 


HOUSING – In addition to the aforementioned Policies and Procedures that will apply to any CDBG-DR 
funded housing activity, the policies and procedures for CDBG-DR funded housing activities are designed 







for both single-family and multi-family units/developments as well as renters and owners of housing 
funded through CDBG-DR dollars. The City of Tuscaloosa will ensure compliance with all applicable Fair 
Housing laws in activities funded by CDBG- DR funds. In furtherance of the City of Tuscaloosa’s 
commitment to non-discrimination and equal opportunity in housing, the City of Tuscaloosa has 
established procedures to affirmatively market units acquired, rehabilitated, constructed or otherwise 
assisted under the HOME, CDBG, CDBG-DR, and ESG funds in the City’s Affirmative Marketing Policy for 
Affordable Housing Programs. The City of Tuscaloosa is also committed to the goals of increasing 
housing opportunities for persons with limited English proficiency, low-income residents and 
underrepresented racial and ethnic groups. These goals will be achieved through the implementation of 
the City’s Affirmative Marketing Policy for Affordable Housing Programs. In addition, the City has a Fair 
Housing Plan, which is used to provide guidance for both the City and any subrecipients of CDBG-DR 
funds. Updated Analysis of Impediments and Four Factor Analysis documents are utilized by the City to 
determine the housing needs including locations of public transportation and access to commodities like 
grocery stores in relation to housing developments.  


Record keeping and implementation of CDBG-DR funded housing programs shall be governed in whole 
by applicable regulations at 24 CFR 570.506, 24 CFR 570.490, FR-5696-N-03, FR-5628-N-01, any 
applicable federal register notices and HUD issued guidance and any other regulations found to be 
applicable to the documentation of programs, projects, and activities funded in whole or part by CDBG-
DR funds. 


The annually (HUD) published Income Limits Documentation System is used to determine eligibility of 
individuals for CDBG-DR funded programs based on the relevant income thresholds for household size. If 
a CDBG-DR funded housing program is funded directly through the City of Tuscaloosa, the Compliance 
Officer determines before award of funding that the individual(s) meet(s) the income limit thresholds 
based on household size. A verification of employment document from the employer, which typically 
also includes a copy of a W-2 and paystubs, is used to determine income eligibility. If a 
subrecipient/developer receives CDBG-DR funds for a housing program, The IPS Administration Division 
Compliance Officer makes routine visits to the subrecipient/developer and requires documentation be 
provided to determine the income eligibility of the individual or household. For fair housing and equal 
opportunity purposes, records will also include race, gender, and ethnic data for all persons who are 
applicants for, participants in, or beneficiaries of the housing program. For housing programs that are 
carried out through a subrecipient or developer, the subrecipient or developer will document the race, 
gender, and ethnic data for all persons that are applicants for, participants in, or beneficiaries for a 
housing program, but will supply the City with this same data for beneficiaries of the housing program 
for direct reporting purposes in the DRGR system. Documentation to support the eligibility of an 
individual/household is on file at City Hall and if applicable retained by the subrecipient/developer as 
well.  


 


 







Non Discrimination and Equal Access in Accordance with the Individual’s Gender Identity 


The City of Tuscaloosa implements policy to ensure that its core programs Community Development Block Grant 
( CDBG), Community Development Block Grant –Disaster Recovery (CDBG- DR),  HOME Investment Partnerships 
( HOME), Emergency Solutions Grant ( ESG) and Homeless Management Information System ( HMIS) are open to 
all eligible individuals and families regardless of sexual orientation, gender identity, or marital status. 


Applicability 


This section applies to assistance provided under Community Planning and Development (CPD) programs, 
including assistance under the following CPD programs: HOME Investment Partnerships program (24 CFR part 
92), Housing Trust Fund program (24 CFR part 93), Community Development Block Grant program (24 CFR part 
570), Housing Opportunities for Persons With AIDS program (24 CFR part 574), Emergency Solutions Grants 
program (24 CFR part 576), Continuum of Care program (24 CFR part 578), or Rural Housing Stability Assistance 
Program (24 CFR part 579). The requirements of this section apply to recipients and subrecipients, as well as to 
owners, operators, and managers of shelters and other buildings and facilities and providers of services funded 
in whole or in part by any CPD program. 


 


Equal access in accordance with gender identity 


 
(a) The admissions, occupancy, and operating policies and procedures of recipients, subrecipients, owners, 


operators, managers, and providers identified in paragraph (a) of Section 7.2 Applicability, including policies 
and procedures to protect privacy, health, safety, and security, shall be established or amended, as 
necessary, and administered in a nondiscriminatory manner to ensure that: 


 


(1) Equal access to CPD programs, shelters, other buildings and facilities, benefits, services, and 
accommodations is provided to an individual in accordance with the individual's gender identity, and in a 
manner that affords equal access to the individual's family; 


(2) An individual is placed, served, and accommodated in accordance with the gender identity of 
the individual; 


(3)  An individual is not subjected to intrusive questioning or asked to provide anatomical 
information or documentary, physical, or medical evidence of the individual's gender identity; and 


(4) Eligibility determinations are made and assisted housing is made available in CPD programs as 
required by §5.105(a)(2). 


Placement and accommodation in temporary, emergency shelters and other buildings and facilities with 
shared sleeping quarters or shared bathing facilities— 


(a) Placement and accommodation. Placement and accommodation of an individual in temporary, 
emergency shelters and other buildings and facilities with physical limitations or configurations that 







require and are permitted to have shared sleeping quarters or shared bathing facilities shall be made in 
accordance with the individual's gender identity. 


(b) Post-admission accommodations. A recipient, subrecipient, owner, operator, manager, or provider 
must take nondiscriminatory steps that may be necessary and appropriate to address privacy concerns 
raised by residents or occupants and, as needed, update its admissions, occupancy, and operating 
policies and procedures in accordance with paragraph (b) of this section. 


(d) Documentation and record retention. Providers shall document and maintain records of compliance 
with the requirements in paragraph (b) of this section for a period of 5 years 


 


For each activity that provides or improves housing, which benefits low to moderate income persons, 
the following shall apply: 


 A copy of a written agreement with each landlord or developer receiving CDBG-DR assistance 
indicating the total number of dwelling units in each multifamily structure assisted and the 
number of those units which will be occupied by low and moderate income households after 
assistance; 


 The total cost of the activity, including both CDBG and non-CDBG funds; 
 For each unit occupied by a low and moderate-income household, the size and income of the 


household. 


In regard to rental housing: 


 The rent charged (or to be charged) after assistance for each dwelling units in each structure 
assisted; 


 Such information as necessary to show the affordability of units occupied (or to be occupied) by 
low and moderate-income households pursuant to criteria established and made public by the 
recipient; 


 In each agreement for rental housing, the subrecipient/developer must submit upon the City’s 
request, for each unit, a report of the rent charged and the annual income of the tenant 
household for a pre-determined period, usually twenty years. This statement satisfies a period 
of affordability for each CDBG-DR assisted rental property. 


Displacement, relocation, acquisition, and replacement of housing 


24 CFR 570.606 shall be followed for any CDBG-DR funded activities that require the displacement, 
relocation, acquisition, and replacement of housing. The City currently has funding available for the 
purposes of relocation assistance for any individuals misplaced by any CDBG-DR funded activity. For 
property that is acquired to provide housing, there must be evidence of commitments ensuring that the 
criteria listed at 24 CFR 570.2 08 (a) (3) will be met when the structures are built. 







In regard to The Uniform Act (URA), usage of Community Development Block Grant for Disaster Recovery 
(CDBG-DR) funds, and regulations governing relocation assistance provided to individuals upon acquisition 
of property, HUD granted the City of Tuscaloosa the waiver at Federal Register FR 78 14342 (b) and FR 78 
14343 (c) (d) (e) (f) and (g).  As a part of the City’s recovery plan, housing that was inhabited by tenants or 
owners on the day of the storm or needed for a designated recovery project may be acquired using CDBG-
DR funds for infrastructure improvements, development of low-income housing, etc. The City of 
Tuscaloosa intends to provide relocation assistance to affected individuals that qualify and; furthermore, 
defines demonstrable hardship as having an adjusted family income (as defined by 24 CFR 5.611 as Annual 
Income minus Deductions) less than or equal to current Federal Poverty Guidelines for a family of four.  If 
an individual can prove demonstrable hardship and that more than 30% of an individual’s income was 
spent on housing costs, then the City of Tuscaloosa will consider income when calculating relocation 
assistance under 49 CFR 24.402 (b) and 24.404. 


 


The City of Tuscaloosa will ensure compliance with all applicable Lead Based Paint regulations set forth 
in 24 CFR Part 35. As part of the City’s Housing Counseling Program, each attendant to the course is 
provided with a lead disclosure report, notified of the dangers of lead based paint, and given a strong 
recommendation not to purchase a home prior to 1978 without a lead test. Course attendants must sign 
the lead disclosure report if they are receiving any type of federally funded assistance for housing 
through the City of Tuscaloosa. Additionally, clauses concerning lead based paint are included in each of 
the City of Tuscaloosa’s agreements with recipients of direct federal funded housing assistance as well 
as any agreements with subrecipient or developers for the construction, rehabilitation, etc. of housing. 


For individual assistance housing programs funded with CDBG-DR funds applications may be received. 
For applicants that are not eligible or provide insufficient data in their application for processing, the 
applicants will be notified by the City via letter of their ineligibility for funding. The letter will specifically 
identify why the application was ineligible and will outline the appeals process should the applicant 
desire to appeal the City’s reasons for ineligibility. Specifically, the appeals process will afford the 
applicant to appeal to the City of Tuscaloosa City Council. If the City Council approves the appeal, the 
applicant may resubmit an application for assistance which will then undergo processing by City staff. 
Additionally, whether the application is funded or not all documentation will be kept on file at City Hall. 


New Construction of Housing 


Per FR-5628-N-01 (published April 16,2012; 2012 CDBG-DR Allocation) and FR-5696-N-01 (published 
March 5, 2013; 2013 CDBG-DR Allocation) construction of new housing is considered an eligible activity. 
As mentioned previously, the City of Tuscaloosa will adhere to all applicable requirements of Section 504 
of the Rehabilitation Act of 1973 and 24 CFR 8.22 of the Fair Housing Act. Specifically, any construction 
of multi-family projects containing five or more units shall meet the following requirements:  minimum 
of five percent of total dwelling units (but not less than one unit) are accessible for individuals with 
mobility impairments; an additional two percent of dwelling units (but not less than one) are accessible 







for persons with hearing or vision impairments; and all any such units are made adaptable on the 
ground level or can be reached by an elevator. 


To date, the City of Tuscaloosa has funded, in full or in part, the following housing activities with 2012 or 
2013 CDBG-DR funds. A short description detailing the activity, funding allocated, and beneficiaries is 
listed below; a complete activity description can be found in the City of Tuscaloosa’s hard copy Action 
Plan, online at tuscaloosa.com and in the DRGR system. All housing activities are monitored in 
accordance with the City’s monitoring policies for compliance as set forth in this Policies and Procedures 
Manual. Additionally, all funding agreements, contracts, or other legally binding documents between 
the City of Tuscaloosa and recipients for housing activities will set forth all technical specifications and 
requirements for funding. For reference, included are supporting documentation on the City’s housing 
programs including draft agreements, the lead disclosure report, applications, and income limit 
documentation in the Policies and Procedures manual for CDBG-DR funds. 


 


Rosedale Phase II Housing Development (2012 CDBG-DR Funds):  The Rosedale Courts public housing 
complex consisted of 188 housing units, all but 28 of which were either damaged or destroyed during the 
April 27, 2011 tornado.   Rosedale Courts was owned and managed by the Tuscaloosa Housing Authority 
(THA).  THA was insured on the date of the tornado, however, not fully.  THA, in conjunction with their 
developer Doug Hollyhand Realty, Inc., approached the City of Tuscaloosa regarding a commitment of 
funds from the City in order to strengthen an application that THA was making to the Alabama Housing 
Finance Authority (AHFA).  The application to AHFA would allow THA access to approximately $13 million 
in low-income housing tax credit based funds.  These funds were used to build the Rosedale Courts Phase 
II project.  The total number of units built with these funds are 86 with a portion designated for public 
housing units and the remaining as low-income housing tax credit units.  


Eligibility and National Objective:  Construction of buildings including housing and direct homeownership 
assistance for low- moderate income area.  


Threshold Criteria:  Funds were used to cover the City’s commitment to the Tuscaloosa Housing Authority 
and its developer, Doug Hollyhand Realty, Inc. for the construction of Rosedale Courts Phase II 
development as well as performance of the needed environmental reviews. 


Grant Size Limit:  The City of Tuscaloosa allocated a total of $1,300,000 for the Rosedale Phase II Housing 
Development.  $1,290,000 was allocated to the Tuscaloosa Housing Authority and its developer, Doug 
Hollyhand Realty, Inc. for the construction of Rosedale Courts Phase II and $10,000 was allocated to 
perform the necessary environmental reviews.  Of the $10,000 allocated for environmental reviews, 
$3,631 remained and was reallocated toward the Comprehensive Planning activity in an Action Plan 
amendment. 


Geographic Area:  10th Avenue corridor  


*This activity was completed on March 17, 2014.* 







 


Hurricane Creek Trace Housing Development (2012 CDBG-DR Funds/2012 CDBG ADECA CDBG-DR 
Funds):  The City of Tuscaloosa was approached by Doug Hollyhand Realty, Inc., and Community Service 
Programs of West Alabama (local nonprofit organizations) in a collaborative partnership, regarding a 
commitment of funds from the City in order to strengthen an application that the development group was 
making to the Alabama Housing Finance Authority (AHFA) to build a development in the Alberta 
community that will provide quality housing units for seniors in a subdivision named Hurricane Creek 
Trace.  The application to AHFA allowed the development partners access to approximately $8 million in 
low-income housing tax credit based funds.  The total number of units built with these funds was 50 with 
another 20 lots in the subdivision given to Habitat for Humanity Tuscaloosa in order for that organization 
to build another 20 single family homes and place families in those homes per their normal operating 
procedures. Funds obligated from the City of Tuscaloosa were only used for the development and 
construction of 50 multifamily units.     


Eligibility and National Objective:  Construction of buildings including housing and direct homeownership 
assistance for low- moderate income area.  


Threshold Criteria:  Funds were used to cover the City’s commitment to the development team of 
Community Service Programs of West Alabama and Doug Hollyhand Realty, Inc. for the development and 
construction of the Hurricane Creek Trace subdivision as well as the performance of needed 
environmental reviews. 


Grant Size Limit:  The City of Tuscaloosa allocated a total of $760,000 for the Hurricane Creek Trace 
project.  $750,000 was allocated to the Hurricane Creek Trace development for development and 
construction of 50 multi-family units (agreement will be signed with Community Service Programs of West 
Alabama) and $10,000 was allocated to perform the necessary environmental reviews.  Of the $10,000 
allocated for environmental reviews, $8,190 was reallocated toward the Comprehensive Planning activity 
in an Action Plan amendment. 


Geographic Area:  6th Street East and 44th Avenue East  


*** The City of Tuscaloosa also used $300,000 of Alabama Department of Economic and Community 
Affairs (ADECA) 2012 CDBG-DR funds for this housing activity. *** 


*This activity was completed on November 30, 2014. *  


 


Homebuyer/Downpayment Assistance Program (2012 CDBG-DR Funds):  In order to assist citizens whose 
homes were destroyed during the tornado and to stimulate the repopulation of the affected disaster area, 
the City of Tuscaloosa is allocating a portion of the CDBG Disaster Recovery Grant (2012 Allocation) for 
the purpose of providing incentive for citizens to purchase homes in the Tuscaloosa community.   


Eligibility and National Objective:  Direct homeownership assistance for low- moderate income housing. 







Threshold Criteria:  Eligible applicants will include two separate pools of people:   


 A person who was occupying a residence (whether owned or rented) within the recovery zone on 
the day of the storm and whose home is no longer habitable due to storm damage.  This pool of 
applicants is eligible regardless of new home location as long as it is within the Tuscaloosa City 
limits (whether inside or outside of the recovery zone). 


 A person who was living outside of the recovery zone on the day of the storm but who is 
purchasing a home that is located within the recovery zone.  


 


Participants must meet income requirements and complete a “qualified homebuyer training” 
homeownership course.  The participant must meet the requirements of a participating lending institution 
and qualify for a mortgage.  The property to be purchased must be the participants’ principle place of 
residence.   


Grant Size Limit:  The maximum award amount per participant will be $10,000.  The award may be used 
to pay the upfront costs of acquiring a principal residence and the reasonable and necessary costs incurred 
by the participant, or lender associated with the purchase.  If the upfront costs associated with purchasing 
a home are less than $10,000, then the remaining amount will be applied directly to the principal 
mortgage amount.  The award will be dispensed at the loan closing.  The total amount dispensed through 
this program will be $260,000. 


Participants that were previously awarded $5,000 through the program may submit an amended 
application to apply for the additional $5,000; the additional $5,000 will be applied to the principal 
mortgage and paid directly to the lending institution. *The increase of funding for each eligible applicant 
from $5,000 to $10,000 was approved in an amendment to the 2012 CDGB-DR Action Plan.* 


Geographic Area:  Tuscaloosa, Alabama 


The specific steps taken to process a Homebuyer DownPayment Assistance application from acceptance 
to approval are described in the narrative below: 


Applications were made available online, within public libraries and at entries to City Hall.  The program 
was advertised via direct mail, postings on the City’s website, Facebook Page, Twitter and through 
distribution within Tuscaloosa City Schools.  There were numerous news coverings,  TV Talk Show 
discussions,  and radio Community Awareness spots to promote the program and share the program 
policies and procedures for the Down Payment Assistance Program.    Upon completion, applications are 
reviewed for completion and certification of attendance to a home buyer’s education class.  Classes are 
available through the City’s HOME Program and Community Service Programs.  A lender packet (see 
attached checklist) is requested in addition to the program application.  Verification of household size 
and income requirements are verified in addition to home purchase location, duplication of benefits and 
other requested information as stated in the application or information requested by the City for 
clarification.  The information can be obtained from the applicant or the lending source (w/applicant’s 
permission).   If the applicant is displaced, verification is required if locating outside funding margins but 
within the City limits or if there was evidence of a duplication of funds.  Once approved, an 







environmental is requested and a resolution is prepared for Tuscaloosa City Council Approval.  An 
adopted resolution is sent to the City Finance Department with a request for a cashier’s check to the 
Title Company.  A grant agreement, mortgage, deed and promissory note is prepared with the City 
Attorney’s Office to be signed by applicant at closing.  Closings are typically scheduled as soon as the 
cashier’s check is available.  


 


 Habitat for Humanity/Purchase of Juanita Drive Lots (2012 CDBG-DR Funds):  Juanita Drive is a two-
block street that is located in the Alberta community.  It was also in the center of the City’s most 
blighted, crime-ridden area before the April 27, 2011 tornado and suffered some of the most damage 
and destruction from the storm on that day as well.  Habitat for Humanity Tuscaloosa approached the 
City regarding a possible award from this CDBG Disaster Recovery Grant (2012 Allocation) to purchase 
24 lots on Juanita Drive for development by that organization.  Habitat for Humanity Tuscaloosa has 
guaranteed that the purchase of these lots will then be used as the highlight feature for a specific 
fundraising effort.  The proceeds from this fundraising will be used to build houses on all 24 lots 
resulting in a possible housing investment of $2.1 million.  12 of the homes along Juanita Drive were 
funded for construction with 2013 CDBG-DR funds. The City has also earmarked approximately $600,000 
from their regular Community Development Block Grant for infrastructure projects along this same 
street.  With the new homes to be built by Habitat for Humanity Tuscaloosa and the infrastructure 
improvements to be made by the City, this will be a welcome housing development, taking it from a 
crime-ridden area to a comfortable neighborhood.            


Eligibility and National Objective:  Acquisition of real property and activities carried out through nonprofit 
development organizations for low- moderate income housing. 


Threshold Criteria:  Funds were used to cover the City’s commitment to Habitat for Humanity Tuscaloosa 
for the purchase of 24 designated lots on Juanita Drive in the Alberta community and to perform the 
necessary environmental reviews. 


Grant Size Limit:  The City of Tuscaloosa is allocating a total of $490,000 to Habitat for Humanity 
Tuscaloosa.  The $490,000 will be allocated to Habitat for Humanity Tuscaloosa for the purchase of 24 lots 
on Juanita Drive in the Alberta Community and to perform the necessary environmental reviews.  Of the 
$490,000 allocated to Habitat for Humanity Tuscaloosa for the purchase of lots and environmental 
reviews, $50,173.50 was reallocated toward the Comprehensive Planning activity in an Action Plan 
amendment.  


Geographic Area:  Juanita Drive, Tuscaloosa, Alabama  


*Although purchase of the lots is complete (the eligible activity under 2012 CDBG-DR funds), the City is 
unable to consider this project as complete until all 24 lots are constructed on and housed with low-mod 
income individuals per the national objective assigned to this activity.* 







Relocation Assistance (2012 CDBG-DR Funds):  In regard to The Uniform Act (URA), usage of Community 
Development Block Grant for Disaster Recovery (CDBG-DR) funds, and regulations governing relocation 
assistance provided to individuals upon acquisition of property, HUD granted the City of Tuscaloosa the 
waiver at Federal Register FR 77 22583 (Part D).  As a part of the City’s recovery plan, housing that was 
inhabited by tenants or owners on the day of the storm or needed for a designated recovery project may 
be acquired using CDBG-DR funds for infrastructure improvements, development of low-income housing, 
etc. The City of Tuscaloosa intends to provide relocation assistance to affected individuals that qualify 
and; furthermore, defines demonstrable hardship as having an adjusted family income (as defined by 24 
CFR 5.611 as Annual Income minus Deductions) less than or equal to current Federal Poverty Guidelines 
for a family of four.  If an individual can prove demonstrable hardship and that more than 30% of an 
individual’s income was spent on housing costs, then the City of Tuscaloosa will consider income when 
calculating relocation assistance under 49 CFR 24.402 (b) and 24.404. 


Eligibility and National Objective: Relocation assistance provided to individuals residing in low-moderate 
income housing on the day of the storm and who have been displaced as a result of a project funded with 
CDBG-DR funds. 


Threshold Criteria: Funds will only be used to provide relocation assistance to individuals who were 
directly affected by the storm, can demonstrate demonstrable hardship, and are directly affected as a 
result of a project funded with CDBG-DR funds. 


Grant Size Limit: The City of Tuscaloosa is allocating a total of $10,000 to Relocation Assistance.  The 
$10,000 will be used provide relocation assistance to individuals who were directly affected by the storm, 
can demonstrate demonstrable hardship, and are being displaced as the result of a project funded with 
CDBG-DR funds. 


Geographic Area: Lots 12, 14, 18, 19, 23, 24, 25, 31, 33, 36, 46, 50, 54, 62, 63, 65, 71, 72,99,106,107, 108, 
111, 115, and 125 located on Juanita Drive, Tuscaloosa, Alabama and Rosedale Phase II located on 10th 
Avenue, Tuscaloosa, Alabama  


Rosedale Phase III (2013 CDBG-DR Funds/2012 ADECA CDBG-DR Funds):  The Rosedale Phase III housing 
development constitutes the third phase of the rebuilding of the Rosedale Courts public housing complex 
that was destroyed by the April 27, 2011 tornado that devastated the City of Tuscaloosa.  The property 
will consist of 128 units and will be restricted to low to moderate income individuals and elderly residents 
based on data from the HUD established income limits for Tuscaloosa County.  Of the 128 units, 28 will 
be one-bedroom and 100 will be two bedroom units; a portion will be designated for public housing units 
and the remaining as low-income housing tax credit units.  Rosedale Phase III will be owned and managed 
by the Tuscaloosa Housing Authority (THA); THA has already secured tax credits for the development. 
Doug Hollyhand Realty, Inc. served as the developer on the first two phases of Rosedale and will also be 
the developer for the third phase. 
 
The site lies immediately south of the original Rosedale Courts location and, in conjunction with the first 
two phases of the redevelopment already completed, will complete the replacement of units in the 
original Rosedale Courts.  As the site lies directly in the path of the tornado, the housing development will 
be an important piece in the overall redevelopment of the areas of Tuscaloosa destroyed by the tornado.   







 
Eligibility and National Objective:  Construction of buildings including housing for the low-moderate area. 
 
Threshold Criteria:  Funds will be used for costs associated with the City of Tuscaloosa’s commitment to 
the Tuscaloosa Housing Authority and its developer, Doug Hollyhand Realty, Inc., for the construction of 
128 units known as Rosedale Phase III which will serve the low-moderate income area.  
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $2,500,000 for the Rosedale Phase III 
housing development.  Funds will be used for costs associated with the construction of 128 units to serve 
the low-moderate income area.  A total investment of approximately $18,835,031 will be made in this 
activity.  $12,000,000 in Alabama Housing Finance Tax Credits along with other various funding sources 
will be leveraged with 2013 CDBG-DR funds.  
 
Geographic Area:  10th Avenue corridor  
 
*** The City of Tuscaloosa also used $1,920,000 of Alabama Department of Economic and Community 
Affairs (ADECA) 2012 CDBG-DR funds for this housing activity. *** 


*This activity was completed on October 19, 2016.* 


Habitat for Humanity (2013 CDBG-DR Funds):  The City of Tuscaloosa, as part of its 2012 CDBG-DR 
allocation, funded Habitat for Humanity Tuscaloosa in the amount of $439,827 for the acquisition of 24 
lots along Juanita Drive.  Juanita Drive is a two-block street that is located in the Alberta community.  It 
was also in the center of the City’s most blighted, crime-ridden area before the April 27, 2011 tornado 
and suffered some of the most damage and destruction from the storm on that day as well.  To strengthen 
its commitment to a better quality of life for Tuscaloosa residents, the City of Tuscaloosa allocated funding 
to Habitat for Humanity Tuscaloosa for the construction of safe, affordable single-family homes on the 
lots Habitat for Humanity Tuscaloosa acquired using City of Tuscaloosa 2012 CDBG-DR funds. Once the 
homes are constructed, Habitat will screen applicants for eligibility requirements such as the need for 
adequate housing, ability to pay, and willingness to partner. 
 
Eligibility and National Objective:  Construction of buildings including housing for the low-moderate area. 
 
Threshold Criteria:  Funds will only be used to cover the City of Tuscaloosa’s commitment to Habitat for 
Humanity Tuscaloosa for the construction of 12 three bedroom, two bath homes along Juanita Drive in 
the Alberta Community. 
 
Grant Size Limit:  The City of Tuscaloosa allocated a total of $1,000,000 to Habitat for Humanity Tuscaloosa 
for the construction of single-family homes along Juanita Drive in the Alberta Community. The total cost 
to construct the 12 homes was estimated to be $1,044,230.  To supplement the $1,000,000 requested in 
this Action Plan, Habitat for Humanity will acquire $44,230 through private donations and the Alabama 
Housing Finance Authority (AHFA).    
 
Geographic Area:  Juanita Drive, Tuscaloosa, Alabama  
 
*This activity (construction of 12 homes) was completed on October 12, 2015. * 
 







Somerville Apartments (2012 ADECA CDBG-DR Funds):  Somerville Apartments is new construction of 
affordable housing options for low to moderate income individuals to address the large unmet needs of 
the affordable rental housing stock destroyed during the April 27, 2011 tornadoes. West Alabama 
Affordable Housing Corporation and WDM, LLC will act as the developer and Morrow Realty Company, 
Inc. will serve as the property management firm once construction is complete. Located on Skyland 
Boulevard in the City of Tuscaloosa, the development consists of 50 affordable two bedroom apartment 
homes. The development also includes a multi-purpose clubhouse with a computer center, community 
television with cable, laundry facility, gazebo, picnic area with grills and designated garden area. Other in-
apartment amenities include energy efficient appliances including refrigerator, stove, dishwasher, 
garbage disposal, and microwave. Additionally, each unit has energy efficient central heat and air, washer 
and dryer connections, window blinds, carpet and vinyl plank flooring, and cable and internet connections 
throughout the rooms. Onsite management and maintenance staff are available to the residents. The 
development includes a low maintenance brick exterior and 30 year architectural shingles. Construction 
was completed using many parts of the Sustainable Green Building Standards along with City codes. Once 
completed, the units were available for elderly low to moderate income individuals and families seeking 
safe and affordable housing options.  
 
Eligibility and National Objective:  Construction of buildings including housing for the low-moderate area. 
 
Threshold Criteria:  2012 Alabama Department of Economic and Community Affairs (ADECA) CDBG-DR 
funds were used to cover the City of Tuscaloosa’s commitment to West Alabama Affordable Housing 
Corporation and WDM, LLC for the construction of 50 two bedroom units known as Somerville Apartments 
which will serve the low-moderate income area. 
 
Grant Size Limit:  The City of Tuscaloosa allocated a total of $750,000 for the Somerville Apartments 
housing development.  Funds were used for costs associated with the construction of 50 units to serve 
the low-moderate income area. Alabama Housing Finance Tax Credits along with other various funding 
sources will be leveraged with 2012 ADECA CDBG-DR funds.  
 
 
Geographic Area:  5701 McFarland Boulevard East, Tuscaloosa, Alabama 35405 


*The activity was completed on July 22, 2015.* 


INFRATRUCTURE 


INFRASTRUCTURE–  In addition to the aforementioned Policies and Procedures that will apply to any 
CDBG-DR funded infrastructure activity, the following Policies and Procedures will also apply. All CDBG-
DR funded infrastructure projects will qualify as an eligible activity defined at 24 CFR 570.201. A national 
objective shall be met in each activity, but predominantly in low-moderate income area benefit. Low-
moderate income area benefit will be determined using the applicable census tracts for the activity. 
Activities will only be considered to deliver a low-moderate income area benefit if the low-moderate 
income benefit is 51% or greater or if exception criteria listed at 24 CFR 570.208 (a)(1)(ii) or 24 CFR 
570.506 (b)(3)(i-iii) is met. Examples of infrastructure projects undertaken with CDBG-DR funds include 
but are not limited to water and sewer, drainage, street reconstruction, construction of multi-modal 
pedestrian pathways and rebuilding of City facilities and park improvements. As described at length 
previously in this document, the City will follow all federal procurement laws in the selection of 







contractors, encourage MBE/DBE/WBE participation and inclusion of MBE/DBE/WBE firms as sub-
contractors in general contractors’ bids, and ensure certain benchmarks are met as the project 
progresses.  


No covered infrastructure projects, as defined in the Federal Register notices published November 18, 
2013 and June 3, 2014, have been funded with CDBG-DR funds to date. Additionally, no related covered 
infrastructure projects have been funded with CDBG-DR funds to date. However, should future 
infrastructure projects funded with CDBG-DR funds be considered a covered infrastructure project, the 
procedures outlined in the aforementioned Federal Register notices shall be carried out. 


Record keeping and implementation of CDBG-DR funded infrastructure programs shall be governed in 
whole by applicable regulations at 24 CFR 570.506, 24 CFR 570.490, FR-5696-N-03, FR-5628-N-01, any 
other applicable federal register notices and HUD issued guidance and any other regulations found to be 
applicable to the documentation of programs, projects, and activities funded in whole or part by CDBG-
DR funds. 


All applicable regulations in regard to property acquisition including, but not limited to, the regulations 
set forth at 49 CFR Part 24 and URA will be applied to any properties acquired for an infrastructure 
activity funded with CDBG-DR funds. Relocation assistance will also be included as part of the property 
acquisition. Data indicating the race and gender of households displaced as a result of the CDBG-DR 
funded activity, as well as the address and census tract of the housing units each displaced household 
relocated will be documented.  


Wage determinations are included in all pre-bid documents. In addition, an overview of Davis-Bacon 
laws, registration in the sam.gov system, MBE/DBE/WBE firm inclusion, and other special conditions for 
federally funded contracts are covered at the pre-bid conference.  


Appropriate wage determinations, Davis-Bacon laws, active registration in the sam.gov system, and 
liquidated damages among other things are outlined in the Public Works contract (example included in 
this Policies and Procedures Handbook).  


The City of Tuscaloosa Federal Programs Compliance Officer and any other requested City staff will 
schedule a monitoring visit to the project site. With construction projects, the monitoring visit will be 
scheduled after thirty percent of the awarded funds have been requested for payment. The thirty 
percent will serve as a threshold but not an absolute requirement. For example, visits are generally 
scheduled a few weeks after start of construction to ensure that all applicable Davis-Bacon and wage 
rate determination documentation is posted at the job site. All certified payrolls are submitted weekly 
(on the proper WHD form) with a Statement of Compliance and reviewed to ensure wage rates, and 
fringe benefits if applicable, are followed and made payable to each employee. Certified payrolls are 
also reviewed for overtime hours worked and to make sure that the appropriate wages are 
compensated through overtime pay, including fringe benefits. After review of the certified payrolls, a 
letter is sent to the subrecipient or contractor noting whether the certified payrolls were acceptable or 
included deficiencies.  Payrolls and basic records relating thereto shall be maintained by the contractor 
during the course of the work and preserved for a period of four years (five years for State funded 







projects) thereafter for all laborers and mechanics working at the site of the work (or under the United 
States Housing Act of 1937, or under the Housing Act of 1949, in the construction or development of the 
project).   


For individual assistance infrastructure programs funded with CDBG-DR funds applications may be 
received. For applicants that are not eligible or provide insufficient data in their application for 
processing, the applicants will be notified by the City via letter of their ineligibility for funding. The letter 
will specifically identify why the application was ineligible and will outline the appeals process should 
the applicant desire to appeal the City’s reasons for ineligibility. Specifically, the appeals process will 
afford the applicant to appeal to the City of Tuscaloosa City Council. If the City Council approves the 
appeal, the applicant may resubmit an application for assistance which will then undergo processing by 
City staff. Additionally, whether the application is funded or not all documentation will be kept on file at 
City Hall. 


To date, the City of Tuscaloosa has funded, in full or in part, the following infrastructure activities with 
2012 or 2013 CDBG-DR funds. A short description detailing the activity, funding allocated, and 
beneficiaries is listed below; a complete activity description can be found in the City of Tuscaloosa’s hard 
copy Action Plan, online at tuscaloosa.com and in the DRGR system. All infrastructure activities are 
monitored in accordance with the City’s monitoring policies for compliance as set forth in this Policies 
and Procedures Manual. Additionally, all funding agreements, contracts, or other legally binding 
documents between the City of Tuscaloosa and recipients for infrastructure activities will set forth all 
technical specifications and requirements for funding. The monitoring checklist for infrastructure 
projects, including a special checklist for contracted construction managers, has been included in this 
Policies and Procedures Handbook as well as a draft Public Works Contract executed between the City of 
Tuscaloosa and contractors. 


Alberta Revitalization Infrastructure Project (2012 CDBG-DR Funds/2013 CDBG-DR Funds): The Alberta 
community represents an area of the City with a high percentage of very low income rental housing, 
especially in neighborhoods made up of single-family detached housing, a lot of which was either 
damaged or destroyed by the storm.  In order to augment the housing plan that the City has developed 
for Alberta, the City also proposes a large-scale infrastructure project that incorporates the Citywalk. 


The Citywalk route will extend along the South side of the proposed Alberta Parkway (now 7th Street East) 
and continue until reaching the new site of Alberta Elementary School, where it will branch to the North 
and South entrances of the school.  Within this infrastructure project, the parameters of 7th Street East 
will be widened and a landscaped median will be put in.  Heading West, away from the school, this project 
will terminate at the site of Jaycee Park (currently an underutilized community facility in Alberta which 
the Tuscaloosa Forward Generational Plan proposes, and fundraising/sponsorship efforts are already 
underway, to greatly improve).  This project will also incorporate the burying of utility lines and provide 
for a much needed upgrade in drainage and sewer improvements for the residents of this area.  


The City hopes that this project in conjunction with the Homebuyer/Down Payment Assistance Program, 
the Habitat for Humanity Tuscaloosa/Juanita Drive project (both funded by the 2012 Disaster Recovery 







Grant), a newly built Alberta Elementary School, Fire Station #4, Alberta Technology Public Library (The 
Gateway), and the newly improved and modified Jaycee Park will help spur the re-development of the 
Alberta community.  This infrastructure project not only provides a safe and beautiful centralized 
boulevard, but it also will engrain a feeling of pride and community to this area, hopefully making the 
houses that are being and will be built feel more like homes than just structures.  A feeling of place and 
community is built through more than just buildings.  It comes from a synergy of homeowners/neighbors 
that help each other, that provide a healthy environment for children to learn and play, for business 
owners to give back to their customers, everyone in a community working together to make it an 
enjoyable place to live, work and play.  The City believes that this boulevard with all of its amenities will 
be the catalyst for that synergy.   


Eligibility and National Objective:  Infrastructure, other public facilities and improvements, and sidewalk 
improvements for low- moderate income area benefit.   


Threshold Criteria:  2012 CDBG-DR funds will be used to pay for costs associated with the engineering, 
architectural, and design associated with the project as well as any necessary environmental reviews.  
The construction phase and additional engineering services of the project will be funded through an 
amendment to the City of Tuscaloosa’s 2013 CDBG-DR Action Plan using its 2013 allocation of CDBG-DR 
funds. 2013 CDBG-DR funds will be used to pay for costs associated with engineering and architectural 
services, property acquisition and easements, the installation of the Citywalk, landscaping, street 
widening and alignment, median installation, utility burying and upgrades, and any other eligible costs. 


 


Grant Size Limit:  The City of Tuscaloosa is allocating a total of $389,348 (2012 CDBG-DR) for the Alberta 
Revitalization Infrastructure Project to pay for costs associated with engineering, architectural, and 
design services as well as any necessary environmental reviews. $124,600 in City of Tuscaloosa water 
and sewer reserve funds have been allocated to pay for costs associated with engineering and 
architectural services, necessary environmental reviews, and any other eligible costs. 2013 CDBG-DR 
funds will be used to pay for costs associated with engineering and architectural services, property 
acquisition and easements, the installation of the Citywalk, landscaping, street widening and 
alignment, median installation, utility burying and upgrades, and any other eligible costs. 2013 CDBG-
DR funds are allowed to be allocated in rounds per FR-5696-N-03 so funds for this activity’s construction 
are allocated at various times as needed after HUD’s approval of the Action Plan amendment. Additional 
technology infrastructure needs are being funded with 2013 CDBG-DR funds through an activity known 
as Technology Infrastructure. 


  


Geographic Area:  7th Street East bordered by Jaycee Park to the west and Alberta Elementary school to 
the east  


*Phase 1A of this activity was completed on May 20, 2015; Phase 1B of this activity was completed on 
March 26, 2016. Phase 2 is currently underway* 


 


 







University Place and Forest Lake Revitalization Infrastructure Project (2012 CDBG-DR Funds/2013 
CDBG-DR Funds):  Just as the City is using the CDBG Disaster Recovery allocation to spur a community 
and neighborhood coming together and new start in the Alberta Revitalization project above, so it will 
be with the University Place and Forest Lake Revitalization Infrastructure project for the Forest Lake 
community.   


Sitting at the corner of Hargrove Road and 2nd Avenue, immediately in the heart of the devastated Forest 
Lake community, was the Central Church of Christ campus.  The church partnered with the City to build 
the section of the Citywalk that was outlined to intersect with its campus.  From this section built by 
Central Church of Christ, the City built sidewalks that head North on 2nd Avenue, turn right at University 
Place Drive and extend up to the University Place Elementary School campus. The Forest Lake 
Revitalization Infrastructure Project portion then takes over at the North end of the University Place 
Elementary School campus and continues North along 1st Avenue to the north side of Forest Lake Baptist 
Church, turning right at Eighteenth Street and then left at Lake Avenue where it extends along the west 
side of Lake Avenue using the natural beauty of the lake and surrounding homes as a backdrop.  This 
project ends once the Citywalk reaches 15th Street.   


Specifically, the project includes the construction of a concrete and asphalt 10 foot wide pedestrian path 
with strategically placed benches and trash cans.  Installation of lighting, landscaping, and irrigation are 
also components of this portion of the City Walk and will be uniform with other areas of the City Walk in 
the City.  In addition to the installation of the City Walk, a new street was constructed for easier ingress 
and egress to an adjoining reconstructed elementary school.  The main roadway utilized for this portion 
of the City Walk was narrowed and became a one-way street to accommodate the pedestrian path. 
 
The City of Tuscaloosa has committed to providing a safe environment for the citizens of Tuscaloosa 
whether that be at home, at work, or at various spots throughout the City; the City Walk is no exception.  
Therefore, the City brought technology infrastructure attributes such as 1 GB wireless access points, fiber 
optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.  Security cameras will be 
placed along the City Walk to detect any suspicious activity as well as LED lighting which can be brightened 
after a phone call from emergency phones or a personal phone to offer a heightened sense of safety.  GIS 
technology will allow responders to pinpoint the location of a caller should assistance be needed.  Digital 
signs will post emergency phone numbers as well as other pertinent public information.  A police presence 
will be established through a bike patrol; this component will add an additional sense of safety for those 
utilizing the City Walk.  In addition to providing for the safety of its citizens, the City of Tuscaloosa 
landscaped along the City Walk to begin replacing some of the tree-cover and green space lost during the 
storm.   
 
The City believes that the construction of this portion of the Citywalk in conjunction with the rebuilt 
University Place Elementary School, Central Church of Christ and the continued redevelopment of housing 
will help give the community of Forest Lake an environment from which to rebuild and recover.  The 
landscaping along the Citywalk will begin to replace some of the tree-cover and green space lost during 
the storm.  This rebuilt sense of community plus the central location of the Forest Lake area can be an 
attraction point for private developers to continue the rebuilding and recovery for this neighborhood.   







Eligibility and National Objective:  Infrastructure, other public facilities and improvements, and sidewalk 
improvements for low- moderate income area benefit.   


Threshold Criteria:  2012 CDBG-DR funds were used to pay for costs associated with the engineering, 
architectural, and design associated for the project as well as any necessary environmental reviews and 
property acquisition. 2013 CDBG-DR funds were used to pay for the costs associated with engineering and 
architectural services, property acquisitions, the installation of the City Walk, landscaping, lighting, utility 
burying and upgrades, technology infrastructure, and other eligible components necessary for the 
development of the infrastructure. The City of Tuscaloosa Federal Programs department also allocated 
$1,184,640 in CDBG dollars to the project for installation of the City Walk, landscaping, lighting, utility 
burying and upgrades, technology infrastructure, and other eligible components necessary for the 
development of the infrastructure.  Additional technology infrastructure needs are being funded with 
2013 CDBG-DR funds through an activity known as Technology Infrastructure. The portion of City Walk 
built along Central Church of Christ has been completed and was funded through the City of Tuscaloosa’s 
general and water and sewer funds.  The architect and engineer on this portion of the City Walk were 
procured and were used to complete the University Place and Forest Lake City Walk. 
  


Grant Size Limit:  The City of Tuscaloosa allocated a total of $1,898,845.55 (2013 CDBG-DR) for the 
University Place and Forest Lake Revitalization Infrastructure project.  A portion of the costs associated 
with engineering and architectural services, environmental reviews, and any necessary property 
acquisition were funded in the amount of $462,247 through the 2012 CDBG-DR allocation.  Additionally, 
CDBG dollars in the amount of $1,184,640 and City Water and Sewer Reserve Funds in the amount of 
$11,888.43 were applied toward this activity. Additional technology infrastructure needs are being funded 
with 2013 CDBG-DR funds through an activity known as Technology Infrastructure. 
 


Geographic Area:  University Place:  from the Northeast corner of the Central Church of Christ campus 
where it borders 2nd Avenue, north along 2nd Avenue turning right at and running along University Place 
Drive to the University Place Elementary School campus.  Forest Lake Revitalization Infrastructure Project:  
from the University Place Elementary School Campus running North along 1st Avenue to the north side of 
Forest Lake Baptist Church, turning right at Eighteenth Street, turning left and running North along Lake 
Avenue ending at 15th Street. 


*The construction portion of the activity was completed on July 3, 2015. Technology infrastructure needs 
such as wifi and security cameras have yet to be completed on the project, but will be funded with 2013 
CDBG-DR funds. * 


 


10th Avenue Corridor Revitalization Infrastructure Project (2012 CDBG-DR Funds/2013 CDBG-DR Funds):  
One of the City’s main focuses with the proposed projects of this Action Plan (and the Tuscaloosa Forward 
Generational Plan in general) is to create sustainable and interconnected communities throughout the 
recovery zone.  The last of these communities to be addressed here is along the 10th Avenue Corridor.  
This sector of the City has long been envisioned as a major gateway into Tuscaloosa.  This area will house 
the Rosedale Courts complex along with the recovering historic neighborhoods.  To complete this 







community, the City proposes to install the Citywalk in the sector as well.  Tenth Avenue is a major traffic 
artery into the City of Tuscaloosa and the University of Alabama and with the addition of the Citywalk, 
and the reinvigorated streetscaping, can become the proper gateway to the City’s attractions.  It will also 
provide enhanced walkability and connectivity for the residents of Rosedale and the historic 
neighborhoods to possible commercial developments to come along this corridor.   


It is also the City’s hope that the investment in the 10th Avenue Corridor can be greatly increased via a 
partnership with the University of Alabama.  The University of Alabama would be greatly affected by the 
increased ease of traffic flow and attractiveness that the Citywalk in this area could provide, as one of the 
major entertainment attractions, Bryant Denny Stadium, sits approximately one mile down 10th Avenue 
from the end of this sector.  Once this project has been greenlit, the City will propose this partnership to 
University of Alabama administration.  With the University of Alabama’s additional investment, the 
amenities of this project could greatly increase in scale.           


Eligibility and National Objective:  Infrastructure, other public facilities and improvements, and sidewalk 
improvements for low- moderate income area benefit.   


Threshold Criteria:  Funds will be used to pay costs associated with engineering and architectural services, 
property acquisition, and any necessary environmental reviews.  Funds will also be used to pay for costs 
associated with the installation of the City Walk, street reconstruction, landscaping, lighting, utility 
burying and upgrades, technology, and various other amenities such as trash receptacles and benches. 


Grant Size Limit:  The City of Tuscaloosa is allocating a total of $6,811,231 (2012 CDBG-DR funds) and 
$454,000 (2013 CDBG-DR funds) to the 10th Avenue Corridor Revitalization Infrastructure Project.  Funding 
in this allocation will be used to pay the costs associated with engineering and architectural services, 
property acquisition, and any necessary environmental reviews.  Funds will also be used to pay for costs 
associated with the installation of the City Walk, street reconstruction, landscaping, lighting, utility 
burying and upgrades, technology, and various other amenities such as trash receptacles and benches. In 
addition, $200,000 in City Water and Sewer Reserve Funds are being applied to the activity. 


Geographic Area:  Starting at Harmon Park on the South side of the Rosedale community, running East 
along 29th Street, turning left and running North along 10th Avenue until it intersects with Hargrove Road. 


 


Hargrove Road/Hackberry Lane Realignment and Improvements (2012 CDBG-DR Funds/2013 CDBG-DR 
Funds):  Hargrove Road and Hackberry Lane are two heavily traveled roadway segments located in the 
heart of the recovery zone and are the primary roadways for two established neighborhoods that were 
heavily damaged from the storm, Hillcrest and Wood Manor. These roadways were severely damaged 
after the storm due to debris and the removal of debris by heavy equipment.  Additionally, this area has 
attributed to a number of accidents and injuries at the intersection of the two roadways; more specifically 
85 in the last ten years. The homes located at the intersection (a severe curve) were completely 
demolished as a result of the April 27, 2011 storms.  Although unfortunate, the destruction of these homes 
has given the City an opportunity to make roadway improvements in coordination with the rebuilding of 







the homes. This project is a critical component of the City’s long term disaster recovery plan, and will 
support the City’s initiative to re-construct residential and commercial properties at the intersection of 
Hargrove Road and Hackberry Lane.   


Improvements to the roadways will include road reconstruction to remedy the damage sustained from 
debris removal.  While completing road reconstruction, the City will reduce the degree of the curve to 
resolve traffic accidents and construct a 6 foot wide sidewalk with street and pedestrian lighting.  The 
addition of sidewalks will allow connection to the City Walk, most closely at the 10th Avenue and University 
Place/Forest Lake portions. 


Eligibility and National Objective:  Infrastructure and public facilities and improvements in a low-moderate 
area. 


Threshold Criteria: The City of Tuscaloosa will only use 2012 CDBG-DR funds to pay for the construction of 
sidewalks, street reconstruction including curb and gutter, landscaping, lighting, utility burying and 
upgrading, technology, and any other necessary construction costs. The City of Tuscaloosa will only use 
2013 CDBG-DR funds to pay for the necessary environmental reviews, engineering and architectural 
services, and land acquisition for the Hargrove Road/Hackberry Lane Realignment and Improvements 
infrastructure project. 
 


Grant Size Limit:  The City of Tuscaloosa is allocating a total of $1,798,406 for the construction of sidewalks, 
street reconstruction including curb and gutter, landscaping, lighting, utility burying and upgrading, and 
any other necessary construction costs with 2012 CDBG-DR funds. The City of Tuscaloosa is allocating a 
total of $752,247 from its 2013 allocation of CDBG-DR funds to be used only for the necessary 
environmental reviews, engineering and architectural services and land acquisition for the Hargrove 
Road/Hackberry Lane infrastructure project. In addition, $352,000 from the City’s General Reserve Fund 
and $2,800,000 from the Alabama Transportation Rehabilitation and Improvement Program (ATRIP) is 
being applied to this activity.  


Geographic Area: Hargrove Road and Hackberry Lane  


 


Cedar Crest Drainage Improvements (2013 CDBG-DR Funds):  In order to support the businesses rebuilt 
since the April 27, 2011 tornadoes and the large scale developments planned for the Cedar Crest area, 
the City of Tuscaloosa proposed improvements to the Cedar Crest drainage ditch.  The drainage system 
is bordered by three heavily traveled roadways, McFarland Boulevard, 13th Street, and Dr. Edward 
Hillard Drive.  It is also directly behind two recently rebuilt businesses and adjacent to the site for a 
multi-million dollar 250,000 square foot development that will create an estimated 500 jobs. The Cedar 
Crest drainage improvements minimizes the effects of the floodway while supporting existing economic 
development and future investment. 
 
The improvements to the Cedar Crest drainage system include the construction of a concrete box 
culvert to replace the existing concrete flume between Dr. Edward Hillard Drive and McFarland 







Boulevard and the construction of an alley on top of the newly installed box culvert. The project 
required the remapping of the flood plain to reflect change in the hydrology. 
 
Eligibility and National Objective:  Infrastructure, other public facilities and improvements for low- 
moderate income area benefit.   
 
Threshold Criteria:  Funds were used to cover the costs associated with engineering and architecture, any 
necessary environmental reviews, easements and property acquisitions, construction, and any other 
eligible components of the project. 
 
Grant Size Limit:  The City of Tuscaloosa allocated a total of $1,433,671 (2013 CDBG-DR funds) for the 
Cedar Crest Drainage Improvement infrastructure project.  Engineering and architectural services, 
necessary environmental reviews, easements and property acquisitions, construction, and any other 
eligible components of the project were funded through this allocation.  
 
Geographic Area: Project boundaries are McFarland Boulevard, 13th Street and Dr. Edward Hillard Drive  
 
*This activity was completed on May 15, 2015. * 
 
 
Prince Avenue Improvements (2013 CDBG-DR Funds): Prince Avenue experienced heavy debris and 
destruction on April 27, 2011.  Although minimal structural damage was sustained, Prince Avenue was 
subject to deterioration from the removal of debris. Prince Avenue is a heavily traveled roadway that 
provides access to several low and moderate income neighborhoods and churches as well as serving as a 
connection point to Hargrove Road (Activity 10 road improvement proposal).  With the funding of this 
project, the City will make improvements to Prince Avenue such as sidewalks, drainage, base and 
pavement utility relocation, and curb and gutter.  As mentioned before Prince Avenue serves as a 
connection point to Hargrove Road; with the addition of these improvements, specifically the sidewalks, 
citizens will have a safe way to travel to Hargrove Road and access the City Walk at University Place and 
Forest Lake.  Improvements to this roadway will provide safer travel for the low and moderate income 
residents in the area, safer access to the nearby City Walk, and improvement of utilities while allowing for 
redevelopment of this area of the City impacted by the storm.   
 
Eligibility and National Objective:  Infrastructure, other public facilities and improvements for low-
moderate income area benefit. 
 
Threshold Criteria:  Funds will be used to cover the costs associated with engineering, necessary 
environmental reviews, easements and property acquisitions, construction, and any other eligible 
components of the project. 
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $1,000,000 (2013 CDBG-DR funds) for the 
Prince Avenue infrastructure project. Engineering services, necessary environmental reviews, easements 
and property acquisitions, construction, and any other eligible components will be funded through this 
allocation. In addition, $125,000 (City insurance proceeds), $775,000 (City Water and Sewer Reserve 
funds), and $100,000 (City CDBG funds) are being applied toward the activity for a total activity worth of 
$2,000,000. 
 
Geographic Area:  Prince Avenue  







 
 
Neighborhood Lakes Clean-Up (2013 CDBG-DR Funds):  Approximately 20 bodies of water were in the 
path of the storm on April 27, 2011 and suffered the after effects of debris.  As a result, the City 
implemented a lake clean-up program to assist both publicly and privately owned lakes with removal of 
debris and restore the lakes to their optimal state for enjoyment by the citizens of Tuscaloosa.  
Beautification of these lakes also fostered the protection of aquatic species and other wildlife in the area.  
Due to the limited amount of funds, an application period was held to determine which lakes are in most 
need of assistance. 
 
Eligibility and National Objective:  Interim Assistance for an area of urgent need. 
 
Threshold Criteria:  The City of Tuscaloosa only used funds to cover the necessary environmental reviews 
and expenses associated with removing debris and restoring lakes in the recovery area.   
 
Grant Size Limit:  The City of Tuscaloosa allocated a total of $180,244 used only for removal of debris and 
restoration of lakes in the low-moderate recovery area and the necessary environmental reviews. 
 
Geographic Area:  City of Tuscaloosa designated recovery areas  
 
*This activity was completed on September 11, 2015.* 
 
  
Technology Infrastructure (2013 CDBG-DR Funds):  In order to supplement the City Walk, a multi-use 
pedestrian path that will provide interconnectivity among Tuscaloosa neighborhoods to housing, retail, 
educational institutions and much more, technology infrastructure will be installed.  Technology 
infrastructure will provide for a heightened sense of safety for City Walk patrons as well as 1 GB per second 
internet access.  Specifically, the City will bring technology infrastructure attributes such as 1 GB wireless 
access points, fiber optics, cameras, LED lighting, digital signs, and GIS components to the City Walk.  
Security cameras will be placed along the City Walk to detect any suspicious activity as well as LED lighting 
which can be brightened after a phone call from emergency phones or a personal phone to offer a 
heightened sense of safety.  GIS technology will allow responders to pinpoint the location of a caller should 
assistance be needed.  Digital signs will post emergency phone numbers as well as other pertinent public 
information.   
 
The City of Tuscaloosa has strategically placed other public infrastructure facilities such as the Alberta 
Technology Center, The Edge:  Business Resource Center, and numerous parks along the City Walk that 
will have public access to the internet.  As previously mentioned in the Action Plan, the City Walk traverses 
through low-moderate neighborhoods that otherwise may not have access to these services if not for the 
advanced technology infrastructure installed as part of the City Walk.   
 
The network and communications systems that support the technology infrastructure will be housed in 
hardened structures along the City Walk to help protect against inclement weather.  These control rooms 
are planned to be located at each terminus of the City Walk in the Alberta Technology Center and The 
Edge:  Business Resource Center. Technology infrastructure funds will also be applied toward the purchase 
and installation of allowable and eligible technology items in the Alberta Technology Center and The Edge: 
Business Resource Center. 
 







Eligibility and National Objective:  Infrastructure and public facilities and improvements in a low-moderate 
area. 
 
Threshold Criteria:  The City of Tuscaloosa will only use funds for costs associated with the purchase and 
installation of technology infrastructure as well as the control rooms for the network and communications 
systems in the City Walk activities located at University Place/Forest Lake, Alberta Parkway, Hargrove 
Road/Hackberry Lane, and 10th Avenue, Alberta Technology Center, and The Edge: Business Resource 
Center.   
 


Grant Size Limit:   The City of Tuscaloosa is allocating 2013 CDBG-DR funds to be used only for costs 
associated with the purchase and installation of technology infrastructure as well as the control rooms 
for the network and communications systems in the City Walk activities located at University 
Place/Forest Lake, Alberta Parkway, Hargrove Road/Hackberry Lane, and 10th Avenue. The funds will 
also be used toward the purchase and installation of technology in The Edge:  Business Resource Center 
and the Alberta Technology Center. 2013 CDBG-DR funds are allowed to be allocated in rounds per FR-
5696-N-03 so funds for this activity are allocated at various times as needed after HUD’s approval of the 
Action Plan amendment.  


 
 
Geographic Area:  City Walk at 10th Avenue, Hargrove/Hackberry, University Place/Forest Lake, and 
Alberta Parkway, Alberta Technology Center, The Edge: Business Resource Center  
 
Rosewood Sewer (2013 CDBG-DR Funds):  Rosewood Sewer is one of the primary sewer systems that 
services the tornado affected zones particularly the Alberta area; one of the most poverty stricken areas 
in Tuscaloosa.  Improvements to the Rosewood Sewer line not only improved the flow in the line but 
also to connecting sewer lines.  This project involved the installation, or replacement, and/or 
rehabilitation of sanitary sewer mains, manholes and appurtenances between City manholes.  The 
improvements to this line allowed for and support the redevelopment of damaged and/or destroyed 
properties in the recovery area.  Both residential and commercial redevelopment will increase tax 
revenues in the City which will boost the economy and lead to a better quality of life for all Tuscaloosa 
citizens. Increased capacity of the Rosewood Sewer line and connecting lines ensures that the City is 
better equipped to respond to damaged and/or destroyed sewer lines in the event of another disaster.  
 
Eligibility and National Objective:  Infrastructure and public facilities and improvements in an area of 
urgent need. 
 
Threshold Criteria: The City of Tuscaloosa only used funds to cover engineering and architectural services, 
necessary environmental reviews, easements and property acquisitions, construction, and any other 
eligible costs necessary to complete the project. 
 
Grant Size Limit:  The City of Tuscaloosa is allocated a total of $384,260.32 (2013 CDBG-DR funds) to be 
used only for engineering and architectural services, necessary environmental reviews, easements and 
property acquisitions, construction, and any other eligible costs necessary to complete the project.  The 
City of Tuscaloosa Water and Sewer department funded $750,000 of the project cost for a total project 
worth of $1,134,260. 
 
Geographic Area:  13th Street East  
 







*This activity was completed on September 24, 2015.* 
 
Fire Station #4 (2013 CDBG-DR Funds):  Many City of Tuscaloosa facilities were destroyed or severely 
damaged on the day of the storm including Fire Station #4 located in Alberta, a very low income area of 
Tuscaloosa.  Using its limited resources, the fire station continued to operate in the immediate hours and 
days following the storm.  The fire station was operating out of a temporary location central to the Alberta 
community, but has now permanently relocated to a municipal hub that includes the fire station and a 
police station.  Previously, the fire station was not able to response to medical emergencies, but with the 
enhanced capabilities of the new station, medical personnel are able to respond to emergencies in the 
area.  These City facilities are in close proximity to the Alberta School of Performing Arts, Jaycee Park, and 
residential and commercial properties.  In order to promote sustainability, conservation of resources, and 
mitigation, Fire Station #4 was built using green standards and serves as a safe room during inclement 
weather. 


 
Eligibility and National Objective:  Public facilities and improvements for the low-moderate area. 
 
Threshold Criteria: The City of Tuscaloosa only used funds to provide for the construction of Fire Station 
#4 and the necessary environmental reviews.  Engineering and architectural services were funded through 
insurance proceeds. 
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $2,632,313 (2013 CDBG-DR funds) to the 
Fire Station #4 project to cover construction costs and the necessary environmental reviews. City 
insurance proceeds in the amount of $1,164,223 were also applied to Fire Station #4 for a cost of 
$3,796,536. 


 
Geographic Area:  25th Avenue East  
 
*This activity was completed on March 6, 2015. * 


 
PARA Park Improvements (2013 CDBG-DR Funds):  In addition to destroying a large portion of residential 
structures in the low-moderate area in the City of Tuscaloosa, the April 27, 2011 tornado rendered 
substantial damage on the recreational areas in these low-moderate areas.  The Tuscaloosa County Park 
and Recreational Authority (PARA) approached the City with a proposal for funding park improvements 
for two parks within the recovery zone, Harmon Park and Jaycee Park.  Both Harmon and Jaycee Park are 
in the heart of two of the most affected low-moderate areas which continue to serve a large portion of 
the low-income housing industry.  Improvements to these parks will sustain its use as a common place for 
families to congregate and enjoy recreational activities at no cost. 


 
Eligibility and National Objective:  Public facilities and improvements for the low-moderate area. 
 
Threshold Criteria:  The City of Tuscaloosa will only use funds to provide for improvements to Harmon 
Park and Jaycee Park including playground equipment, benches and trashcans, fencing, walking paths, 







pavilions, and replacement of pre-tornado facilities.  Funding will also be used to perform the necessary 
environmental reviews. 
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $1,275,000 to PARA for park improvements 
to Harmon Park and Jaycee Park and to perform the necessary environmental reviews. $1,070,000 will be 
allocated to Harmon Park and $205,000 to Jaycee Park. 
 
Geographic Area:  Harmon Park is located along Greensboro Avenue and Jaycee Park is located along 7th 
Street East  
 
*The Harmon Park activity was completed on June 20, 2016. * 
 
Alberta Technology Public Library (2013 CDBG-DR Action Plan):  To facilitate an increased educational 
level in a low-moderate area and support the Alberta School of Performing Arts, the City built the Alberta 
Technology Public Library (The Gateway), a 5,000 square foot building.  This library, unlike any other in 
the state, is bookless, but still provides residents in the area, students of the Alberta School of Performing 
Arts, all Tuscaloosa citizens, and residents in the West Alabama area with the resources to broaden their 
knowledge.  In order to meet the demands of today’s technology, books are downloaded to e-readers 
which can then be checked out for a certain length of time.  To prevent theft, e-reader battery life will 
expire after a pre-determined length of time.  The technology library also offers computer access and 
meeting space for the public; it is the City’s vision that the space will be utilized by low-moderate income 
individuals in the area as well as students from nearby colleges such as The University of Alabama.  In 
addition to offering technology resources, the library serves as a public shelter during inclement weather.   
 
Eligibility and National Objective:  Public facilities and improvements for the low-moderate area. 
 
Threshold Criteria:  The City of Tuscaloosa used funds for the Alberta Technology Public Library to cover 
costs associated with architectural and engineering services, construction, necessary environmental 
reviews, and any other eligible costs. 
 
Grant Size Limit:  The City of Tuscaloosa allocated funds as part of the 2013 CDBG-DR Action Plan to the 
Alberta Technology Public Library (The Gateway) to cover the costs associated with architectural and 
engineering services, construction, necessary environmental reviews, and any other eligible costs. 2013 
CDBG-DR funds are allowed to be allocated in rounds per FR-5696-N-03 so funds for this. Additional 
technology infrastructure needs are being funded with 2013 CDBG-DR funds through an activity known as 
Technology Infrastructure; an example of these needs are computers, fiber, printers, etc. Additionally, a 
formal name for the activity has been defined and is as follows; The Gateway: Alberta’s Innovation and 
Discovery Center. 
 
Geographic Area: 25th Avenue East and University Boulevard East  
 
*The construction portion of the activity was completed on June 16, 2016. All technology infrastructure 
needs such as a printer, etc.,  have yet to be completely fulfilled, but will be funded with 2013 CDBG-DR 
funds Technology Infrastructure activity. * 


 
McFarland Boulevard/15th Street Infrastructure Improvements (2013 CDBG-DR Funds):  A large portion 
of the City’s retail sector, primarily located along McFarland Boulevard and 15th Street, was either severely 







damaged or destroyed on April 27, 2011.  Since that day, there has been a large emergence of economic 
revitalization along these roadways. Businesses committed to Tuscaloosa along the McFarland Boulevard 
and 15th Street stretch have rebuilt and are thriving, in part due to the economic stronghold in that area.  
The City’s vision for “Building Back.  Stronger.  Safer.  Smarter.” has encouraged new economic 
development in Tuscaloosa, in particular at the intersection of McFarland Boulevard and 15th Street.  At 
the Northeastern portion of the intersection there are several re-established businesses as well as a 13.5 
acre large scale mixed use development that includes 1226 beds and 50,000 square feet of retail space  
currently under construction.  To the Northwest are several small restaurants as well as a multi-million 
dollar 250,000 square foot retail development that will create an estimated 500 jobs once complete.  In 
addition to these new developments, large existing retail centers lie to the Southeast and Southwest of 
the intersection.  The McFarland Boulevard/15th Street Infrastructure Improvements project consists of 
intersection modification that will improve current traffic flow through the intersection and accommodate 
additional traffic demand from area development.  More specifically, the project will provide additional 
lanes in all directions, extend left-turn lanes, enhance right-turn lanes, and modify medians to better 
facilitate traffic flow.   
 
Eligibility and National Objective:  Public facilities and improvements for the low-moderate area. 
 
Threshold Criteria:  The City of Tuscaloosa will use funds for the McFarland Boulevard/15th Street 
Infrastructure Improvements for costs associated with necessary environmental reviews, easements and 
property acquisitions, construction, and any other eligible costs. 
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $1,927,467.35 (2013 CDBG-DR funds) to the 
McFarland Boulevard/15th Street Infrastructure Improvements for costs associated with necessary 
environmental reviews, easements and property acquisitions, and any other eligible costs; these funds 
will be used as 20% matching funds for a grant through the Alabama Department of Transportation 
(ALDOT).  ALDOT funds in the amount of $6,480,000 will also be used for costs associated with easements 
and property acquisitions, construction, and any other eligible costs. City of Tuscaloosa general fund 
dollars have been used to cover the engineering costs associated with the project.   
 
Geographic Area:  McFarland Boulevard East and 15th Street  
 
 


Juanita Drive Infrastructure (2013 CDBG-DR Funds):  On April 27, 2011 a large portion of low-income 
housing rental stock was destroyed in the Alberta area including along Juanita Drive.  Since then, the 
efforts of the City, Habitat for Humanity, and other philanthropic organizations in combination with the 
citizen’s commitment to area, housing restoration and promotion of homeownership has been a steady 
process.  Concentrated in an extremely poverty stricken area of Tuscaloosa, the Juanita Drive 
infrastructure is severely aged and needs to be updated to support the rebuilding in the area.  The 
project will take place in two phases; however, only phase one will be funded with 2013 CDBG-DR Funds.  
Infrastructure improvements will include at a minimum street reconstruction, curb and gutter, water 
and sewer improvements, and sidewalks.  In close proximity to the new Alberta School of the 
Performing Arts, Juanita Drive infrastructure improvements will enhance access to the school.  The 
improvements along Juanita Drive will greatly improve the quality life for the low-moderate income 
homeowners. 


 
   Eligibility and National Objective:  Public facilities and improvements for the low-mod area.   
 







Threshold Criteria:  Funds will be used to pay for costs associated with additional engineering and 
architectural services, property acquisition and easements, street reconstruction, curb and gutter, 
water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. 


 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $838,162 for the Juanita Drive 
Infrastructure in this partial 2013 Action Plan to pay for costs associated with additional engineering 
and architectural services, property acquisition and easements, street reconstruction, curb and gutter, 
water and sewer improvements, landscaping, utility upgrades, and any other eligible costs. The federal 
programs department has allocated $112,497 of CDBG funds to pay for costs associated with 
engineering and architectural services and property acquisition.  $200,000 in City of Tuscaloosa water 
and sewer reserve funds have been allocated to pay for costs associated with water and sewer 
improvements.   


 
Geographic Area: Juanita Drive, Tuscaloosa, Alabama  


 
 
IT Server Room (2013 CDGB-DR Funds): In the minutes following April 27, 2011, City of Tuscaloosa 
response personnel and staff were left with only one line of communication to effectively describe the 
destruction and radio in additional police, fire, medics, and resources. If the data center room that housed 
all the controls for communication operations been located in a hardened area those operations may not 
have failed.  Currently, the IT Server Room sits on the Southwest corner of City Hall (science tells us that 
this is the approach direction of a tornado) and it will not take another EF4 tornado to compromise this 
room. The City’s proposed plan will move the IT Server Room inside a hardened structure in the garage 
area of City Hall; this location will greatly increase its physical security and the ability of the City to 
continue to be operational in future weather events or man-made threats. Relocation and hardening of 
the IT Server Room positions the City to be more resilient in weather events in terms of communication 
with not only City staff and first responders but also with citizens.  Additionally, this resiliency will touch 
every operation the City performs and every service delivered to our citizens from public safety to the 
simple task of sending/receiving emails. 
 
   Eligibility and National Objective:  Public facilities and improvements for the low-mod area.   
 


Threshold Criteria:  Funds will be used to pay for costs associated with engineering and architectural 
services, construction, FF&E, and any other eligible costs. 


 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $200,000 for the IT Server Room in 
this partial 2013 Action Plan.  City of Tuscaloosa matching funds in the amount of $313,307 have been 
allocated to pay for costs associated with engineering and architectural services, necessary 
environmental reviews, construction, FF&E and any other eligible costs. 


 
Geographic Area: City of Tuscaloosa, Alabama City Hall ,  2201 University Boulevard, 
Tuscaloosa, AL 35401 
 
 
Salvation Army (2013 CDBG-DR Funds/20123 ADECA CDBG-DR Funds):  The Salvation Army Center of 
Hope housed approximately 15,265 individuals on a yearly basis and provided meals for approximately 
31,424 individuals. The Center of Hope was destroyed on the day of the storm and ever since the 
homeless population has been underserved. With assistance from the City of Tuscaloosa, the Salvation 







Army was able to rebuild its Center of Hope at its original location, in the heart of a low-moderate area, 
and has the facilities sufficient to serve more individuals than previously. The new facility not only 
provides elementary needs such as housing and food, but also programs that educate the homeless on 
how to provide for themselves and family members and transition to a permanent residence. 
Specifically, the Salvation Army provides emergency food services, emergency shelter (73 beds 
including a men’s dorm – 46 beds, women’s dorm – 10 beds, veteran’s quarters – 8 beds, and family 
apartments – 9 beds), as well as office space that allows for the administration of these programs.  
 


   Eligibility and National Objective:  Public facilities and improvements for the low-mod area.   
 


Threshold Criteria:  2013 Alabama Department of Economic and Community Affairs  CDBG-
DR funds and 2013 CDBG-DR funds were used to pay for costs associated with construction of the 
Salvation Army Center of Hope.  


 
Grant Size Limit:  The City of Tuscaloosa allocated a total of $500,000 (2013 ADECA CDBG-DR funds) 
for the Salvation Army Center of Hope to pay for costs associated with construction. The City of 
Tuscaloosa also allocated $500,000 of 2013 direct allocation CDBG-DR funds for the construction of the 
Salvation Army Center of Hope. Additional funding through insurance proceeds and private donations 
were used toward engineering, construction, and any other eligible and necessary costs for the activity.  
Insurance proceed funds and private donations were expended in full before City of Tuscaloosa 2013 
direct allocation or ADECA CDBG-DR funds were used toward the construction costs of the activity.  


 
Geographic Area: Greensboro Avenue, Tuscaloosa, Alabama  
 
*This activity was completed on March 23, 2016. * 
 
Street Reconstruction (2013 CDBG-DR Funds):  Following the April 27, 2011 tornado the majority of the 
City of Tuscaloosa’s heavily traveled roadways and neighborhood streets experienced heavy debris and 
destruction. These streets were subjected to severe deterioration from the removal of debris and 
damage to the underlying water and sewer systems. The majority of these streets are located within 
low and moderate income neighborhoods or provide access points to these neighborhoods. 
Additionally, these street reconstruction activities will provide easier and safer travel for all of 
Tuscaloosa, but particularly for the low and moderate income residents in the area, safer access to 
public facilities and businesses, and improvement of utilities such as water and sewer which will allow 
for continued recovery and redevelopment in the City. Funding of this activity will provide for street 
reconstruction, minor drainage improvements, sanitary sewer, and water improvements. A list of each 
street reconstruction activity will be identified below in terms of location and amount of funding. The 
scope of work and detailed information for each street reconstruction activity can be found in the City’s 
2013 CDBG-DR Action Plan available at www.tuscaloosa.com. The eligibility and national objective for 
each of the street reconstruction activities will be the same as listed below. Engineering for all street 
reconstruction activities, in addition to the actual street reconstruction for several activities will be paid 
for using City of Tuscaloosa CDBG funds. 
 
Eligibility and National Objective: Infrastructure, public facilities and improvements, for the low-mod 
area. 
 
Threshold criteria:  Funds for each of the street reconstruction activities will be used for street 
reconstruction, minor drainage improvements, sanitary sewer and water improvements, necessary 
environmental reviews, and any other necessary eligible costs. 







 
Grant Size Limit:  The City of Tuscaloosa is allocating 2013 CDBG-DR funds for the Street Reconstruction 
activities. City of Tuscaloosa CDBG matching funds in the amount of $2,100,000 have been allocated to 
pay for costs associated with engineering services, necessary environmental reviews, street 
reconstruction, minor drainage improvements, sanitary sewer and water improvements, and any other 
eligible costs. . 2013 CDBG-DR funds are allowed to be allocated in rounds per FR-5696-N-03. **Please 
note that all funds have been allocated for the Street Reconstruction activities as of the latest Action 
Plan amendment; however the final list of streets to be addressed has not yet been determined as of 
date of print.** The list below completes the list of Street Reconstruction Phase I activities and the 
associated funding needed for completion with CDBG and 2013 CDBG-DR funds. Phase II list of Street 
Reconstruction activities will be added once determined.** 
 


Street Total Cost Funding Source 
Exchange Avenue $233,322.59 CDBG  
29th Street $56,911.58 CDBG 
28th Place $128,534.54 CDBG 
Hackberry Circle $190,381.31 CDBG 
27th Street $358,795.45 CDBG 
11th Avenue $64,629.47 CDBG 
The Downs $525,835.05 CDBG 
9th Avenue $32,052.17 2013 CDBG-DR 
23rd Street $63,931.91 2013 CDBG-DR 
25th Street $235,083.84 2013 CDBG-DR 
Hackberry Lane $168,532.56 2013 CDBG-DR 
8th Avenue $165,924.82 2013 CDBG-DR 
Forest Lake Drive $132,086.47 2013 CDBG-DR 
5th Avenue East $51,092.66 2013 CDBG-DR 
16th Street East $52,060.65 2013 CDBG-DR 
10th Street East $129,487.61 2013 CDBG-DR 
Valley Hills Drive $57,675.98 2013 CDBG-DR 
30th Avenue East $352,158.94 2013 CDBG-DR 
31st Avenue East $53,223.35 2013 CDBG-DR 
34th Avenue East $133,708.29 2013 CDBG-DR 
3rd Street East $79,436.40 2013 CDBG-DR 
1st Street East $208,941.81 2013 CDBG-DR 
Crescent Ridge Road $459,999.54 2013 CDBG-DR 


 
 
Alberta Park (2013 CDBG-DR Funds): In the heart of Alberta, one of the most poverty stricken areas in 
Tuscaloosa, lies the Alberta Park. Prior to the tornado, Alberta Park was the gateway to Alberta 
Elementary School and a green space utilized by the community. The April 27. 2011 tornadoes severely 
destroyed the park and it has been unusable by the area since that day. The Alberta Park is adjacent to 
rebuilt and thriving neighborhoods, the rebuilt Fire Station #4, and improved East Police Precinct. It also 
sits next to the newly constructed Alberta Technology Public Library (The Gateway) in front of the 
proposed City Walk, and in front of the new Alberta School of Performing Arts. Improvements to the 
park will include water features, benches, lighting, and creation of an overall greenspace to promote 
community interaction, health and wellness, and contribute to the overall revitalization of the area.  
 







Eligibility and National Objective: Public facilities and improvements for the low-mod area. 
 
Threshold Criteria: Funds will be used to pay for costs associated with engineering and 
architectural services, necessary environmental reviews, construction, FF&E, technology 
infrastructure, and any other eligible costs. 
 
Grant Size Limit: The City of Tuscaloosa is allocating $901,027 for the Alberta. $598,973 of 
City of Tuscaloosa dollars from a land swap are being used toward the project as well. The total 
estimated cost of the project as to date is $1,500,000.00 to be used for costs associated with 
engineering and architectural services, necessary environmental review, construction, FF&E, 
technology infrastructure, and any other eligible costs.  
 
Geographic Area: University Boulevard East, Tuscaloosa, Alabama 
 
 


 
ECONOMIC DEVELOPMENT 


ECONOMIC DEVELOPMENT –  In addition to the aforementioned Policies and Procedures that will apply 
to any CDBG-DR funded economic development activity, the following Policies and Procedures will also 
apply. All CDBG-DR funded economic development activities will qualify as an eligible activity defined at 
24 CFR 570.201 or 24 CFR 570.203. Per federal guidelines, one full-time equivalent job (40 hours unless 
otherwise determined by HUD) shall be created for every $50,000 loaned or granted for individual 
activities. Standards for activities in the aggregate (e.g., business incubator or industrial park) require 
either the creation or retention of at least one full-time equivalent job for every $35,000 loaned or 
granted or the provision of goods or services to residents of an area such that the number of low and 
moderate income persons residing in the area served by the assisted businesses amounts to at least one 
low-moderate income person per $350 of CDBG-DR funds used. Under FR-5628-N-01 and FR-5696-N-01, 
national objective documentation for economic development activities 24 CFR 570.483 (b) (4) (i) and 
570.208 (a) (4) (i) are waived to allow the grantees to identify low-and-moderate income jobs benefit by 
documenting for each person employed, the name of the business, type of job, and the annual wages or 
salary of the job.  HUD will consider the person income-qualified if the annual wages or salary of the job 
is at or under the HUD-established income limit for a one-person family.  The City shall use the annually 
(HUD) published Income Limits Documentation System to determine eligibility of individuals. Payrolls for 
all employees are submitted for review at on-site monitoring visits to ensure that at least 51% or more 
jobs created and/or retained are held by low-moderate income persons. A presumption will be granted 
that all jobs benefit low-moderate income persons if the conditions listed at 24 CFR 570.207 (a) (4) (iv) 
or (v) are met. In certain cases such as where CDBG-DR funds are used to acquire, develop or improve a 
real property (e.g. , a business incubator or an industrial park) the requirement may be met by 
measuring jobs in the aggregate for all the businesses which locate on the property, provided such 
businesses are not otherwise assisted by CDBG or CDBG-DR funds. For equal opportunity purposes, 
records will also include race, ethnic, and gender data for all persons who are directly employed and/or 
assisted through CDBG-DR funded economic development activities. Specifically, all applicable equal 
opportunity records requirements found at 24 CFR 570.506 (g).  







Record keeping and implementation of CDBG-DR funded economic development programs shall be 
governed in whole by applicable regulations at 24 CFR 570.506, 24 CFR 570.490, FR-5696-N-03, FR-5628-
N-01, any other applicable federal register notices and HUD issued guidance and any other regulations 
found to be applicable to the documentation of programs, projects, and activities funded in whole or 
part by CDBG-DR funds. 


Recordkeeping Job Creation 
 
When demonstrating that at least 51 percent of the jobs created will be available to low- and moderate-
persons, documentation for each assisted business must include:  


(1) A written commitment by the business that it will make at least 51 percent of the jobs on a full time 
equivalent basis available to low- and moderate-persons and will provide training for any of those jobs 
requiring special skills or education.  


(2) A listing by job title of employees at the time (i.e. retained) the application for assistance is 
submitted.  


(3) A listing, by job title, of the total permanent jobs to be created, indicating which jobs will be available 
to low and moderate persons, which jobs require special skills or education, and which jobs are part-
time.  


(4) Evidence supporting the estimate of the total number of jobs.  


(5) A description of actions to be taken by the recipient and business to ensure that low- and moderate-
income persons will receive first consideration for these jobs.  


(6) A listing, by job title, race, ethnicity, gender and handicapped status of the permanent jobs created, 
and which jobs were made available to low- and moderate-income persons, and a description of how 
first consideration was given to such persons for those jobs. That description should include the hiring 
process used; the number of low- and moderate-income persons considered for each job; and the 
number of low- and moderate-income persons actually hired.  
 
(7) A description of how the low- and moderate-income status of those given first consideration was 
determined.  


(8) A description of how, the total number of jobs was determined.  
 
 


When demonstrating that at least 51 percent of the jobs will be taken by low- and moderate-income 
persons, documentation for each assisted business must include:  


(1) A written commitment by the business that at least 51 percent of the jobs on a full-time equivalent 
basis, will be held by low- and moderate-income persons.  


(2) A listing, by job title, of employees at the time (i.e. retained) the application for assistance is 
submitted.  


(3) A listing, by job title, of the permanent jobs to be created.  







(4) Evidence supporting the estimated total number of jobs to be created.  


(5) A listing, by job title, race, ethnicity, gender and handicapped status of the permanent jobs actually 
created and those initially taken by low- and moderate-income persons.  


(6) A description of how the low- and moderate-income status of those hired was determined by the 
business during the review of the recipient.  


(7) A description of how the total number of jobs was determined.  
 
 
Recordkeeping Job Retention 


 
(1) A description of how the total number of jobs was determined  


 
(2) For job retention:  
 


a. Clear and objective evidence that in the absence of the CDBG assistance the jobs will be lost.  
 


b. A written commitment by the business to meet the standard for retained jobs involving the 
employment of low- and moderate-income persons.  
 


c. A listing by job title, race, ethnicity, gender and handicapped status of the employees at the time 
the assistance is provided.  


 
Creation and Retention 
 
 (1) A listing of each job which has turned over to date, indicating which of those jobs were either taken 
by, or made available to, low- and moderate-income persons.  


 (2) A description of how first consideration was given to persons for whom the job was made available 
(consistent with the "available to" standard).  


 (3) A description covering the items identified above as necessary in demonstrating the "taken by" 
standard.  


 (4) A description of how the business determined jobs were held by, made available to, or taken by 
low- and moderate-income persons.  


 
 (5) For each activity determined to benefit low- and moderate-income persons based on jobs to be 
created for or retained by low- and moderate-income persons: 


 
a. The number of jobs to be created and the number of additional jobs expected to be created, if 


any.  
 


b. The nature of the jobs created to date (number skilled, semiskilled, and unskilled, and for semi-
skilled jobs, any special education or experience required) and the nature of additional jobs 
expected to be created.  
 







c. Any other evidence to support the conclusion that a majority of jobs will be filled by low- and 
moderate-income persons, such as:  


 
 Evidence to assure accessibility of the jobs to areas where substantial numbers of low- 


and moderate-income persons reside.  
 


 Evidence to support any special outreach and/or training to be directed toward low- and 
moderate-income persons.  


 
 


Additionally, all businesses must have all retained and new employees complete an income certification 
form, which includes the employee’s date of hire, position, and questions to identify whether or not the 
employee qualifies as a Section 3 resident.  


Businesses must maintain documentation of advertisement for any hiring activities and must give 
priority to qualified low-moderate income individuals. 


Financial Underwriting 


 When evaluating and selecting economic development activities for funding, the City of Tuscaloosa will 
to the extent possible and applicable, abide by the underwriting guidelines published at 24 CFR 570.209 
(a) as follows: 


1.  That project costs are reasonable; 
2. That all sources of project financing are committed; 
3. That to the extent practicable, CDBG-DR funds are not substituted for non-Federal financial 


support 
4. That the project is financially feasible; 
5. That to the extent practicable, the return on the owner’s equity investment will not be 


unreasonably high; and 
6. That to the extent practicable, CDBG-DR funds are disbursed on a pro rata basis with other 


finances provided to the project. 


Additionally, any economic development activities are required to submit projections that outline the 
profitability and sustainability of the activity.  These projections in combination with a business plan, tax 
returns (if applicable) and financial statement (if applicable) help the City determine the feasibility of an 
activity. Specifically, in regard to the City’s revolving loan program, all applications for assistance are 
reviewed by City staff in The IPS Administration Division, Finance, and the Office of the City Attorney as 
well as a review committee before presented to the City Council for review and approval. 


 


Public benefit 







Per FR-5628-N-01 and FR-5696-N-01 the City of Tuscaloosa has received a public benefit waiver for 
certain economic development activities.  The notices waive the public benefit standards at U.S.C. 5305 
(e) (3), 24 CFR 570.482 (f) (1), (2), (3), (4)(i), (5) and (6), and 24 CFR 570.209 (b) (1), (2), (3)(i), (4), for 
economic development activities designed to create or retain jobs or businesses (including, but not 
limited to, long-term, short-term, and infrastructure projects). However, grantees shall report and 
maintain documentation on the creation and retention of total jobs; the number of jobs within certain 
salary ranges; the average amount of assistance provided per job, by activity or program; and the types 
of jobs (for those funded under FR-5696-N-01 also include the NAICS code for each business assisted). 
Paragraph (g) of 24 CFR 570.482, and 24 CFR 570.209 (c) and (d) are also waived to the extent these 
provisions are related to public benefit.  


For individual assistance economic development programs funded with CDBG-DR funds applications 
may be received. For applicants that are not eligible or provide insufficient data in their application for 
processing, the applicants will be notified by the City via letter of their ineligibility for funding. The letter 
will specifically identify why the application was ineligible and will outline the appeals process should 
the applicant desire to appeal the City’s reasons for ineligibility. Specifically, the appeals process will 
afford the applicant to appeal to the City of Tuscaloosa City Council. If the City Council approves the 
appeal, the applicant may resubmit an application for assistance which will then undergo processing by 
City staff. Additionally, whether the application is funded or not all documentation will be kept on file at 
City Hall. 


CDBG-DR funds for business assistance purposes will be limited to small businesses. Furthermore, no 
assistance shall be provided to private utilities, small businesses in the liquid fuel supply chain without 
an award agreement that requires the business to adopt measures to mitigate the impact of future 
disasters of the liquid fuel supply chain, and any other businesses as denoted an ineligible of funding in 
the applications for business assistance. 


To date, the City of Tuscaloosa has funded, in full or in part, the following economic development 
activities with 2012 or 2013 CDBG-DR funds. A short description detailing the activity, funding allocated, 
and beneficiaries is listed below; a complete activity description can be found in the City of Tuscaloosa’s 
hard copy Action Plan, online at tuscaloosa.com and in the DRGR system. All economic development 
activities are monitored in accordance with the City’s monitoring policies for compliance as set forth in 
this Policies and Procedures Manual. Additionally, all funding agreements, contracts, or other legally 
binding documents between the City of Tuscaloosa and recipients for economic development activities 
will set forth all technical specifications and requirements for funding. Currently, the City of Tuscaloosa 
uses CDBG-DR funds to fund a revolving loan program for small businesses in the impacted areas of 
Tuscaloosa. A policies and procedures handbook for the revolving loan program, an application, and 
monitoring checklist among other things are included as back-up documentation in this Policies and 
Procedures Handbook for reference.  


Commercial Revolving Loan Program (2012 CDBG-DR Funds): In order to stimulate economic 
development within the recovery zone, the City of Tuscaloosa is allocating a portion of the 2012 CDBG 







Disaster Recovery Grant for the purpose of providing incentive and relief for businesses 
rebuilding/repairing within the recovery zone. 


Eligibility and National Objective:  Economic development assistance for for-profit business with low- 
moderate income job creation and retention. 


Threshold Criteria:  A revolving loan fund will be set up by the City with the following details for 
administration.  


 
 Application Deadline:  Ongoing.  30 days of open application acceptance starting October 1, 


2012.  All applications received between October 1, 2012 and October 30, 2012 will be evaluated 
as one batch.  All applications received November 1, 2012 and after will be evaluated in the 
order that the Disaster Recovery Division of the Office of the Mayor receives them. 


 Borrower:  All commercial entities whose main operational location is/will be located in the 
recovery zone (see attached map). 


 Use of Proceeds:  Land and building purchase or improvement, machinery and equipment 
purchase, leasehold improvements, working capital, inventory purchase, and refinancing of 
existing debt.  


-For the Commercial Revolving Loan program awarded business, expenditure of funds for 
eligible operating expenses (working capital) include but are not limited to the following: 


a) Rent payments 


b) Salary of employees 


c) Advertising 


d) License Fees 


e) Accounting expenses 


f) Maintenance and repairs 


g) Office expenses 


h) Supplies 


i) Insurance 


j) Utilities 


k) Insurance 


l) Property taxes 


 
 Collateral:  Adequate collateral position must be secured by assets of receiving business 


consisting of land, building or machinery and equipment.  Collateral value will be established by 
appraisal or cost verification. 


 Interest Rate:  All loans will be released at an accrual rate of zero percent interest. 







 Loan Term/Amortization:  Loans will require a monthly payment.  Loan amortization time will be 
no more than five years. 


 Loan Sizing:  Minimum loan of $20,000 and maximum loan of $200,000.  No project under 
$20,000 (total cost) will be considered. 


 


CDBG-DR Loan Review Committee will be established to review/approve all loan applications received in 
the manner set out above.  Loan committee will also be the body that sets all parameters of the loan 
within the guidelines set out above.  Businesses will receive loans in the order that they are approved until 
the budgeted funds are depleted for the calendar year.  Starting January 1, 2013, loan applications for the 
second revolution of the loan program will begin the evaluation process.  All applications received after 
the entirety of the original revolution is committed will be held for consideration during the second 
revolution.  The CDBG-DR Loan Review Committee may request lease documents, mortgage information 
or other information they deem appropriate before approving the application.  The applicant must submit 
a detailed project description and project budget.  The project must begin within 90 days of receiving the 
loan payment.  The CDBG-DR Loan Review Committee reserves the right to hold the applicant in default 
if the loan proceeds are not spent in accordance with the approved project description.  Those receiving 
loans must be able to show that at least 51% or more of the job positions at the business are either known 
to be currently held by low- moderate income persons at the time the loan is received or are not currently 
held by low- moderate income persons but could be reasonably expected to “turn over” to low- moderate 
income persons within two years.       


Grant Size Limit:  The total allocation of program funds for the Commercial Revolving Loan Program is 
$2,649,522.89.   


Geographic Area:  Designated recovery zones in the City of Tuscaloosa, Alabama 
 


The specific steps taken to process a Commercial Revolving Loan application from acceptance to approval 
are described in the narrative below: 


Applications were made available online, within the public libraries and at entries to City Hall.  The 
program was advertised via direct mail, postings on the City’s website, Facebook Page and Twitter.  
There were numerous news coverings, TV Talk Show discussions, radio Community Awareness spots and 
Chamber of Commerce seminars and events to inform the public of the availability of funding, program 
guidelines, policies and procedures for the Commercial Revolving Loan Program.    Applications upon 
receipt are reviewed for location requirements, eligible use of funds, duplication of benefits, jobs 
created, retained, and other program factors as stated in the application.  A complete application 
consists of program application, business plan, taxes, jobs created, retained and hourly rate/salary, 
collateral, use of funds, project budget, and other requested information as stated in the application 
that may be included within the business plan.  The application and supporting documentation is then 
sent to the members of the review committee which is composed of the City Finance Director, Federals 
Program Director, Director of IPS Administration Division (previously Recovery Operations), Director of 
Economic Development and a Community Development Program Manager.  The application includes a 







narrative of the business to include the business name, type, location, amount requested, funds use and 
source of collateral.  A majority committee approval is required, after which a resolution is prepared and 
project/business summary is provided to the City Council via resolution.  Resolutions are prepared 
pending environmental review and acceptable collateral.  After Council approval an environmental is 
requested and conducted in correlation with the businesses use of funds.  Collateral information, 
application, business plan, job creation/retention information, and executed resolution and repayment 
terms are submitted to the City Attorney’s Office for agreement preparation.  Completed agreements 
are sent to applicants for review.  Checks are requested with a copy of adopted resolution, voucher and 
memo request and submitted to the Finance Department.  Once checks are received and agreements 
are prepared the applicants are contacted for closing.  Lastly, closing consists of the signing of the 
agreements, awarding of funds, and compliance terms which are covered with the Compliance Officer.  
If collateral includes land/property a mortgage is recorded with the County Courthouse.  A recorded 
copy of all documents are sent to the awardee. 


 


The Edge:  Business Resource Center (2013 CDBG-DR Funds/2013 ADECA CDBG-DR Funds):  As a result 
of the 2011 tornado, many small businesses, and consequently jobs, were lost and without resources to 
rebuild which resulted in a downturn of economic stability for many individuals and small businesses.  In 
2012, The City of Tuscaloosa, in a partnership with the Chamber of Commerce of West Alabama and The 
University of Alabama created The Edge to provide training and incubation spaces for small businesses 
wishing to re-establish themselves or small businesses new to the market. Mentoring in the areas of 
development of financial, management, and technical skills, entrepreneurship, and other fields are 
offered through training workshops led by key constituents from local educational institutions such as The 
University of Alabama, Stillman College, and Shelton State Community College.  In addition to offering 
training and mentoring for businesses in the area, The Edge will provide affordable workspace for existing 
businesses and new and developing businesses with shared resources such as office equipment, 
administrative staff, and low-cost electronic services.  The development and promotion of minority 
businesses in the Tuscaloosa area will be strengthened at The Edge in a partnership with the Minority 
Business Council of the Chamber of Commerce of West Alabama.  To date, The Edge has offered nearly 
70 businesses consultations; half of which were with interested minority entrepreneurs.  


 Due to its overwhelming success, The Edge has outgrown its current facility and in order to support the 
growing needs for its services will have to construct a larger building.  Simply put, the response to The 
Edge and its endeavors to promote economic stability and growth for small business owners has been 
tremendous.  Thus far in 2013, 15 businesses have incubated (7 of which are minority owned) and 59 jobs 
have been created (18 jobs held by minorities).  2013 projected revenues for the businesses incubating 
are $3,714,000 with the addition of another 13 jobs. Following the trend of its success, The Edge has the 
opportunity to incubate 50 businesses, create 240 jobs, and generate $32,046,511 in revenue within the 
next two years.  A special emphasis will be placed upon businesses to encourage job creation for women, 
veterans, and individuals in the low to moderate income community; the largest percentage of affected 
individuals on the day of the storm and nearly 65% of the population of Tuscaloosa.  However, in order to 
facilitate these possibilities, a larger facility is needed.   







The City of Tuscaloosa desires to use CDBG-DR funds to acquire the property for the new site of The Edge 
facility on 10th Avenue, in the heart of the recovery area and a severe low-moderate area of Tuscaloosa.  
The property is the site of the former Woolsey Finnell Sr. U.S. Army Reserve Center.  Prior to the storm, 
the facility was no longer in operation and on the day of the storm the on-site facility was destroyed.  Since 
the facility was unoccupied before the storm, the Department of Defense completed a complete 
environmental assessment on the property and placed it on the market.  The City has already begun the 
negotiations with the Department of Defense and believes that the site is the perfect location for The 
Edge to spur economic development while supporting the low-moderate income area. 


Eligibility and National Objective:  Acquisition of property in the low-moderate area. 
 
Threshold Criteria: Funds will be used to cover the City of Tuscaloosa’s commitment to The Edge for land 
acquisition costs as well as construction, technology, lighting, and any other necessary eligible costs. These 
funds are intended to be leveraged with grant funding from the U.S. Department of Commerce Economic 
Development Administration ($5,061,440) and CDBG-DR funds from the Alabama Department of 
Economic and Community Affairs ($3,600,000) to cover construction and other necessary eligible 
components of the project. 
 
Grant Size Limit:  The City of Tuscaloosa is allocating a total of $2,264,109.37 for The Edge: Business 
Resource Center.  $910,000 were used for property acquisition; the remaining funds will be used toward 
construction, technology, lighting, and any other necessary eligible costs.  
 
Geographic Area:  10th Avenue Corridor  
 
Small Business Revitalization Loan Program (2012 ADECA CDBG-DR Funds/2013 ADECA CDBG-DR  
Funds/2012 & 2013 CDGB-DR Funds:  The purpose of the loan program is to attract local small 
businesses to the devastated areas impacted by the storm in the hopes that it will spur both job growth 
for low to moderate income individuals, as well as economic growth for the businesses. The proposed 
loan program is one of several programs the City is promoting to assist struggling local businesses to get 
back to pre-storm operations. Many of the businesses destroyed during the tornado do not have the 
means to rebuild. This funding will help supplement the cost of returning to their previous locations and 
maintain or grow their employee base. The City is requiring these funds to directly benefit low to 
moderate income individuals and businesses while helping promote economic recovery in the tornado 
impacted areas of the City. Funds will be available to businesses that are located within the designated 
disaster area. 
 
Economic revitalization and recovery following a devastating storm event can be a major undertaking. It 
cannot be solved through only one program or strategy. The City is taking a multi-faceted approach to 
helping both businesses and low to moderate income individuals through several federally and locally 
funded programs. The goal of the City’s recovery planning and the Tuscaloosa Forward Plan for recovery 
is to bring businesses to tornado impacted areas which can help support and maintain housing growth. 
By supporting both the business and residential communities, the City is hoping to create sustainable 
economic growth long into the future.  
 
The loan program will provide much needed funding to businesses who have struggled to regain 
sustainability since being impacted by the storm. It will also provide an incentive to other businesses to 
relocate into the storm impacted areas to help support the housing growth in these areas of low to 







moderate income individuals who are returning to reconstructed housing options. The City does not 
want to perpetuate a scenario where low to moderate income individuals are unable to grow financially. 
It benefits both the individuals and the City to have a strong working class with local businesses who can 
support the local economy and residents.  
 
The City has developed a loan committee comprised of City employees from different 
departments to review all loan applications and make a recommendation to City Council.   
Applicants are required to submit financial documents such as tax returns and financial 
statements which are subject to review by the City’s finance director for the applicant’s capacity to 
manage the funds and make repayment should that be necessary in the event of default.  If additional 
underwriting is required, the City will consult with the selected firm(s) in an effort to minimize any risk 
of default on behalf of the business owner and to provide funding within an acceptable range based on 
business credit availability.   
 
Application:  
Applications will be available on site at City Hall or at www.tuscaloosa.com.  Applications will be 
accepted for the program until all funds have been expended. 
 
Borrower: 
Eligible businesses include all commercial entities whose main operational location is or will be located  
in the designated recovery zone as dictated on maps available in the applications. Zones 1 and 3 are 
eligible for up to $50,000 while Zone 2 is eligible for up to $20,000.  
 
 
Use of Proceeds: 
Land and building purchase or improvement, machinery and equipment purchase, leasehold 
improvements, working capital, inventory purchase and refinancing of existing debt. 
 
For the Small Business Revitalization Loan programs awarded business, expenditure of funds for eligible 
operating expenses (working capital) include but are not limited to the following: 


a) Rent payments 
b) Salary of employees 
c) Advertising 
d) License Fees 
e) Accounting expenses 
f) Maintenance and repairs 
g) Office expenses 
h) Supplies 
i) Insurance 
j) Utilities 
k) Insurance 
l) Property taxes 


 
 
Collateral: 







Adequate collateral position must be secured by assets of receiving business consisting of land, building 
or machinery and equipment. Collateral value will be established by appraisal or cost verification prior 
to award.  
 
Interest Rate: 
All loans will be released at an accrual rate of zero percent interest. 
 
Loan Term/Amortization: 
Loans will require a monthly status update with six month and one year borrower interviews at a 
minimum. Because the loan may be forgivable following the term of the loan, no repayment schedule 
will be implemented at this time. 
 
Loan Sizing: 
The minimum loan amount for this program is $20,000 with a maximum loan amount of $50,000 
dependent on location within the zones. No project under $20,000 (total cost) will be considered for 
participation in this program.  
 
Eligibility and National Objective:  Economic development assistance for for-profit business with low- 
moderate income job creation and retention. 


 
Grant Size Limit:  The City of Tuscaloosa is allocating 2012 ADECA CDBG-DR funds ($500,000) and 2013 
ADECA CDBG-DR funds ($1,000,000) for the Small Business Revitalization Loan Program for economic 
revitalization and low-moderate income job creation and retention. In addition, $90,477.11 of 2012 CDBG-
DR funds and $500,000 of 2013 CDBG-DR funds will be applied to this activity. 
 
Geographic Area:  Designated recovery zones in the City of Tuscaloosa, Alabama 
 


The specific steps taken to process a Small Business Revitalization Loan application from acceptance to 
approval are described in the narrative below: 


Applications were made available online, within the public libraries and at entries to City Hall.  The 
program was advertised via direct mail, postings on the City’s website, Facebook Page and Twitter.  
There were numerous news coverings, TV Talk Show discussions, radio Community Awareness spots and 
Chamber of Commerce seminars and events to inform the public of the availability of funding, program 
guidelines, policies and procedures for the Small Business Revitalization Loan Program.    Applications 
upon receipt are reviewed for location requirements, eligible use of funds, duplication of benefits, jobs 
created, retained, and other program factors as stated in the application.  A complete application 
consists of program application, business plan, taxes, jobs created, retained and hourly rate/salary, 
collateral, use of funds, project budget, and other requested information as stated in the application 
that may be included within the business plan.  The application and supporting documentation is then 
sent to the members of the review committee which is composed of the City Finance Director, Federals 
Program Director, Director of IPS Administration Division (previously Recovery Operations), Director of 
Economic Development and a Community Development Program Manager.  The application includes a 
narrative of the business to include the business name, type, location, amount requested, funds use and 







source of collateral.  A majority committee approval is required, after which a resolution is prepared and 
project/business summary is provided to the City Council via resolution.  Resolutions are prepared 
pending environmental review and acceptable collateral.  After Council approval an environmental is 
requested and conducted in correlation with the businesses use of funds.  Collateral information, 
application, business plan, job creation/retention information, and executed resolution are submitted to 
the City Attorney’s Office for agreement preparation.  Completed agreements are sent to applicants for 
review.  Checks are requested with a copy of adopted resolution, voucher and memo request and 
submitted to the Finance Department.  Once checks are received and agreements are prepared the 
applicants are contacted for closing.  Lastly, closing consists of the signing of the agreements, awarding 
of funds, and compliance terms which are covered with the Compliance Officer.  If collateral includes 
land/property a mortgage is recorded with the County Courthouse.  A recorded copy of all documents 
are sent to the awardee. 


 


Financial Standards 


The City of Tuscaloosa will oversee all activities and expenditures of the CDBG-DR funding in accordance 
with applicable CDBG rules and regulations, as well as other applicable federal regulations such as Office 
of Management and Budget Circulars A-87, A-133 and 24 Code of Federal Regulations Part 84 and 85. 
Internal controls have been setup through our staffing plan in order to create accountability in the City’s 
financial management of these funds. Part of the internal controls was creating an organizational chart 
that displays the personnel, as well as their job title involved in the financial transactions of carrying out 
the grants. A written definition of duties for each of the personnel is included, as well as in the 
documentation to ensure the adequate separation of duties so that one person does not have sole 
responsibility for all the functions related to executing the expenditures. All program budgets of eligible 
activities are approved by council and setup separately in the City’s accounting software, MUNIS. Source 
documentation for all expenditures is maintained within the Accounting and Finance Department and 
the IPS Administration Division. A monthly reconciliation of accounts is performed by the Accounting 
and Finance Department, and any irregularities are conveyed via email to the IPS Administration 
Division. A drawdown of funds is not performed until the City has an actual expenditure of funds; in 
other words, there are no transfers of CDBG-DR funds to the City as cash advancements of federal 
funds.  


Financial Management System – MUNIS 


To be in compliance with HUD guidelines for managing funds, the City of Tuscaloosa utilizes a financial 
management system known as MUNIS. MUNIS is an accounting system designed by Tyler Technologies, 
Inc. that allows the City of Tuscaloosa to use various functions in order to be more efficient in meeting 
the financial needs and streamlines our accounting functions. Within the system we are able to create a 
General Ledger that operates through a user-defined chart of accounts in which we can base a program 
or project’s needs. All grant awards, obligations, unobligated balances, assets, liabilities, expenditures, 
and program income are tracked within the MUNIS accounting system. 







General Ledger and Chart of Accounts 


The MUNIS accounting system houses our general ledger that operates through a user-defined chart of 
accounts in which we enter all data associated with the CDBG-DR allocations. Please see the detailed 
listing of the “MUNIS Chart of Accounts” and the accompanying print out from the MUNIS accounting 
system of the general ledger. 


Budget Establishment 


The City of Tuscaloosa has received two direct allocations and is a sub-grantee under two of the State of 
Alabama’s direct allocations of CDBG Disaster Recovery funding. Once notice is received of the 
allocation, projects along with their budgets are submitted to the City Council for approval. After the 
resolution is approved by Council, the Community Development Program Manager or other applicable 
IPS Administration Division personnel submits an Action Plan to HUD. Once the Action Plan is executed 
by HUD, the IPS Administration accountant will submit to the Accounting Manager within the Finance 
Department, a budget request via email with the approved documentation attached. The Accounting 
Manager will establish a MUNIS account number for each project within the grant, name the account 
number, and distinguish the budget and related revenue accounts associated with the expenditures.  


All project budgets are also kept internally via excel spreadsheets in a shared file on the server. The City 
of Tuscaloosa is working towards utilizing the Project Accounting portion of MUNIS, but it is still in the 
test phase. The IPS Senior Accountant (responsibility currently held by Accounting and Finance Budget 
Manager) or IPS Accountant is responsible for recording grant awards, obligations, un-obligated 
balances, assets, liabilities, expenditures and program income on said spreadsheets. Expenditures are 
detailed to identify the scope of work and to help track the progress of each project. All expenditures 
are liquidated to contract approved purchase orders by the Accounting Technicians and verified by the 
Accounts Payable Supervisor. The MUNIS system will not allow payments that exceed the purchase 
order.  


A detailed step-by-step guide on “how to setup a budget” is located within this policy and procedures 
document.  


Obligation of Funds 


Through the RFP, RFQ and competitive bidding processes, contracts are procured to vendors to expend 
funds. The Office of the City Attorney or another City representative will bring forth the awarding of the 
contract to a council committee meeting to be voted upon. Following approval, it will be presented via 
resolution at the following City Council meeting, and if the resolution is passed an executed agreement 
will be prepared by the Office of the City Attorney and signed by City representatives as well as the 
vendor (subrecipient) who is awarded the contract.  


Once the City Clerk’s office compiles the approved resolutions and the City Council synopsis, it is 
forwarded out to City staff via email correspondence and placed within the city-wide shared outlook 
public folders. At this time, the Accounting and Finance Budget Manager will put the appropriate 







resolution awarding the contract to the vendor associated with a CDBG-DR funded project and enter in a 
purchase order requisition into the MUNIS accounting system, and attach all backup documentation 
(such as council approved resolution, executed contracts, email/mail correspondence, equipment forms, 
etc.) to the requisition within the system. The Purchasing Department which is a division of the Finance 
Department will then within the MUNIS system work flow be alerted of the purchase order requisition. 
Once the Purchasing Agent or Associate Purchasing Agent approves the purchase order requisition, it 
will be converted to a purchase order. They will then email a pdf copy back to the IPS Administration 
accountant to disperse to the city representative in charge and the vendor the purchase order was cut 
to.  


By issuing a purchase order within the MUNIS accounting system you are encumbering or obligating the 
funds for that specific contract within a specific project budget. When invoices are paid related to a 
particular purchase order, the invoice or pay request is liquidated against the purchase order until all 
funds are liquidated and the purchase order can be closed.  


Any amendments or change orders to the contract will follow the same procedures as outlined above, 
but instead of a purchase order requisition being entered, an email detailing the change and the backup 
documentation is sent to the Purchasing Department for them to execute a purchase order change 
order within the MUNIS accounting system.  


Once the purchase order has been issued, the IPS Administration accountant will log into the disaster 
recovery grant reporting system (DRGR) and obligate the portion of the budget associated with the 
contract award so that the DRGR system reflects the obligated amounts within the MUNIS accounting 
system. This is a constant change, so both the DRGR system and the MUNIS accounting system may not 
be in complete sink with each other. 


A detailed “How to issue a PO and Obligate Funds” document is located within this policy and 
procedures manual that will describe the steps taken to both encumber a PO and obligate the contract 
within the DRGR system.   


 


Invoice/Pay Request Processing 


Invoices/pay requests are submitted to the IPS Administration Division as stated within the 
subrecipients contract agreement. Funds are released by the City of Tuscaloosa on a reimbursement 
basis only with approved documentation of expenses. Approved documentation of expenses may 
include, but is not limited to, time and attendance records, payrolls, invoices, canceled checks, paid bills, 
purchase orders, etc. to justify the expenses.  


Once the invoice or pay request is received by the IPS Administration Division, it is reviewed by the 
Community Development Program Manager or applicable IPS Administration Division personnel (and 
project manager if applicable)for programmatic accuracy and given to the IPS Administration accountant 
for expenditure processing. The Accounting and Finance Budget Manager will review the expenditure 







and match it with the contract, purchase order, and sign off on the request once justified. Before the 
Accounting and Finance Department will approve any expenditure from the IPS Administration Division, 
it must have final authorization by the notated approvers of the fund associated with the activity. If any 
deficiencies are found, the subrecipient is notified immediately. If no issues arise with the invoice or pay 
request, it is forwarded then to the Accounting and Finance Department for processing.  


The Accounting and Finance Department holds a city-wide policy to receive invoices or pay requests by 
the close of business day each Wednesday in order for the payment to be processed in the following 
weeks batch of checks. Checks are cut on Mondays and given out after 2:30 PM central. The Accounts 
Payable Supervisor will send out email correspondence to any department representatives who need to 
personally pick-up a vendor’s check. Otherwise the checks are mailed via USPS.  


A detailed “How to review an invoice” document is located within this policy and procedures manual 
that will describe the steps taken to review an invoice or pay request and submit it for payment to the 
Finance Department.    


 


Program Income 


The City of Tuscaloosa will comply with HUD requirements found at 24 CFR 570.489, making sure that 
any program income generated by any CDBG-DR program will be used first before requesting or drawing 
down new funds. Currently, the City has one activity in the 2012 CDBG-DR allocation that generates 
program income and it is the Commercial Revolving Loan Program. All program income generated from 
this activity is receipted to Revenue, tracked in the Office of the IPS Administration Division, and is 
reconciled against MUNIS monthly.  


The Office of the City Attorney works with the IPS Administration Division in carrying out the loans. All 
loan recipients go through a loan application process to which they complete the application, give a 
project budget, devise a business plan, pledge security or collateral, and give supporting financial 
documents for the business. Applications are accepted on a continual basis and evaluated by the 
Commercial Revolving Loan Program Review Committee which is comprised of various City of 
Tuscaloosa employees. Once the committee approves a loan application, it is then sent to the 
Tuscaloosa City Council for final approval. All loans have a written contract that clearly describe the 
repayment terms, what would put the borrower in default, and what actions will be taken if the default 
is not cleared. Loan payments are due on the 15th of each month and are late on the last day of the 
month. Late payments are subject to a twenty-five dollar late fee. 


A detailed “How to Receipt Program Income” document is located within this policy and procedures 
manual that will describe the steps taken to receipt the Program Income.   


Interest Earned 


Any interest earned on federal grant funds must be reported to HUD and remitted to HUD not less than 
annually per 24 CFR 570.500(b). All interest earned on the program income cash account will be entered 







into MUNIS during the monthly bank reconciliation. Each quarter, the IPS Administration accountant will 
receipt the interest earned into the Disaster Recovery Grant Reporting system (known as DRGR). A 
resolution will be drawn up by either the IPS Administration Division or the Office of the City Attorney at 
least twice a year and presented to the Tuscaloosa City Council asking for the Finance Director to draft a 
check in the amount on interest acquired to be paid back to HUD per the federal regulations. Once the 
resolution has been passed, a check will be cut by Accounting and Finance and mailed to the appropriate 
party and the funds will be drawn down upon showing where the City of Tuscaloosa repaid HUD. 


A detailed document on “Interest Earned on Federal Grants” is located within this policy and procedures 
manual that will describe step-by-step the actions taken to ensure that interest earned as program 
income is paid back to HUD at least annually per the CFR. There is also an example of the letter 
submitted to HUD to accompany the check for the interest earned.  


 


 


Drawdowns 


A drawdown of funds is not performed until the City has an actual expenditure of funds; in other words, 
there are no transfers of CDBG-DR funds to the City as cash advancements of federal funds. All 
drawdown requests are on a reimbursement basis only. 


All drawdowns are prepared by the IPS Administration Division accountant based on actual expenditures 
in MUNIS by the City of Tuscaloosa. Invoices are pulled and a drawdown receipt is compiled using excel 
and signed off on by the preparer. Once done, the documents are sent to the Director of IPS 
Administration for review and signature. Once approved, the IPS Administration Division accountant  
will enter the request into the HUD DRGR system. An alert is then sent to the Director of the IPS 
Administration Division based on the draw-down request and requires approval within the DRGR 
system. Once complete, an email is sent to the Accounting and Finance Department informing them of 
the incoming wire transfer and for what accounts the transfer is associated with (Cash and Revenue 
Accounts).  


Each quarter, a program reconciliation is performed by the Community Development Program Manager 
with input from the Federal Programs Financial Manager. All drawdowns for the quarter are reconciled 
with DRGR at that time.   


A detailed guide to “how to do a drawdown” is located within this policy and procedures manual. 


Lump Sum Drawdowns 
 
The City of Tuscaloosa does not request lump sum drawdowns.  
 
Indirect Costs 
 
The City of Tuscaloosa does not intend to incur any indirect costs for the CDBG-DR grants. 







Planning and Administrative Cap 


In compliance with 24 CFR 570.200(g), 570.205 and 570.206, the City of Tuscaloosa has set the planning 
and administrative cost budget to 20 percent of the sum of the grant that is received. The program 
administration costs are set at the required 5% for both the 2012 and 2013 disasters. The 
comprehensive planning is set at 5% as well for both the 2012 and 2013 disasters, and will be adjusted 
up to 15% if deemed necessary as the City administers both of the direct allocations. 


Salaries and Wages 


The City of Tuscaloosa utilizes the KRONOS payroll system for time tracking of employees. The system 
requires a weekly approval of employee’s time by department which is done digitally within the system. 
The payroll is dumped from KRONOS into MUNIS on a weekly basis, and employees are paid bi-weekly 
alternating weeks between hourly and salary.  
 
All employees who are considered administrative and support staff of the CDBG-DR grants are required 
to track their time via excel spreadsheets each day worked. At the end of the quarter, the excel time 
sheets are emailed to the IPS Administration Division accountant for review and a salary reimbursement 
is compiled. Salary reimbursements are based on actual hours worked on each grant, and a payroll 
certification is signed by the Director of the IPS Administration Division who reviews the time being 
charged to planning and administrative costs. Support staff works on other grants and City business, and 
therefore their time will not be 100 percent reimbursed by the CDBG-DR funds.  
 
 
Organizational Chart 
 
As a grantee of CDBG-DR funds, the City of Tuscaloosa is required to be in compliance with HUD 
regulations and waivers associated with the public notices for our specific direct allocations. Within the 
compliance, all Grantees are required to setup and be able to present an organizational chart to show 
the structure of administrative staff for the grants. The IPS Administration Division is in charge of all 
Disaster Recovery funding. In the event that additional funding is acquired, the City of Tuscaloosa will 
hire additional staff to support the increase volume of funding and projects associated with the award. 
All staff are trained internally and sent to associated conferences in order to ensure program 
compliance.  
 
 
Financial Document Control – Laserfiche and CityLaw 
 
In compliance with the applicable laws and regulations, all records, applications, and supporting 
documents that are in relation to the grant/s will be retained for greater of four years (five years for 
State funded projects) from the close-out of the grant, final audit acceptance, or any other said period 
required by other applicable laws.  
 
The City of Tuscaloosa utilizes a document system known as Laserfiche. This documenting software 
houses all human resources documentation, payroll, revenue, and expenditures. All documents are 
linked to the MUNIS accounting system by various fields.  
 







The office of The IPS Administration Division also houses its own software for the department called 
CityLaw. This system allows us to document an electronic copy of everything in our hard copy files. This 
documenting system is backed up on a server in the event that hard copies are ruined.  
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Dated: August 9, 2016. 
Colette Pollard, 
Department Reports Management Officer, 
Office of the Chief Information Officer. 
[FR Doc. 2016–19403 Filed 8–12–16; 8:45 am] 


BILLING CODE 4210–67–P 


DEPARTMENT OF HOUSING AND 
URBAN DEVELOPMENT 


[Docket No. FR–5909–N–56] 


30-Day Notice of Proposed Information 
Collection: Alternative Inspections— 
Housing Choice Voucher Program 


AGENCY: Office of the Chief Information 
Officer, HUD. 


ACTION: Notice. 


SUMMARY: HUD has submitted the 
proposed information collection 
requirement described below to the 
Office of Management and Budget 
(OMB) for review, in accordance with 
the Paperwork Reduction Act. The 
purpose of this notice is to allow for an 
additional 30 days of public comment. 


DATES: Comments Due Date: September 
14, 2016. 


ADDRESSES: Interested persons are 
invited to submit comments regarding 
this proposal. Comments should refer to 
the proposal by name and/or OMB 
Control Number and should be sent to: 
HUD Desk Officer, Office of 
Management and Budget, New 
Executive Office Building, Washington, 
DC 20503; fax: 202–395–5806. Email: 
OIRA_Submission@omb.eop.gov. 


FOR FURTHER INFORMATION CONTACT: 
Colette Pollard, Reports Management 
Officer, QMAC, Department of Housing 
and Urban Development, 451 7th Street 
SW., Washington, DC 20410; email 
Colette Pollard at Colette.Pollard@
hud.gov or telephone 202–402–3400. 
This is not a toll-free number. Persons 
with hearing or speech impairments 
may access this number through TTY by 
calling the toll-free Federal Relay 
Service at (800) 877–8339. 


Copies of available documents 
submitted to OMB may be obtained 
from Ms. Pollard. 


SUPPLEMENTARY INFORMATION: This 
notice informs the public that HUD is 
seeking approval from OMB for the 
information collection described in 
Section A. 


The Federal Register notice that 
solicited public comment on the 
information collection for a period of 60 
days was published on March 29, 2016 
at 81 FR 17488. 


A. Overview of Information Collection 


Title of Information Collection: 
Alternative Inspections—Housing 
Choice Voucher Program. 


OMB Approval Number: 2577–New. 
Type of Request: New collection. 
Form Number: None. 
Description of the need for the 


information and proposed use: Under 
the Section 8 housing choice voucher 
rule, PHAs that elect to rely on an 
alternative inspection are required to 
meet the requirements of subpart I of the 
rule. If the inspection method and 
standard selected is other than HOME 
Investment Partnerships (HOME) 
program, Low-Income Housing Tax 
Credits (LIHTCs), or that performed by 
HUD, the PHA must submit a request to 
HUD. PHAs with approved alternative 
inspection standards must monitor 
changes to the standards and 
requirements of their method and if 
changes are made must submit to HUD 
a copy of the revised standards and 
requirements along with a revised 
comparison to Housing Quality 
Standards (HQS). 


Respondents (i.e., affected public): 
State, Local or Tribal Governments. 


Estimated Number of Respondents: 
2280. 


Estimated Number of Responses: 33. 
Frequency of Response: 1. 
Average Hours per Response: 4. 
Total Estimated Burdens: 149 hours. 


B. Solicitation of Public Comment 


This notice is soliciting comments 
from members of the public and affected 
parties concerning the collection of 
information described in Section A on 
the following: 


(1) Whether the proposed collection 
of information is necessary for the 
proper performance of the functions of 
the agency, including whether the 
information will have practical utility; 


(2) The accuracy of the agency’s 
estimate of the burden of the proposed 
collection of information; 


(3) Ways to enhance the quality, 
utility, and clarity of the information to 
be collected; and 


(4) Ways to minimize the burden of 
the collection of information on those 
who are to respond; including through 
the use of appropriate automated 
collection techniques or other forms of 
information technology, e.g., permitting 
electronic submission of responses. 
HUD encourages interested parties to 
submit comment in response to these 
questions. 


Authority: Section 3507 of the Paperwork 
Reduction Act of 1995, 44 U.S.C. Chapter 35. 


Date: August 9, 2016. 
Colette Pollard, 
Department Reports Management Officer, 
Office of the Chief Information Officer. 
[FR Doc. 2016–19396 Filed 8–12–16; 8:45 am] 


BILLING CODE 4210–67–P 


DEPARTMENT OF HOUSING AND 
URBAN DEVELOPMENT 


[Docket No. FR–5961–N–01] 


Additional Clarifying Guidance, 
Waivers, and Alternative Requirements 
for Grantees in Receipt of Community 
Development Block Grant (CDBG) 
Disaster Recovery Grant Funds Under 
the Disaster Relief Appropriations Act, 
2013 


AGENCY: Office of the Assistant 
Secretary for Community Planning and 
Development, HUD. 
ACTION: Notice. 


SUMMARY: This notice provides 
clarifying guidance, waivers, and 
alternative requirements for Community 
Development Block Grant Disaster 
Recovery (CDBG–DR) grantees in receipt 
of funds under the Disaster Relief 
Appropriations Act, 2013 (the 
Appropriations Act). This notice 
modifies requirements for projects 
funded by the HUD-sponsored Rebuild 
by Design (RBD) competition, described 
in Federal Register notices published 
on July 29, 2013 (78 FR 45551); August 
23, 2013 (78 FR 52560); October 16, 
2014 (79 FR 62182); and May 11, 2015 
(80 FR 26942). These changes will allow 
RBD grantees to submit their required 
subsequent Action Plan amendments 
before the RBD project’s design has been 
finalized, the draft environmental 
impact statement has been completed 
and permits for the project have been 
issued. Additionally, this notice 
modifies requirements of a notice 
published on March 5, 2013 (78 FR 
14329), to allow grantees to submit 
Action Plan amendments after June 1, 
2017. This notice also modifies 
requirements for infrastructure projects 
funded through the allocation of CDBG– 
DR funds for Hurricane Sandy. 
Specifically, this notice provides 
waivers and alternative requirements for 
certain infrastructure projects funded by 
the State of New York, including the 
Breezy Point Storm Drainage system, as 
well as for New York City’s Raised 
Shorelines program. The notice also 
provides a waiver of the Housing and 
Community Development Act of 1974 
(HCDA) to authorize the State of New 
Jersey to use up to $30 million of 
CDBG–DR funds for the provision of up 
to 21 months of rental assistance for 
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1 Links to the prior notices, the text of the 
Appropriations Act, and additional guidance 
prepared by the Department for CDBG–DR grants, 
are available on the HUD Exchange Web site: 
https://www.hudexchange.info/cdbg-dr/cdbg- 
drlaws-regulations-and-federal-register-notices/. 


participants in its single-family housing 
rehabilitation programs. The waiver for 
the State of New Jersey expires on 
December 31, 2017. 
DATES: Effective Date: August 22, 2016. 
FOR FURTHER INFORMATION CONTACT: 
Stanley Gimont, Director, Office of 
Block Grant Assistance, Department of 
Housing and Urban Development, 451 
7th Street SW., Room 7286, Washington, 
DC 20410; telephone number 202–708– 
3587. Persons with hearing or speech 
impairments may access this number 
via TTY by calling the Federal Relay 
Service at 800–877–8339. Facsimile 
inquiries may be sent to Mr. Gimont at 
202–401–2044. (Except for the ‘‘800’’ 
number, these telephone numbers are 
not toll-free.) Email inquiries may be 
sent to disaster_recovery@hud.gov. 


Table of Contents 


I. Background 
II. Applicable Rules, Statutes, Waivers, and 


Alternative Requirements 
III. Catalog of Federal Domestic Assistance 
IV. Finding of No Significant Impact 


I. Background 
The Appropriations Act (Pub. L. 113– 


2, approved January 29, 2013) made 
available $16 billion in CDBG–DR funds 
for necessary expenses related to 
disaster relief, long-term recovery, 
restoration of infrastructure and 
housing, and economic revitalization in 
the most impacted and distressed areas, 
resulting from a major disaster declared 
pursuant to the Robert T. Stafford 
Disaster Relief and Emergency 
Assistance Act of 1974 (42 U.S.C. 5121 
et. seq.) (Stafford Act), due to Hurricane 
Sandy and other eligible events in 
calendar years 2011, 2012, and 2013. On 
March 1, 2013, the President issued a 
sequestration order pursuant to Section 
251A of the Balanced Budget and 
Emergency Deficit Control Act, as 
amended (2 U.S.C. 901a) and reduced 
the amount of funding for CDBG–DR 
grants under the Appropriations Act to 
$15.18 billion. To date, a total of $15.18 
billion has been allocated or set aside: 
$13 billion in response to Hurricane 
Sandy, $514 million in response to 
disasters occurring in 2011 or 2012, 
$655 million in response to 2013 
disasters, and $1 billion for the National 
Disaster Resilience Competition. This 
notice specifies waivers and alternative 
requirements and modifies requirements 
for Hurricane Sandy grantees in receipt 
of allocations under the Appropriations 
Act, which are described in the Federal 
Register notices published by the 
Department on March 5, 2013 (78 FR 
14329); April 19, 2013 (78 FR 23578); 
August 2, 2013 (78 FR 46999); 
November 18, 2013 (78 FR 69104); 


March 27, 2014 (79 FR 17173); July 11, 
2014 (79 FR 40133); October 16, 2014 
(79 FR 62182); April 2, 2015 (80 FR 
17772); May 11, 2015 (80 FR 26942); 
August 25, 2015 (80 FR 51589); 
November 18, 2015 (80 FR 72102); and 
February 12, 2016 (81 FR 7567) (referred 
to collectively in this notice as the 
‘‘prior notices’’).1 The requirements of 
the prior notices continue to apply, 
except as modified by this notice. 


II. Applicable Rules, Statutes, Waivers, 
and Alternative Requirements 


The Appropriations Act authorizes 
the Secretary to waive, or specify 
alternative requirements for, any 
provision of any statute or regulation 
that the Secretary administers in 
connection with HUD’s obligation, or 
use by the recipient, of these funds 
(except for requirements related to fair 
housing, nondiscrimination, labor 
standards, and the environment). 
Waivers and alternative requirements 
are based upon a determination by the 
Secretary that good cause exists and that 
the waiver or alternative requirement is 
not inconsistent with the overall 
purposes of title I of the HCDA. 
Regulatory waiver authority is also 
provided by 24 CFR 5.110, 91.600, and 
570.5. 


For the waivers and alternative 
requirements described in this notice, 
the Secretary has determined that good 
cause exists and that the waivers and 
alternative requirements are not 
inconsistent with the overall purpose of 
title I of the HCDA. Grantees may 
request waivers and alternative 
requirements from the Department as 
needed to address specific needs related 
to their recovery activities. Under the 
requirements of the Appropriations Act, 
waivers must be published in the 
Federal Register no later than 5 days 
before the effective date of such waiver. 


1. Amending the Requirements for 
Permitting and Design of RBD projects 
in the Subsequent Substantial Action 
Plan Amendment. Paragraph VI of the 
October 16, 2014, Federal Register 
notice (79 FR 62182) (the RBD notice) 
establishes requirements for the timing 
of permits for RBD projects. The RBD 
notice requires grantees to submit a 
subsequent Action Plan amendment that 
includes a detailed description of the 
final RBD project ‘‘as permitted and 
approved from the environmental 
review process.’’ Since the publication 
of the RBD notice, as RBD projects have 


progressed and grantees have further 
refined implementation timelines, the 
Department has determined that it is not 
feasible to reach a level of design that 
facilitates permit issuance prior to the 
June 1, 2017, deadline for submission of 
the subsequent substantial Action Plan 
amendments. Many State and Federal 
agencies do not grant permits until the 
project design is complete and 
construction documents are complete. 
To ensure that grantee submissions of 
the subsequent substantial Action Plan 
amendments are not delayed because 
permits have not yet been issued, HUD 
is amending the RBD notice at 
paragraph VI.4.e to read: 


e. For RBD projects not requiring an 
Environmental Impact Statement (EIS) 
pursuant to the requirements of 24 CFR 
part 58: Grantee submits a subsequent 
substantial Action Plan amendment to 
reflect the final RBD project, as 
described in paragraph VI.6.b. This 
amendment must include a detailed 
description of the final RBD project as 
permitted and as approved through the 
environmental review process, or a 
detailed description of the RBD project 
as approved through the environmental 
review process and an explanation of 
why it is not possible to obtain permits 
at the time of submission. If the 
necessary permits have not been 
obtained at the time of the substantial 
Action Plan amendment submission, 
grantees must provide a plan that 
describes how and when the permits 
will be obtained. This amendment may 
be submitted prior to or concurrent with 
a grantee’s submission of its Request for 
Release of Funds and Certifications 
(RROF). Following approval of the 
Action Plan amendment and RROF, 
funds from the grantee’s line of credit 
will be made available for construction 
(proceed to paragraph VI.4.g). 


Paragraph VI.4.f.ii of the RBD notice 
is amended to read: 


Grantee successfully stewards the RBD 
project through the environmental review 
process, pursuant to 24 CFR part 58, and any 
permitting processes required to implement 
the RBD project. If the project is not 
permitted, include a description of why it is 
not possible to obtain permits at this time 
and provide a plan that describes how and 
when the permits will be obtained. 


In addition, paragraph VI.4.f.iii of the 
RBD notice is amended to read: 


HUD anticipates that the final EIS or other 
project plan development may result in 
material changes to the project after the 
grantee submits the subsequent substantial 
Action Plan amendment described in 
paragraph VI.4.f.i. If no material changes 
have occurred since the previous RBD project 
design and scope approved by HUD in the 
grantee’s Action Plan amendment, as 
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determined by the grantee in consultation 
with HUD, no additional amendment is 
necessary. If the RBD project has undergone 
a material change, then the grantee must 
submit a substantial Action Plan amendment 
in order to describe the final RBD project, 
either as permitted and as approved through 
the environmental review process, or 
including an explanation of why it is not 
possible to obtain permits at this time and 
provide a plan that describes how and when 
the permits will be obtained. A grantee may 
submit its RROF concurrent with this Action 
Plan amendment, if applicable, and its 
Record of Decision for the project. Following 
approval of the Action Plan amendment, if 
applicable, and RROF, funds from the 
grantee’s line of credit will be made available 
for construction. 


Paragraph VI of the RBD notice also 
includes requirements for the 
certification of design standards for RBD 
projects. The RBD notice requires 
grantees to submit a subsequent 
substantial Action Plan amendment in 
which ‘‘a registered Professional 
Engineer (or other design professional) 
must certify that the design meets the 
appropriate code, or industry design 
and construction standards.’’ HUD has 
determined that for most RBD projects, 
project design at the time of the 
subsequent Action Plan amendment 
submission will only be preliminary. 
Before final RBD project designs are 
complete, a design professional will not 
have sufficient information to make this 
certification. 


Accordingly, the third subparagraph 
of section VI.6.b of the RBD notice is 
amended to read: 


Grantees are also responsible for 
demonstrating that the RBD project is 
feasible, including having an appropriate 
preliminary design that will result in the 
benefits proposed. Grantees must certify that 
the preliminary design considers the 
appropriate code, or industry design and 
construction standards, and certify that the 
final design will adhere to all relevant codes 
and construction standards when it is 
complete. In addition, grantees must have a 
registered professional engineer (or other 
design professional) certify that the final 
design met the appropriate code, or industry 
design and construction standards, prior to 
obligation of funds by the grantee for 
construction. 


2. Clarifying the Requirements of the 
RBD Subsequent Substantial Action 
Plan Amendment and the Timing of the 
Draft EIS. The RBD notice at paragraph 
VI.4.f.i includes requirements for the 
timeline of completing a draft EIS on an 
RBD project prior to or at the same time 
as a grantee’s submission of the 
subsequent substantial Action Plan 
amendment. The RBD notice requires 
grantees to have a completed draft EIS 
by the time of the submission of the 
subsequent Action Plan amendment no 


later than June 1, 2017. This 
requirement was designed to ensure that 
the RBD project is consistent with the 
conceptual proposal as practicable and 
appropriate. HUD has determined that, 
as some RBD projects have progressed 
and implementation timelines have 
been refined, it may not be possible for 
all grantees to complete a draft EIS by 
June 1, 2017. 


Accordingly, HUD is allowing 
grantees to submit a draft EIS after they 
have submitted their subsequent Action 
Plan amendment. However, as HUD 
noted in the RBD notice, material 
changes could take place at completion 
of the final EIS, and these changes could 
also occur after the subsequent 
substantial Action Plan amendment is 
approved and prior to the completion of 
the draft EIS. If no material changes 
have occurred since the previous RBD 
project design and scope approved by 
HUD in the grantee’s subsequent Action 
Plan amendment, as determined by the 
grantee in consultation with HUD, no 
additional amendment is necessary. If 
the RBD project has undergone a 
material change after submission of the 
subsequent Action Plan amendment, as 
determined by the grantee in 
consultation with HUD, then the grantee 
must submit another substantial Action 
Plan amendment in order to describe 
the final RBD project as permitted and 
as approved through the environmental 
review process, or include an 
explanation of why it is not possible to 
obtain permits at this time and provide 
a plan that describes how and when the 
permits will be obtained. A grantee may 
submit its RROF concurrent with this 
Action Plan amendment, if applicable, 
and its Record of Decision for the RBD 
project. Following approval of the 
Action Plan amendment, if applicable, 
and RROF, funds from the grantee’s line 
of credit will be made available for 
construction. 


Finally, paragraph VI.4.f.i of the RBD 
notice is amended to read: 


i. Grantee submits a subsequent substantial 
Action Plan amendment to reflect the final 
RBD project, as described in paragraph 
VI.6.b. This amendment must identify the 
RBD project scope and design as it exists at 
that point. Grantees are not prohibited from 
proceeding with the EIS process. HUD 
approval of this Action Plan amendment is 
contingent upon whether the RBD project is 
consistent with the conceptual proposal as 
practicable and appropriate. HUD will 
provide clarifying guidance as to the content 
and format of materials that will help ensure 
timely approval of the Action Plan 
amendment under the criteria for approval of 
Action Plan amendments containing RBD 
projects described in this notice. If the Action 
Plan is not approved, RBD project-related 
costs will not be eligible following the date 


of disapproval until the RBD project is 
aligned with the RBD project as proposed in 
the previously approved Action Plan. 


3. Clarification of RBD Expenditure 
Extension Requests. The May 11, 2015, 
Federal Register notice (80 FR 26942) 
includes requirements for grantees 
requesting expenditure extensions for 
RBD projects. Currently, a grantee may 
request an expenditure extension if the 
grant funds associated with the program 
or project at issue were obligated by 
HUD through a grant agreement, and, 
therefore, are already subject to an 
established expenditure deadline. 
Under the May 11, 2015, notice the 
timeline and planning of RBD projects 
are to follow the process established for 
National Disaster Resilience (CDBG– 
NDR) projects. RBD projects, like 
CDBG–NDR projects, have already been 
identified and grantees are able to more 
accurately estimate the time frame for 
completion of their projects. Grantees 
are not required to have obligated funds 
to a CDBG–NDR project prior to 
requesting an expenditure extension. 


Accordingly, paragraph VII.2 of the 
May 11, 2015, Federal Register notice is 
amended to read, 


(2) The CDBG–DR funds associated with 
the program or project must have been 
obligated by HUD through a grant agreement, 
and, therefore, be subject to an established 
expenditure deadline. Rebuild by Design 
(RBD) projects, funded under the eligible 
‘‘Rebuild by Design’’ activity in paragraph 
VII.4.c, of the notice published on October 
16, 2014, are exempt from this requirement. 


4. Submission of a Final Action Plan 
Amendment for Disaster Recovery. HUD 
is modifying the language in paragraph 
VI.A.1.a of the March 5, 2013, Federal 
Register notice regarding the 
submission of Action Plan amendments 
after June 1, 2017. The March 5, 2013, 
notice does not currently allow grantees 
to submit Action Plan amendments after 
June 1, 2017. While grantees must 
program the use of 100 percent of their 
allocated funds by June 1 in an 
approved Action Plan, HUD realizes 
that grantees will continue to need the 
flexibility of making both substantial 
and nonsubstantial Action Plan 
amendments as their programs continue 
to move forward and evolve after the 
June 1 deadline. 


Accordingly, HUD is amending this 
language to allow grantees to submit 
Action Plan amendments after June 1, 
2017. Subparagraph a of section VI.A.1 
of the March 5, 2013, notice, as 
amended by the April 19, 2013, notice, 
is amended further to read: 


Although a grantee may submit a partial 
Action Plan, the partial Action Plan must be 
amended one or more times until it describes 
uses for 100 percent of the grantee’s CDBG– 
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DR award. Due to the statutory requirement 
that HUD may not obligate Appropriations 
Act funds after September 30, 2017, grantees 
must submit an Action Plan amendment to 
HUD that provides for the allocation of 100 
percent of its CDBG–DR funds for its 
recovery programs no later than June 1, 2017. 
Grantees may continue to submit Action Plan 
amendments after that date. The requirement, 
however, to expend funds within 2 years of 
the date of obligation will continue to be 
enforced relative to each partial obligation 
made by HUD, as applicable. 


HUD is also similarly modifying 
paragraph VI.3.e of the November 18, 
2013, Federal Register notice (78 FR 
69109) to read: 


e. Amending the Action Plan. Paragraph 
1(k) at 78 FR 14337 of the March 5, 2013, 
notice is amended, as necessary, to require 
each grantee to submit a substantial Action 
Plan amendment to HUD within 120 days of 
the effective date of this notice. All Action 
Plan amendments submitted after the 
effective date of this notice must be prepared 
in accordance with the prior notices, as 
modified by this notice. In addition, they 
must budget all, or a portion, of the funds 
allocated under this notice. Grantees are 
reminded that an Action Plan may be 
amended one or more times until it describes 
uses for 100 percent of the grantee’s CDBG– 
DR award. The last date by which grantees 
must submit the Action Plan amendment that 
provides for the allocation of 100 percent of 
its funds for its recovery programs is June 1, 
2017, given that HUD must obligate all 
CDBG–DR funds no later than September 30, 
2017. Grantees may continue to submit 
Action Plan amendments after that date. The 
requirement, however, to expend funds 
within 2 years of the date of obligation will 
continue to be enforced relative to each 
partial obligation made by HUD. 


Paragraph V.4(d) of the June 3, 2014, 
Federal Register notice (79 FR 31969), 
is also modified to read: 


d. Amending the Action Plan. The prior 
notices are amended, as necessary, to require 
each grantee to submit a substantial Action 
Plan amendment to HUD within 120 days of 
the effective date of this notice. All Action 
Plan amendments submitted after the 
effective date of this notice must be prepared 
in accordance with the prior notices, as 
modified by this notice. In addition, they 
must budget all, or a portion, of the funds 
allocated under this notice. Grantees are 
reminded that an Action Plan may be 
amended one or more times until it describes 
uses for 100 percent of the grantee’s CDBG– 
DR award. The last date by which grantees 
must submit the Action Plan amendment that 
provides for the allocation of 100 percent of 
its funds for its recovery programs is June 1, 
2017, given that HUD must obligate all 
CDBG–DR funds not later than September 30, 
2017. Grantees may continue to submit 
Action Plan amendments after that date. The 
requirement, however, to expend funds 
within 2 years of the date of obligation will 
continue to be enforced relative to each 
partial obligation made by HUD. 


Finally, paragraph VII.2.d of the 
October 16, 2014, Federal Register 
notice (79 FR 62191) is modified to 
read: 


d. Amending the Action Plan. Except as 
otherwise provided for in this notice, 
paragraph VI.A.1.k of the March 5, 2013 
notice (at 78 FR 14337) is amended, as 
necessary, to require each grantee to submit 
a substantial Action Plan amendment to HUD 
within 120 days of the effective date of this 
notice. All Action Plan amendments 
submitted after the effective date of this 
notice must be prepared in accordance with 
the prior notices, as modified by this notice. 
In addition, they must budget all, or a 
portion, of the funds allocated under this 
notice. Grantees are reminded that an Action 
Plan may be amended one or more times 
until it describes uses for 100 percent of the 
grantee’s CDBG–DR award. The last date for 
grantees to submit the Action Plan 
amendment that provides for the allocation 
of 100 percent of its funds for its recovery 
programs is June 1, 2017, given that HUD 
must obligate all CDBG–DR funds not later 
than September 30, 2017. Grantees may 
continue to submit Action Plan amendments 
after that date. The requirement, however, to 
expend funds within 2 years of the date of 
obligation will continue to be enforced 
relative to each partial obligation made by 
HUD. 


5. Waiver of Covered project 
Requirements for Certain Infrastructure 
projects Benefiting Multiple Counties 
(State of New York only). Paragraph 
VI.2.g of the November 18, 2013, 
Federal Register notice, (at 78 FR 
69107), describes additional 
infrastructure requirements applicable 
to grantees receiving an allocation of 
CDBG–DR funds under that notice, 
including requirements for covered 
projects. HUD approval is required for 
each infrastructure project that meets 
the definition of a covered project, 
defined as having a total cost of $50 
million or more (including at least $10 
million of CDBG–DR funds), or projects 
that benefit multiple counties. The 
Federal Register notice published on 
March 27, 2014, clarified that ‘‘benefits 
multiple counties’’ means that the 
project is physically located in more 
than one county (paragraph II.1.a, 
Definition of ‘‘Benefits Multiple 
Counties,’’ at 78 FR 17174). The State of 
New York has requested an exemption 
from the covered project requirements 
for two infrastructure projects located in 
multiple counties and which would 
meet the definition of a covered project. 
These infrastructure projects are funded 
through the NY Rising Community 
Reconstruction (NYRCR) Program. In its 
request, the State contends that the 
NYRCR Program generally aligns with 
the goals of the coordination efforts that 
are reflected in the covered project 
requirements, by directly engaging local 


residents and business owners across 
neighboring communities to formulate a 
‘‘grassroots’’ approach to rebuilding 
communities through investments in 
infrastructure. The Department, 
however, is providing a waiver of 
covered project requirements for the 
following two infrastructure projects 
identified by the State, based on the 
particular aspects of each project rather 
than on the particular components of 
the NYRCR Program: 


a. Meadowmere Park Bridge 
Reconstruction project. This $2.25 
million project will reconstruct an 
existing footbridge that was damaged by 
the storm. The footbridge links an 
isolated portion of Nassau County with 
a neighboring area in Queens County. 
The project cost is significantly less 
than the funding threshold established 
for covered projects (i.e., $50 million in 
total project costs with at least $10 
million of CDBG–DR funding), and the 
Department has determined that the 
State’s investment of CDBG–DR funds to 
reconstruct a footbridge that existed 
prior to the storm, and that happens to 
span two counties, does not constitute 
the type of infrastructure investment 
contemplated by the Department when 
it decided to establish the covered 
project requirements. 


b. Comprehensive Green 
Infrastructure Assessment and 
Implementation project. This $13.5 
million project involves the assessment, 
design, and construction of green 
infrastructure that will be located in 
multiple counties that are all located 
within the City of New York. In an 
August 25, 2015, Federal Register 
notice (80 FR 51592), the Department 
provided the City of New York with an 
exemption from the covered project 
requirements for infrastructure projects 
that would not otherwise meet the 
definition of a covered project but that 
were located in multiple counties, 
recognizing that within the City of New 
York, the counties are ‘‘subordinate to 
the municipal government.’’ The 
Department is now providing a waiver 
of the covered project requirements for 
the comprehensive green infrastructure 
assessment and implementation project 
in continued recognition of the unique 
subordinate status of counties located 
within the City of New York. 


6. Waiver of Requirements for New 
Construction Activities for Breezy Point 
Storm Drainage System (State of New 
York only). The State of New York has 
requested a waiver of section 105(a)(4) 
of the HCDA to the extent necessary to 
permit new construction of a storm 
drainage system at Breezy Point, a 
privately held cooperative in Queens, by 
classifying the entire system as an 
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improvement for residential purposes 
rather than as a public improvement 
under section 105(a)(2) of the HCDA, 
which would otherwise preclude 
assisting private homeowners. The State 
of New York has allocated up to $19.5 
million in CDBG–DR dollars to fund 
long-term initiatives that will protect 
and enhance the Breezy Point 
community. The Breezy Point 
Cooperative is a residential bungalow 
community consisting of 2,837 homes 
that are primarily wood frame, single 
family houses along the Rockaway 
Peninsula. The storm water drainage 
improvement project consists of three 
activities to address three of the most 
flood-prone areas in Breezy Point. One 
of the three projects is a storm drain 
system that would be implemented to 
collect storm water and pump it out of 
the area. In its request to the 
Department, the State contends that not 
funding this activity will leave 
residential buildings in Breezy Point, as 
well as emergency personnel, resources, 
and infrastructure, exposed to 
reoccurring flooding events. The State 
also contends that failure to undertake 
the improvement would allow for 
periodic floods to gradually degrade 
systems, increase the likelihood of 
catastrophic failures, and place people, 
development, and resources, at 
continuing and possibly escalating risk. 
Therefore, for the State’s Breezy Point 
storm drainage system only, the 
Department is waiving section 105(a)4 
of the HCDA to the extent necessary to 
allow for the new construction 
associated with this activity. 


7. Waiver of requirements on public 
facility improvement on private land for 
the Raised Shorelines Program (New 
York City only). New York City has 
requested a waiver of 24 CFR 570.201(c) 
and 24 CFR 570.202(a)(1) to the extent 
necessary to permit new construction of 
shoreline improvements on private 
property. Under the CDBG Entitlement 
program regulations at 24 CFR 
570.202(a)(1), which are applicable to 
units of local government, New York 
City may use CDBG–DR funds to finance 
the rehabilitation of privately owned 
buildings and improvements for 
residential purposes, including grounds 
improvements that are incidental to and 
necessary for housing rehabilitation. 
However, this housing rehabilitation 
provision does not permit the city to 
construct new shoreline improvements 
on privately held land that would 
minimize the threat and impact of 
future inland flooding (a public benefit). 
Additionally, the fact that part of the 
designated shoreline is privately owned 
currently precludes the city from 


funding this activity as an eligible 
public facility and improvement under 
the CDBG regulations at 24 CFR 
570.201(c). To accomplish the 
mitigation goals of the resiliency project 
planned by the city, the physical 
improvements must be made to a 
continuous coastline made up of both 
public and private properties. The 
Raised Shorelines program will protect 
vulnerable areas that contain homes and 
businesses that were directly damaged 
or negatively impacted by Hurricane 
Sandy. The city has allocated $109 
million in HUD CDBG–DR dollars to 
fund the Raised Shorelines program and 
has determined that the construction of 
continuous shoreline improvements 
will not only protect against sea level 
rise in the future, but also help with the 
recovery effort by restoring damaged 
shorelines, fortifying vulnerable 
shorelines against storm events, and 
raising shorelines to protect the broader 
lower-lying communities against future 
flooding. Therefore, for the city’s Raised 
Shorelines program only, the 
Department is waiving 24 CFR 
570.202(a)(1) to the extent necessary to 
allow for the city’s shoreline 
improvements on private property to be 
classified as an eligible housing 
rehabilitation and preservation activity, 
and to allow for the new construction 
associated with this activity. Further, 
the Department is waiving section 
105(a)(4) of the HCDA to the extent 
necessary to allow for the new 
construction associated with this 
activity that would otherwise be 
prohibited. 


8. Waiver to Allow the Use of CDBG– 
DR Funds for Rental Assistance for New 
Jersey Homeowners in the RREM and 
LMI Homeowners Programs (State of 
New Jersey only). In the State of New 
Jersey, more than 8,000 homeowners are 
rebuilding their Sandy-damaged homes 
through the State’s Rehabilitation, 
Reconstruction, Elevation and 
Mitigation (RREM) Program or the Low- 
and Moderate-Income (LMI) 
Homeowners Rebuilding Program (LMI 
Program). Nearly 3,000 of those 
homeowners have already completed 
construction; however, the majority of 
remaining applicants, many of whom 
are LMI households, are still in the 
construction phase due to unanticipated 
delays and scarcity of available 
construction and/or elevation 
contractors in the State. While 
undergoing rehabilitation of their 
homes, most of these applicants are 
forced to pay not only a mortgage 
payment, but rent as well. In order to 
provide temporary financial assistance 
to these families, the State created the 


Sandy Homeowners and Renters 
Assistance Program (SHRAP), using 
$100 million of federal Social Services 
Block Grant (SSBG) funds, to provide up 
to $15,000 to homeowners and renters 
for rental assistance and/or to replace 
storm-damaged appliances. Once 
SHRAP funds were exhausted, the State 
used an additional $19.5 million in 
SSBG funds to create the Rental 
Assistance Program (RAP). The RAP 
program provided rental assistance of 
up to $1,300 per month for up to 9 
months to homeowners with executed 
RREM or LMI Program grant agreements 
who are paying rent because they are 
displaced by storm damage, 
construction, or elevation. The State 
estimates that these funds will be 
exhausted by July 2016; nevertheless, 
based on their analysis of RAP to date, 
the State projects that approximately 
20–30 percent of RAP recipients will 
have ongoing rental assistance needs 
after exhausting their RAP assistance. 
The majority of those households will 
be LMI. To address this impending 
need, the State of New Jersey has 
requested to use up to $30 million in 
CDBG–DR funds to continue to provide 
interim rental assistance for up to 21 
months to families rebuilding through 
RREM or the LMI Program and who are 
already in or who apply to the RAP 
program, once SSBG funds are 
exhausted. Without a waiver, the State 
could not use CDBG–DR funds for 
subsistence-type grant payments to 
individuals or families. Therefore, in 
order to allow the State of New Jersey 
to continue its RAP Program, HUD is 
waiving the requirements at section 
105(a)(8) of the HCDA to the extent 
necessary to allow the State of New 
Jersey to use up to $30 million of its 
CDBG–DR allocation to provide up to 21 
months of RAP assistance to eligible 
RREM and LMI program applicants. The 
State must implement this alternative 
requirement consistent with the 
approach outlined in its request and as 
described herein. This waiver and 
alternative requirement shall remain in 
effect until December 31, 2017, after 
which the State will no longer be able 
to use CDBG–DR funds for any new 
applicants to the RAP program. 


III. Catalog of Federal Domestic 
Assistance 


The Catalog of Federal Domestic 
Assistance numbers for the disaster 
recovery grants under this notice is 
14.269. 


VI. Finding of No Significant Impact 
A Finding of No Significant Impact 


(FONSI) with respect to the 
environment has been made in 
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accordance with HUD regulations at 24 
CFR part 50, which implement section 
102(2)(C) of the National Environmental 
Policy Act of 1969 (42 U.S.C. 
4332(2)(C)). The FONSI is available for 
public inspection between 8 a.m. and 5 
p.m. weekdays in the Regulations 
Division, Office of General Counsel, 
Department of Housing and Urban 
Development, 451 7th Street SW., Room 
10276, Washington, DC 20410–0500. 
Due to security measures at the HUD 
Headquarters building, an advance 
appointment to review the docket file 
must be scheduled by calling the 
Regulations Division at 202–708–3055 
(this is not a toll-free number). Hearing- 
or speech-impaired individuals may 
access this number through TTY by 
calling the Federal Relay Service at 800– 
877–8339 (this is a toll-free number). 


Dated: August 8, 2016. 


Nani A. Coloretti, 
Deputy Secretary. 
[FR Doc. 2016–19394 Filed 8–12–16; 8:45 am] 


BILLING CODE 4210–67–P 


DEPARTMENT OF HOUSING AND 
URBAN DEVELOPMENT 


[Docket No. FR–5913–N–17] 


Withdrawal of 60-Day Notice of 
Proposed Information Collection: 
Energy Benchmarking 


AGENCY: Office of the Assistant 
Secretary for Housing—Federal Housing 
Commissioner, HUD. 


ACTION: Withdrawal: Notice. 


SUMMARY: On August 9, 2016 at 81 FR 
52703, HUD published a 60 Day Notice 
of Proposed Information Collection 
entitled ‘‘Energy Benchmarking.’’ HUD 
is withdrawing this notice from the 
Federal Register and will publish again 
at a later date. 


FOR FURTHER INFORMATION CONTACT: Stan 
Houle, Office of Multifamily Housing 
Programs, Department of Housing and 
Urban Development, 451 7th Street SW., 
Room 10139, Washington, DC 20410, 
telephone 202–708–3054. (This is not a 
toll-free number.) Persons with hearing 
or speech impairments may access these 
numbers through TTY by calling the 
toll-free Federal Information Relay 
Service at 800–877–8339. 


Dated: August 9, 2016. 


Mark Kudlowitz, 
Director, Multifamily Housing Programs. 
[FR Doc. 2016–19405 Filed 8–12–16; 8:45 am] 


BILLING CODE 4210–67–P 


DEPARTMENT OF HOUSING AND 
URBAN DEVELOPMENT 


[Docket No. FR–5909–N–55] 


30-Day Notice of Proposed Information 
Collection: Single Family Premium 
Collection Subsystem-Upfront 
(SFPCS–U) 


AGENCY: Office of the Chief Information 
Officer, HUD. 
ACTION: Notice. 


SUMMARY: HUD has submitted the 
proposed information collection 
requirement described below to the 
Office of Management and Budget 
(OMB) for review, in accordance with 
the Paperwork Reduction Act. The 
purpose of this notice is to allow for an 
additional 30 days of public comment. 
DATES: Comments Due Date: September 
14, 2016. 
ADDRESSES: Interested persons are 
invited to submit comments regarding 
this proposal. Comments should refer to 
the proposal by name and/or OMB 
Control Number and should be sent to: 
HUD Desk Officer, Office of 
Management and Budget, New 
Executive Office Building, Washington, 
DC 20503; fax: 202–395–5806. Email: 
OIRA_Submission@omb.eop.gov. 
FOR FURTHER INFORMATION CONTACT: 
Colette Pollard, Reports Management 
Officer, QMAC, Department of Housing 
and Urban Development, 451 7th Street 
SW., Washington, DC 20410; email 
Colette Pollard at Colette.Pollard@
hud.gov or telephone 202–402–3400. 
This is not a toll-free number. Persons 
with hearing or speech impairments 
may access this number through TTY by 
calling the toll-free Federal Relay 
Service at (800) 877–8339. 


Copies of available documents 
submitted to OMB may be obtained 
from Ms. Pollard. 
SUPPLEMENTARY INFORMATION: This 
notice informs the public that HUD is 
seeking approval from OMB for the 
information collection described in 
Section A. 


The Federal Register notice that 
solicited public comment on the 
information collection for a period of 60 
days was published on April 14, 2016 
at 81 FR 22102. 


A. Overview of Information Collection 
Title of Information Collection: Single 


Family Premium Collection Subsystem- 
Upfront (SFPCS–U). 


OMB Approval Number: 2502–0423. 
Type of Request: Revision of currently 


approved collection. 
Form Number: None. 
Description of the need for the 


information and proposed use: To 


continue to collect MIP information and 
improve customer service and FHA 
lender portfolio management 
capabilities. 


Respondents: Business or other for 
profit. 


Estimated Number of Respondents: 
2,711. 


Estimated Number of Responses: 
7,534. 


Frequency of Response: 12 hour. 
Average Hours per Response: .15 


hours. 
Total Estimated Burdens: 4,880 hours. 


B. Solicitation of Public Comment 
This notice is soliciting comments 


from members of the public and affected 
parties concerning the collection of 
information described in Section A on 
the following: 


(1) Whether the proposed collection 
of information is necessary for the 
proper performance of the functions of 
the agency, including whether the 
information will have practical utility; 


(2) The accuracy of the agency’s 
estimate of the burden of the proposed 
collection of information; 


(3) Ways to enhance the quality, 
utility, and clarity of the information to 
be collected; and 


(4) Ways to minimize the burden of 
the collection of information on those 
who are to respond; including through 
the use of appropriate automated 
collection techniques or other forms of 
information technology, e.g., permitting 
electronic submission of responses. 
HUD encourages interested parties to 
submit comment in response to these 
questions. 


Authority: Section 3507 of the Paperwork 
Reduction Act of 1995, 44 U.S.C. Chapter 35. 


Dated: August 9, 2016. 
Colette Pollard, 
Department Reports Management Officer, 
Office of the Chief Information Officer. 
[FR Doc. 2016–19393 Filed 8–12–16; 8:45 am] 


BILLING CODE 4210–67–P 


DEPARTMENT OF THE INTERIOR 


Fish and Wildlife Service 


[FWS–R6–ES–2016–N104]; 
FXES11130600000–167–FF06E00000] 


Endangered and Threatened Wildlife 
and Plants; Recovery Permit 
Applications 


AGENCY: Fish and Wildlife Service, 
Interior. 
ACTION: Notice of availability; request 
for comments. 


SUMMARY: We, the U.S. Fish and 
Wildlife Service, invite the public to 
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Date 
 
 
Name  


Business Name 


Address 


City, State, and Zip 


 
Re:        Loan Default Warning 


                             File: ____________________ 
 
 
Dear Subrecipient Name: 


 
I am writing you in regards of the [loan program type] for [business name]. This letter 
serves as a loan default warning. On two occurrences, your program income payments were 
declined:  


1. Description of occurrence #1- including the date, the check amount, a brief explanation, 
and how/when the subrecipient was contacted.  


2. Description of occurrence #2- including the date, the check amount, a brief explanation, 
and how/when the subrecipient was contacted 
 


This letter does not mean that you have defaulted on your loan, but you have exhausted the 


number of times your payment can be declined. The next time it happens, you will enter 


default and your collateral can be forfeited, surrendered, and signed over or such other 


remedy at law or equity as the City in its discretion may choose. Please resubmit your 


[month of previous payment] payment, including your $25.00 late charge as soon as 


possible. Do not forget that your [month of upcoming payment] payment is due by the 


end of the month. 


To avoid compliance failure/re-payment, please execute and deliver a sufficient loan 


payment for the amount of [executed payment amount] on the 15th day of each month 


thereafter until the principal amount of the loan totaling [principal amount] is paid in full. 


Thank you in advance for your prompt attention to this matter. If you should have any 
additional questions, please give me a call at 205-248-5700. 


 
Sincerely, 
 
 
 
Demi Lewis 


Federal Programs Compliance Officer 


Office of Resilience & Innovation 


City of Tuscaloosa 


P.O. Box 2089 Tuscaloosa, AL 35403 


205-248-5700 

































































Organizational Chart 


 
The following is a listing of the key roles in the City of Tuscaloosa, Alabama’s financial management of the CDBG-


DR funds and each role’s financial procedures for those funds. The listing below follows the organizational chart 


attached and flows by department and then by individual personnel. Segregation of duties is at a high level in all of 


the City of Tuscaloosa’s financial areas. Management from the top down encourages and creates a working 


environment that promotes a transparency and communication throughout the departmental chain. 


 
1.) The Office of the Mayor 


 Top of the hierarchy that monitors the overall duties and responsibilities of the City department’s every day 


functions.  


o Walt Maddox – Mayor 


 Manages and directs IPS-Administration staff in executing CDBG-DR grants. 


 Implements policies and procedures approved by the Tuscaloosa City Council, and provides 


direction in absence of Council policy. 


o Carly Standridge – Internal Auditor 


 Reports directly to the Mayor.  


 Provides certification of proficient controls, processes and procedures regarding the financial 


management and expenditure of CDBG-DR funding. 


 Compiles quarterly reports affirming the independent internal auditor role in detecting fraud, 


waste and abuse specific to the March 5, 2013 FR Notice not to be confused with the A-133 


audit or single audit process.  


 


2.) Infrastructure and Public Services - Administration 


 A department titled, Recovery Operations, was setup after the April 27, 2011 tornado as a direct extension of 


the Mayor’s office. Specifically this department was setup to manage and conduct all recovery efforts of the 


City of Tuscaloosa. Today, the IPS Administration division manages the responsibilities of disaster recovery 


activities and the respective grant funding. 


 Within this division, there are seven current staff members and two vacant positions that play key roles in the 


financial management of CDBG-DR funds.  


o Savannah Howell – Director of Administration 


 Monitors the overall duties of each of the IPS Administration employees. 


 Provides financial oversight of CDBG-DR funds including monitoring expenditures for 


eligibility, and monitoring compliance. 


 Approves invoices and credit memos for all CDBG-DR funds to be processed by the 


Accounting and Finance staff. 


(See Question 7-e on exhibit 3-18) 


 Approves CDBG-DR draws of funds. 


o Michelle Patton – Deputy Director of Administration 


 Assists in monitoring the overall duties of each of the IPS Administration employees 


 Assists in providing financial oversight of CDBG-DR funds 


 Monitors expenditures for eligibility, and monitors compliance. 


 Coordinates with the Accounting and Finance department to ensure the budget amendments for 


CDBG-DR funds are properly reflected within the MUNIS accounting system. 


o VACANT (responsibilities currently held by Savannah Howell)- Community Development Program 


Manager 


(See Question 8-a on Exhibit 3-18) 


 Manages, administers, and implements the CDBG-DR projects and program funds as well as 


compiling the Action Plan and making any Action Plan amendments.  


 Maintains receipts and disbursement ledgers for programs. 


 Reviews the Accountant and Budget Manager’s end-user spreadsheets for tracking project 


budgets and loan program income. 


 Each quarter he/she enters the City’s QPR into the DRGR system for compliance reporting.  







 Conducts annual meeting with agencies operating CDBG-DR funded activities to discuss city 


and federal requirements; conducts annual monitoring visits, with Compliance Monitor, of 


activities to review program and financial records. Notifies HUD and federal law enforcement 


authorities of illegal acts or irregularities found in any standard. 


(See Question 9-d and 20 of Exhibit 3-18). 


 Assists accounting firms and HUD financial analyst and representative with audits; provide 


files and information. 


 Is the first line of communication between the City and HUD’s CPD Office.  


o Michael Crady – Senior Accountant 


 Manages the tracking of the CDBG-DR funds budgets and program income receipts on a bi-


weekly basis. (See Question 3 and 9-a on Exhibit 3-18) 


 Performs accounting for management of state and federal grants, coordinates reimbursements, 


and files appropriate reports. 


 Reviews the CDBG-DR invoices for proper coding and approval to ensure federal compliance, 


corresponds with vendors and generally tracks the overall HUD funded projects.  


 Assists accounting firms and HUD financial analyst and representative with audits; provide 


files and information. 


 Serves as a financial liaison between IPS and Accounting and Finance. 


 Review of the MUNIS general ledger system for all CDBG-DR expenditures, and the tracking 


of those expenditures in end user spreadsheets with Accounting and Finance staff. 


o London Jenkins – Accountant  


 Manages the tracking of the CDBG-DR funds budgets and program income receipts on a bi-


weekly basis. (See Question 3 and 9-a on Exhibit 3-18) 


 Performs accounting for management of state and federal grants, coordinates reimbursements, 


and files appropriate reports. 


 Reviews the CDBG-DR invoices for proper coding and approval to ensure federal compliance, 


corresponds with vendors and generally tracks the overall HUD funded projects.  


 Assists accounting firms and HUD financial analyst and representative with audits; provide 


files and information. 


 Conducts CDBG-DR fund drawdowns on expenditures (no lump sum drawdowns will occur) 


and communicates with the Accounting and Finance Department regarding all drawdowns 


submitted so that they can be tracked and properly accounted for when the wire transfer hits 


the bank. (See Question 4, 5, 6 and 15 on Exhibit 3-18) 


 Works with the Payroll Division within the Accounting and Finance Department to gather 


salary and wage data in order to do a salary reimbursement on staff that work on the CDBG-


DR funded projects. Each employee who works on CDBG-DR funded projects maintains an 


end-user spreadsheet stating their time and documentation of work performed. Payroll 


Certification is done for each salary reimbursement as well. 


(See Question 12 and 14 on Exhibit 3-18) 


 Review of the MUNIS general ledger system for all CDBG-DR expenditures, and the tracking 


of those expenditures in end user spreadsheets with Accounting and Finance staff. 


 Quarterly compilation and filing of the SF 425 reports, with review from the Director of 


Administration or the Deputy Director of Administration. 


 Assists Audit Team when necessary. (See Question 7-I on Exhibit 3-18) 


 Ensures proper data entry on all federal accounts and processes all documents to meet federal 


deadlines.  


 Coordinates and handles payment of vendor invoices; checks for accuracy; obtains signatures 


and approvals from various parties as required by federal guidelines. 


 Enters Program Income Receipts into the DRGR system and works with Compliance Monitor 


to track Commercial Revolving Loan payments. 


 Maintains a file system for all invoice/credit memo copies. (See Question 2 of Exhibit 3-18) 


 Coordinates between departments to ensure compliance with financial documents related to 


federal projects. 







o Accountant (Vacant) 


 Will help manage CDBG-DR grant and various other duties. 


o Demi Lewis – IPS Compliance Monitor 


 Conducts annual monitoring visits of activities to review program and financial records. 


Notifies HUD, and federal law enforcement authorities, of illegal acts or irregularities found in 


any standard. (See Question 9-d and 20 of Exhibit 3-18) 


 Tracks payments received for the Commercial Revolving Loan Program; notifies and sends out 


collection notices for individuals in default. (See Question 10 and 11 on Exhibit 3-18) 


 Does the general monitoring of compliance of sub-recipients in all CDBG-DR programs.  


 At this time B-13 programs do not have program income to track, but B-12-MT-01-


0002 does have a program for Commercial Revolving Loans (CRL) that is being 


monitored with this position. No additional sub-recipients generate program income. 


 Assists with special projects when needed. (See Question 9-a, 9-b, 9-c and 18 on Exhibit 3-18) 


 Monitors expenditures for eligibility, and monitors compliance in relation to all CDBG-DR 


funding. 


 Travels out into the field and works with all CDBG-DR program subrecipients using HUD 


monitoring guidelines (See Question 19 on Exhibit 3-18). 


 Compiles all Davis Bacon information for participating contractors and travels into the field to 


perform employee interviews as well as make sure all federal guidelines are upheld to ensure 


our contractors are in compliance.  


 Assists with audits providing files and information. (See Question 7-I on Exhibit 3-18) 


o Caramyl Drake – Tuscaloosa Builds Program Manager  


 Prepares administrative, legal, personnel and financial documents.  


 Maintains departmental records. 


 Composes records, transcribes, edits, and types correspondence, memoranda, and reports for 


the division of IPS Administration in regards to state and federal grants. 


 Schedules meetings and ensures all involved parties are notified in a timely manner. 


 Answers and screens telephone calls; assists walk-in customers; greets and responds to 


inquiries, problems and complaints from the general public and forwards to other staff 


members; provides information to the general public regarding department operations and 


services all in regards to the CDBG-DR grants. 


 Coordinates monthly meetings with Tuscaloosa Builds participants in order to continue grant 


compliance. 


 Compiles a list of MBE/DBE businesses that is readily available for contractors to use when 


biding on jobs.  


 Ensures that contractors who are bidding on jobs reach out to MBE/DBE businesses as they 


gather their subcontractors, and provides the City with the required documentation regarding 


participation. 


 Conducts media related interviews with local agencies to further the public outreach of the 


Tuscaloosa Builds program to the local constituents in which they can take advantage of. 


 Works with our Commercial Revolving Loan applicants and Small Business Loan applicants 


through their application process and helps coordinate meetings with the City Council for 


approval. 


o LiJessica Mack – Secretary, Senior  


 Maintains electronic and paper filing system for all CDBG-DR funded projects. 


 


3.) The Accounting & Finance Department 


 This department is responsible for managing all financial affairs of the City of Tuscaloosa, Alabama. 


 Coordinates the preparation of and maintains copies of the City’s Comprehensive Annual Financial Report 


and Single Audit Report.  (See Question 16-a and 16-b on Exhibit 3-18)   


 There are a few key personnel or divisions within this department that play key roles in the financial 


management of the CDBG-DR funds. 


o Mike Wright – Chief Financial Officer 







 Provides general oversight of the Accounting & Finance Department, including but not limited 


to administering the City’s accounting, financial reporting, budgeting, cash/debt management, 


purchasing, payroll functions, and reporting to the Mayor and City Council. 


 Coordinates preparation and distribution of the City’s audited Comprehensive Annual Financial 


Report and Single Audit. (See Question 7-i and 16on Exhibit 3-18) 


 Helps obtains bond coverage for any responsible official. (See Question 7-b on Exhibit 3-18) 


 Structures, plans and coordinates capital financing alternatives and development of plans for 


various projects or programs.  


 Represents the City to other agencies, developers, consultants, and the public. 


 Works directly with senior management on establishing and monitoring financial policies and 


procedures. 


o Susan Snowden – Deputy Chief Financial Officer 


 Provides support to the Chief Financial Officer. 


 Oversees and manages all divisions within the Accounting and Finance department to ensure 


proper policy and procedures are upheld. 


 Coordinates financial needs between other City departments and Accounting and Finance. 


 Oversees the data entry of Council approved budgets into the MUNIS general ledger system 


and monitors maintenance of them. (See Question 1 and Question 7-f on Exhibit 3-18) 


 Coordinates preparation and distribution of the City’s audited Comprehensive Annual Financial 


Report and Single Audit. (See Question 7-i and 16on Exhibit 3-18) 


 Ensures that all City revenue laws, ordinances, policies, and procedures are in compliance with 


applicable codes 


o Katy Metcalfe – Director of Accounting and Financial Reporting 


 Coordinates the year-end accounting process with both internal staff and staff in other city 


departments by providing year-end training sessions, monitoring year-end task lists for 


departments and individuals, and develops and monitors appropriate deadlines for task 


completion to keep the process on time.  


 Assists the Director of Financial Planning with departmental budget reporting; maintaining 


fiscal control and accountability for budget expenditures; coordinating grant applications as 


needed; developing budget forecasts and reports; making oral and written recommendations for 


fiscal affairs; and supervising service contracts and agreements; and coordinating the 


development of performance measures and workload indicators. 


 Provides project management expertise to facilitate the financial coordination and 


implementation of approved capital projects; monitoring of procedures and methods used in 


recording project data in the Project Management module of the accounting system; preparation 


of oral and written findings and recommended actions. 


 Responds to financial requests for information from City departments.  


 Monitors internal controls related to the work performed by others inside and outside of the 


department. If necessary, works with Internal Auditors to help improve internal controls of the 


city. 


 Monitors and trains City departments on grant management, ensuring City complies with all A-


133 requirements. 


 Regarding financial reporting and accounting responsibilities, acts in place of Deputy Chief 


Financial Officer in his/her absence. 


 Approves various adjusting journal entries and budget revisions citywide. 


o Susan Caffee – Accounting Manager 


 In coordination with the Purchasing Division, monitors levels of insurance coverage on all City 


property and necessary employees; recommends adjustments to coverage and reserves. 


 Assists the Deputy Chief Financial Officer, Director of Accounting, Finance, and Director of 


Financial Planning with the preparation of the finance budget, reports, meetings, and other 


special projects. 


 Reviews accounting activities, transactions, and reconciliations; ensures accuracy and 


compliance with state, federal and local regulations and with generally accepted accounting 







principles; reviews and approves final documents and transactions; identifies discrepancies; and 


initiates and/or implements corrective actions to resolve discrepancies and correct errors. 


 Works with all City departments to maintain and improve internal controls, including working 


to resolve any management letter issues communicated by the external auditors. 


 Assists with the compilation of reports such as the Comprehensive Annual Financial Report 


(CAFR), grant, investment, debt or other operational reports required to gauge operational 


efficiency and/or compliance with Federal, State and Local ordinances or guidelines. 


 Analyzes accounting data, invoices and supporting documentation for current year capital asset 


activity, including additions, retirements and sales. 


 Works with departments to extract additional information, compiling the information into 


meaningful work papers for capital asset activity. 


 Calculates and reviews depreciation expense. 


 Supervises the Accounting Assistant responsible for entering asset additions, transfers and 


retirements in the fixed asset module of the accounting system. 


 Calculates capitalized interest for assets under construction. 


o Estella Hare – Accounting Manager 


 Manager over the payroll division and Accounts Payable division. 


 Functions as the back-up to the Accountant/Payroll Supervisor assigned to Payroll and as the 


backup to the Accounts Payable Supervisor as needed.  


 Oversees the maintenance of all related documents and computer files as required by City Code 


and applicable state and federal laws for payroll and payable disbursements. 


 Pulls related payroll documentation for Infrastructure and Public Services in order to compile 


salary reimbursements quarterly or when needed. 


 Financial Planning Division 


o Director of Financial Planning - VACANT 


 Supervises budgets and projections, treasury management, debt administration, and fire and 


police pension staff and supports their roles and everyday job functions. 


o Ashley Price – Budget Manager  


 (This City employee has had three job titles within the past year due to the reorganization of the 


 City. Until IPS Administration is fully staffed, this employee has carried a portion of her old 


 job duties with her) 


 Enters purchase order requisitions into the City’s accounting system based on the awarded 


contracts and tracks all encumbrances related to IPS Administration projects on an end-user 


spreadsheet in communication with the Purchasing department on all encumbrance and 


purchase order changes.  


 Reviews the CDBG-DR invoices for proper coding and approval to ensure federal compliance, 


corresponds with vendors and generally tracks the overall projects.  


 Works with the project managers during the planning, implementation and evaluation of the 


budgets for capital projects and process and develops strategies and alternatives that focus on 


continuous improvement, innovation and change. 


 Review of the MUNIS general ledger system for all CDBG-DR expenditures, and the tracking 


of those expenditures in end user spreadsheets for Finance Committee and the City Council. 


 Assists Directors by providing analysis of special projects and proposals, and participating in 


strategic and operational planning. 


 Coordinates with Infrastructure and Public Services on various financial policy and procedures 


regarding the CDBG-DR funding. 


 Assists accounting firms and HUD financial analyst and representative with audits; provide 


files and information. 


 Provides oversight of the CDBG-DR funds budgets, and program income receipts. 


 Review of the MUNIS general ledger system for all CDBG-DR expenditures, and the tracking 


of those expenditures in end user spreadsheets with Infrastructure and Public Services staff. 


 Reviews and approves various adjusting journal entries and budget revisions city-wide. 


o Eric Davis - Accountant 


 Deposits funds and ensures acceptable balances in all accounts; transfers funds within accounts.  







 Corresponds with banks on all errors or problems; coordinates solutions. 


 Serves as the city’s liaison to local financial institutions; verifying and processing travel 


settlement forms and PaymentNet transactions along with printing travel and payroll vendor 


checks; making deposits to Revenue; administering the annual Summer Feeding Program; 


preparing cash and CD summaries as requested; and monitoring and maintaining spreadsheets, 


databases, reports, invoices, and checking accounts as needed. 


 Payroll Processing Division 


o Tracey Benson – Payroll Supervisor 


 Produces regular payroll checks and reports: calculates and creates manual checks, and makes 


special check runs; maintains employee payroll records. 


 Creates forms, solves employee payroll problems, and coordinates employee information 


needed by Social Security or Welfare. 


 Pulls related payroll documentation for Infrastructure and Public Services in order to compile 


salary reimbursements quarterly or when needed. 


o Barbara Straughn – Accountant 


 Produces regular payroll checks and reports: calculates and creates manual checks, and makes 


special check runs; maintains employee payroll records. 


 Creates forms, solves employee payroll problems, and coordinates employee information 


needed by Social Security or Welfare. 


 Pulls related payroll documentation for Infrastructure and Public Services in order to compile 


salary reimbursements quarterly or when needed. 


 Accounts Payable Division 


o Amanda Gann – Accounts Payable Supervisor; Lisa Johnson – Accounting Technician SR; Cheryl 


Noland – Accounting Technician SR; LaTonya Hemphill – Accounting Technician; Geneva Allen – 


Accounting Technician 


 Matches the approval of each expenditure with the City’s master approver list before 


processing. (See Question 7-e on Exhibit 3-18) 


 Processing and payment of all invoices, debts/liabilities and credit memos of the City of 


Tuscaloosa. 


 Keys or posts entry or exit accounting data; maintains journals entries or deposit and receipt 


records. 


 Handles returned checks; generates and maintains all appropriate records for returned checks. 


 Maintains copies of all invoices paid and checks produced through a software filing system 


called Laserfishe. (See Question 2 on Exhibit 3-18) 


 Maintains updated vendor numbers with correct remit address, FEIN, W-9 and E-verify 


information. 


 Purchasing Division 


o David Coggins – Purchasing Agent; Jason Fife – Assistant Purchasing Agent 


 Receives and reviews purchase requisitions for completeness, accuracy, approvals, and 


conformity with established procedures. 


 Verifies funds availability and encumbers all contract and purchase order amounts. 


 Maintain encumbrance module of the MUNIS general ledger operating system.  


 Performs the bidding and tracking of all procurement functions as related to the City’s 


procurement policy.(See Question 16 on Exhibit 3-18) 


 Revenue and Financial Services Division 


o Sharon Clements – Chief Billing and Collections Officer 


 Manages the Billing and Collections section of the Revenue and Financial Services Division in 


the provision of taxpayer services, the collection/processing of returns and licenses, the 


accounting/recording of revenue, and in the maintenance of taxpayer accounts. 


 Coordinates the general billing and processing of all invoices with applicable departments City-


wide.  


 Communicates with various city departments concerning the proper recording, receipting and 


internal control procedures for all city collections. 







 Helps record/deposit all program income receipts, as well as codes CDBG-DR wire transfers 


from drawdowns to the correct revenue account. 


 Attaches a copy of all program income checks received along with deposit slips within the 


MUNIS accounting system. (See Question 2 on Exhibit 3-18) 


o Ralona Davis – Revenue Officer Senior 


 Helps record/deposit all program income receipts. 


 Attaches a copy of all program income checks received along with deposit slips within the 


MUNIS accounting system. (See Question 2 on Exhibit 3-18) 


o Kristen Swedenberg – Accounting Assistant 


 Performs bank reconciliations for all City of Tuscaloosa’s bank accounts. 


 Maintains an end-user spreadsheet, which tracks all checks received by the Accounting and 


Finance Department. 


 Records accounts receivable once drawdowns are posted and approved. 


 Processes additions, deletions, or transfers to/from fixed asset records. 


 


4.) The Office of Federal Programs 


 This department performs managerial and administrative work functions associated with the activities of the 


U.S. Department of Housing and Urban Development (HUD), the HOME Investment Partnership Program 


and the Community Development Block Grant (CDBG) Program. 


 There are a few staff members of this department that play key roles in the financial management of the 


CDBG-DR funds.  


o LaParry Howell – Director of Federal Programs 


 Provides general oversight of the Federal Programs Department. 


 Provides financial oversight for all federal programs and oversees monitoring responsibilities.  


 Assists Audit Team when necessary. (See Question 7-I on Exhibit 3-18) 


o Wayne Bowman – Federal Programs Financial Manager 


 Provides financial oversight for all federal programs and oversees monitoring responsibilities.  


 Assists Audit Team when necessary. (See Question 7-I on Exhibit 3-18) 


 Performs accounting for management of state and federal grants, coordinates reimbursements, 


and files appropriate reports. 


 Manages the tracking of the CDBG funds budgets and program income receipts on a bi-weekly 


basis. 


 Quarterly compilation and filing of the SF 425 reports. 


o Margaret Jones – Construction & Rehabilitation Specialist 


 Manages construction and rehabilitation projects for the CDBG and HOME program as 


assigned to include inspecting all phases of construction to ensure compliance with federal and 


city regulations. 


 Coordinates projects with architects/engineers and contractors; administers labor standards 


regulations; schedules and conduct pre-construction conferences; monitors contractors for 


labor standards violations and ensures compliance with city/state/federal regulations. 


 Prepares letters, memos, resolutions, press releases, legal notices, proclamations, statistical 


tables, applications, maps, promissory notes, contracts, and reports to provide information and 


obtain approvals or to request assistance; forwards to appropriate agencies and maintains 


related files. 


o Dora Drake – Housing Counselor Supervisor 







 Conducts intake interviews and provides counseling assistance in housing selection, fair 


housing laws, money management, housing care/maintenance, purchasing procedures, rights 


and responsibilities of tenants, lease agreements, evictions/grievance, and referrals to 


community resources/services. 


 Provides default counseling to mortgagors; negotiates with lenders/landlords to resolve default 


or delinquency; arranges reinstatement/forbearance payments. 


 Completes subsidy re-certifications. 


 Conducts group counseling sessions. 


 Negotiates with creditors/credit organizations. 


 Receives forms, applications, requests, and correspondence; reviews, processes, responds, 


forwards, and maintains documentation. 


 


5.) The Office of the City Attorney 


 This department provides legal services and representation to the City, City officials, and departments.  


 There are a few staff members within this department that play key roles in the implementation of the CDBG-


DR grants. 


o Glenda Webb – City Attorney 


 Oversees all Office of the City Attorney functions. 


o Tom Bobitt – Associate City Attorney Sr., Scott Holmes – Associate City Attorney, Grant Wilson – 


Associate City Attorney, Kristen Love – Assistant City Attorney 


 Maintains knowledge of federal regulations 


 Negotiates contracts for all federal programs including sub-recipient agreements/contracts and 


compiles agreements/contracts. (See Question 11 on Exhibit 3-18) 


 General council for all federally funded activities.  


 


6.) The Office of the City Engineer 


 This department provides engineering services to the City, City officials, and departments.  


 There are four staff members within this department that play key roles in the implementation of the CDBG-


DR grants.  


o Wendy Shelby – City Engineer 


 Prepares plans, specifications and cost estimates; monitors status of work in progress; and 


coordinates, and oversees state and federal projects. 


 Serves as a liaison between city officials, city departments, department personnel, local 


businesses, institutions, industries, engineers, developers, the school board, home builders, 


contractors, utility companies, and other related agencies regarding state and federally funded 


projects.  


 Reviews CDBG-DR invoices and credit memos for accuracy and contract compliance before 


sending them to IPS Administration for processing. 


 Plans, coordinates, and oversees daily operations and activities of the Office of the City 


Engineer. 


 Serves as a liaison between city officials, city departments, department personnel, local 


businesses, institutions, industries, engineers, developers, the school board, home builders, 


contractors, utility companies, and other related agencies. 


o Jeremy Jones – Transportation Engineer, Christopher Casey – Construction Manager, Brad Matthews – 


Civil Engineer, Andrew Sanders – Development Engineer 


 Prepares plans, specifications and cost estimates; monitors status of work in progress; and 


coordinates, and oversees state and federal projects. 


 Serves as a liaison between city officials, city departments, department personnel, local 


businesses, institutions, industries, engineers, developers, the school board, home builders, 


contractors, utility companies, and other related agencies regarding state and federally funded 


projects.  


 Reviews CDBG-DR invoices and credit memos for accuracy and contract compliance before 


sending them to IPS Administration for processing. 







 Coordinates and facilities the LDP Review for CDBG-DR projects in conjunction with the 


Urban Development Department. 


7.) Urban Development 


 This department provides economic development services to the City, City officials, and departments.  


 There are two staff members within this department that play key roles in the implementation of the CDBG-


DR grants.  


o Brendan Moore – Director of Urban Development; Audrey Buck – Deputy Director of Urban 


Development; Eric Thompson – Development Ombudsman 


 Serves as the city’s liaison to the business community; interacts effectively with individuals 


from a variety of backgrounds in a positive productive manner; acts as a facilitator between the 


business community and city service providers; facilitates flow of information between 


business community and developers and city staff.  


 Facilitates local businesses use of city resources, aiding business retention, and serving as a 


liaison to businesses in the navigating through the city’s permitting and licensing process. 


 Helps develop and implement strategies to educate organizations and citizens to build support 


and enhance viability of offered services (i.e. Commercial Revolving Loan Program). 
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