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RESOLUTION

RESOLUTION AUTHORIZING CHANGE ORDER NO. 3 FOR
FIRE STATION NO. 4 (TP.08)
(A13-0062)

WHEREAS, neretofore, as a result of competitive bidding or as otherwise authorized
by the Alabama Competitive Bid Law, Ala. Code §41-16-50, et seq. (1975) and/or Ala. Code
§39-2-1, et seq. (1975), the City of Tuscaloosa awarded a contract for the above-referenced
project to Mills & Farmer. Inc.,: and,

WHEREAS, it has been determined that a change order to the above-referenced
contract is necessary for the following reasons:

To provide and install power, telephone. and Cable TV conduits to future library site.

as set forth in the C.O. and accompanying documents); and,

WHEREAS, the Architect, the Engineer for the project, or the City's representative, as
the case may be, have/has certified to the Council as per the attached change order request,
that said change order is: (Mark applicable category)

_Xa. Minor change of a total monetary value less than required for competitive bidding.

b. Changes for matters relatively minor and incidental to the original contract
necessitated by unforeseeable circumstances arising during the course of work.

c. Emergency arising during the course of work.

d. Change or alternates provided for in the original bidding where there is no
difference in price of the Change Order from the original best bid on the Alternate.

e. Change of relatively minor terms not contemplated when the plans and
specifications were prepared and the project was bid, and which are in the public
interest and do not exceed ten (10) percent of the Contract Price.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF
TUSCALOOSA as follows:

1. That the Mayor be, and he is hereby, authorized to execute that certain change
order now before the Council for the above stated project in the amount of $3.827.07 (Change
Order Cost), time 0 (Calendar day extension of time), and for the reasons so stated, by and as
an act for and on behalf of the City of Tuscaloosa, and the City Clerk is authorized to attest
the same.




2. That the Architect or Engineer or Owner's representative, as the case may be,
shall implement this change order and properly document the same pursuant to all

applicable contract documents.
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CONTRACT CHANGE ORDER NO. 3
City of Tuscaloosa, Office of the City Attorney

DATE: 31 OCTOBER 2014 PROJECT:__FIRE STATION NO. 4: A11-0694

TO: MILLS & FARMER, INC-A13-0062 TP8

(Contractor)

TERMS: You are hereby authorized, subject to the provisions of your Contract for this Project, to make the
following changes thereto in accordance with the attached Change Order Request and
supporting documents and to:

FURNISH the necessary labor, materials, and equipment to:

INSTALL POWER, TELEPHONE AND CABLE TV CONDUITS FOR FUTURE LIBRARY SITE

TOTAL ADDITION OR REDUCTION TO CONTRACT PRICE:
(Note: Numbers in parentheses are deductions).

ORIGINAL CONTRACT PRICE $272.481.00

LESS CONTINGENCY/ALLOWANCE $0.00

NET ORIGINAL CONTRACT PRICE S 272,481.00

Net total of previous Change Orders $14.33140

Previous revised Contract Price $286.812.40

This Change Order No.:.3 XlAadd [IDeduct $3.827.07

Revised Contract Price this date $ 290.639.47

Extension of time resulting from this Change Order 0 (indicate number of calendar
days).

The amount of this Change Order will be the responsibility of CITY OF TUSCALOQOSA

This Contract Modification constitutes full and mutual accord and satisfaction for all time and all cost related
to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the
modification represents an equitable adjustment to the Contract, and further, agrees to waive all right to file
any further claims or changes arising out of or as a result of this change, or the accumulation of executed
Contract Modifications on this Contract.

The Contractor and Owner(s) hereby agree to the terms of this Change Order as contained herein.
CONSENT OF SURETY CONTRACTING PARTIES
01d Republic Surety Company Mills & Farmer, Inc.

(Company) (Conlranlor)
By: (\ /{’t J AL —\L/FJL/V\"\CLK By:~ : \

Cheryl Camdk, Attorney- in-Fact ‘- {(Authorized Rep'ese”‘a““e)
RECOMMENDED CITY OF TUSCALOOSA

By: REX VERON DESIGNS, LLC
B " /@ M, [
(Maybr) T [

{Design Architect)

Office of the City Attorney
Form No. PW-01/ Rev. 03-2012



e OLD REPUBLIC SURETY COMPANY

* e ‘A"
KNOW ALL MEN BY THESE PRESENTS: That QLD REPUBLIC SURETY COMPANY. a Wisconsin stock insurance corpination, does make, constitute and
appant
CHERYL CAMAK, SHARON E. TRAMMELL, R. FORREST FITTS, J DAVID FITTS, CHARLES F HORTON JR. TIMOTHY L DONAHUE, OF TUSCALOOSA. AL

POWER OF ATTORNEY

1ts true and lawful Attomney(s)-in-Fact, with full power and authority, not exceeding $50.000,000. for and on behalf of the company as surety, to execute and deliver
and aftix the seal of the company thereto (il'a seal 1s requared), bonds, undertakings, recognizances or other wrlten obligations in the nuture thereof, (other than buil
Bonds. bank depository bonds, moptgage deliciency bolds, muorigape puarnty bo nds suaruntees of mstallmem paper ind note puanmiy bonds, sellsimunnee workers
compensation bonds gumranteeing payment of benciits, asbestos shitement o Onuet bonds, waste o anapement honds duzardous wanté remediation bonds or blick lunyg

Londs). as fullows:
ALL WRITTEN INSTRUMENTS IN AN AMOUNT NOT 1O EXCEED AN AGGREGATIE: OF
NINE MILLION DOLLARS(S9,000,000)---~<-==---eeeeeeeeeees FOR ANY SINGLE
OBLIGATION, REGARDLESS OF THI: NUMBUER OF INSTRUMUENTS ISSUED FOR THE OBLIGATION.

and 1o bind OLD REPUBLIC SURETY COMPANY therchy, and il of the acts of said Attorneys-in-Fact, pursuant to these presents, are ratitied and contirmed
Phas docmment i not vaehid uniess prmtedon colared backprowmd and tomobu colored . Tiis appomunent is niade under and by authority of the board of divectors
at u special meeting held on February 18, 1982, This Power of Attormney s signed and sealed by facsimile under and by the authority of the fotlowing resolutions

adopted by the board of divectors of the OLD REPUBLIC SURETY COMPANY on February 18, 1982

RESOLVED that, the president, any vice-president, or assistant vice president. in conjunction with the scorelary or ay assistant seeretary, imay appuint
attorneys-in-fact or agents with awthority as defined or limited in the mstrument evidencing the appointiment n cach cise, Tor and on behall of the company 1o
exceute and deliver and atfix the scal of the company 10 bonds, undertakings, recognizances. and surctyship obhigations of all Kinds: and said ofticers may remove
any such attomey-in-fact or agent and revoke any Power of Attorney previously granted 10 such person

RESOLVED FURTHER, that any bond, undertaking. recopnizance, or suretyship obligation shall be valid and binding upon the Company
(t) when signed by the prosident. any viee pressdent or assistant vice president. and attested and scaled (1 i seal be requared ) by any sceretary or assistant
secretary. or
(it} when signed by the president, any vice president or assistant vice prestdent, secretary o assistant scerctiry, and countersigned and sealed (if a seal be
requited) by a duly anthorized attormey-in-fact or agent; or
(i} when duly exceuted and scaled (ia seal be required) by one or more attormeys-in-Eet or agents puessant to and within the fimts of the authority
evidenced by the Power of Attomey issued by the company o such person or persons,

RESOLVED FURTHER, that the signature ol any authorized olficer and the seal of the company may be affixed by facsimile w any Power of Attorey or
certitication thereof authorizing the execution and delivery of any bond, undertaking, recognizance. o other suretyship oblizations of the company: and such
sigittare and scal when so used shall have the same loree and eltect as though manually atfived.

IN WITNESS WHEREOF, OLD REPUBLIC SURETY COMPANY has caused these presents to be siencd by s proper ofticer, and its corporate scal 1o he
altixed tus 41H day of SEPTEMBLER, 2014
OLD REPUBLIC SURETY COMPANY
© SUAg;
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STATE OF WISCONSIN, COUNTY OF WAUKESHA-SS i © Presdent
On this 4TH  day ol SEPTEMBER, 2014 | personally came before me, Alan Pavlic and
Phyllis M. Johnson <10 e known to be the individuals and officers of the OLD REPUBLIC SURETY COMPANY who exceuted the above

mstrwment, and they cach acknowledged the exceution of the same, and being by me duly swom, did severally depose and say: that they awe the said oflicers of the
comporation aloresatd, and that the scal affiaed 1o the above instrument 1s the seal of the comporation, and tiat saxd corporate seal and their sipnatures as such olficers
were duly affixed and subseribed to the said instrment by the authority of the board of directors of said corpotation

Notary Public
My comussion expires: V/28/2018

CERTIFICATE (Expiration of notary commission does not invalidate this instrument)

L the undersipned, assistant seeretary of the OLD REPUBLIC SURETY COMPANY. a Wisconsin corporation. CERTIFY that the foregoing and attached Power
o’ Attorney remains in full foree and has not been revoked: and furthermore, tha the Resolutions of the board of dircctors set lorth in the Power of Attomey, are now in
force
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31lst October 2014

e BUag, Stgned amd scaled at the City of Brookiield, W1 tlus day of
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